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1.0 Introduction

In accordance with the 371 Closure Project Decommissioning Operations Plan (DOP), this
closeout report was prepared to summarize the decommissioning and demolition of Type 2 and
Type 3 buildings' in the Building 371 Closure Project. All of the information and attachments
contained in this report were prepared to document the major D&D activities performed, as well
as to identify the remaining materials and the final condition of the area. Building 371 was one
of six Type 3 buildings at the Rocky Flats Environmental Technology Site (RFETS).

Not addressed in this report are deactivation activities, which included draining and treating
thousands of liters of contaminated process solutions that remained in process piping and tanks.
Deactivation activities were not in the scope of the DOP.

Section 11.4 of the DOP included a tentative closure report outline, which was subject to change
upon project completion. The outline was modified slightly to better address decommlssxomng
activities performed. The content of this report will include:

Introduction including building history and description

Verification that DOP requirements were met

Summary of decommissioning activities including key milestone dates

Summary of demolition activities ‘

Waste disposition summary

Demolition summary -

Site restoration including a description of Under-building Characterization (UBC)
-Resource Conservation and Recovery Act (RCRA) closure summary

Attachments, mcludmg the Admmlstratx ve Record (AR) index

Building 371/374 documentatlon that was submitted for mcluswn in the AR will not be included
in this report. AR documents will instead be. referred to by number in this report and a copy of
the AR index included in Attachment A. This closeout report will be submitted to the -
Department of Energy (DOE) and the Lead Regulatory Agency (LRA). It will also be mcluded
in the Building 371 closure project administrative record post- decnsmnal file. -

RCRA closures were accomplished in accordance with the Part B permit, Sectlon X Wthh
refers to the DOP for closure descriptions and requires the certification of a Professional
Engineer, which is provided in Attachment B.

In accordance with the Decommissioning Program Plan, each facility within the 371 Cluster was
“typed.” Type 1 facilities are considered “free of contamination,” Type 2 facilities contain no
significant - contamination and/or hazards, while Type 3 facilities contain significant
contamination and/or hazards.

! During scoping characterization, facilities were “typed” according to levels of contamination. Type 3 facilities
were expected to contain significant contamination, Type 2 facilities were expected to contain some contamination,
and Type 1 facilities were not contaminated.
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1.1 Building Description and History

1.1.1 Building 371 (Type 3)

The Building 371/374 Closure Project is comprised of Building 371/374 and associated support
structures located within the Site’s IA (see Table 1-1). Figure 1 shows the relative location of
these facilities. Facility-specific details are contained in the RLCR. A brief overview of the

Type 3 and Type 2 facilities is provided below, :

Building 371/374 was constructed in the 1970s to replace the plutonium pit assembly and
pyrochemical operations in Building 776/777, and residue and waste operations in Building
771/774. The design was more sophisticated and complex than any other buildings at the Site,
emphasizing automatically controlled, remotely operated processes and the ability to withstand®
design-basis accidents such as earthquakes, tornadoes, winds, and fires. =Construction was
completed in 1980, at which time process units were available for “cold” system operation
testing. DOE authorized “hot” -testing in 1981. Due to deficiencies in the design and
construction of the process equipment and safety-related incidents, as well as the presence of
excessive SNM holdup in equipment and piping, DOE directed the Site contractor to curtail
plutonium recovery operations in Building 371/374 in 1981. Modifications to Building 371/374

_were in process when weapons production operations were terminated at the Site in 1989.

Operations in Building 371/374 focused on the recovery of plutonium from RFETS mission
activities (i.e., nuclear weapons parts fabrication, component assembly, and research and
development activities) and the treatment of aqueous wastes. Other operations included material
storage and transfer, waste incineration, and laboratory support. Building 371 (Type 3) was the
plutonium recovery fac111ty It was a four-level structure of reinforced concrete containing

approximately 315,022 ft? of floor space. The sub-basement (Level 1) consisted primarily of the *

lower part of the Central Storage Vault (CSV) and stacker retriever (S/R) maintenance bay. The
main basement (Level 2) housed heating, ventilation, and air conditioning (HVAC) -equipment

and mechanical utilities, as well as the upper part of the CSV and maintenance bay, and small - .

plutonium processing areas. The ground floor (Level 3) contained the majority. of the plutomum
recovery processing equipment, including tanks and gloveboxes. ‘The attic (Level 4) provided
protected space for air distribution systems, chemical piping, electrical conduit, and motor
generators. Stalrways and an elevator provided access to the various levels and airlock. double

~doors facilitate movement of personnel and material within the building.

1.1.2 Building 374 (Type 3)

Building 374 consisted of a main floor, a basement, and a mezzanine, and contamed the waste
treatment processing area; tanks for receiving and storing liquid proceéss wastes; a drum handhng
and storage area; and support, mechanical equipment, and utility areas. The building was a free-
standing structure approximately 140 feet wide by 145 feet long. It was contiguous to the north-
south leg of the L-shaped Support Facility. An enclosed shipping and receiving dock was
located on the east side of the building. Building 374 was constructed of reinforced concrete in
the same manner as Building 371. It was desi gned to withstand winds up to 150 miles per hour.
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The above-grade frame was structural steel. The building was a reinforced concrete structure
located adjacent to the east side of Building 371.

The below-grade walls were reinforced concrete. The exterior walls above grade were vertical,
twin tee, pre-cast concrete siding, or cast-in-place reinforced concrete. -The dock walls were
concrete block. Most floors were pour-in-place reinforced concrete, but some mezzanine floors
were steel decking supported by structural steel members. Ceilings in the process areas were

- generally the underside of the roof or poured reinforced concrete floor above. The roof system

consisted of metal decking with lightweight concrete topping followed by a built-up tar and
gravel roofing applied over the concrete topping.

The Building 374 Waste' Recovery Processes provided liquid waste treatment of low-level

radioactively contaminated wastes. Treatment consisted of acid neutralization, sludge
solidification, radioactive decontamination, evaporation, and the saltcrete process. The

equipment for liquid waste treatment was located throughout Building 374. The following

discussion provides a brief overview of different liquid waste treatment processes. \
Wastes were piped into Building 374 from Buildings 122, 371, 428, 443, 444, 566, 559, 707,
774, 776, 778, 865, 881 and 883. Effluents from the steam plant, Building 443, and the
laundries, Buildings 566 and 778, are not RCRA permitted and are currently diverted to the site
sewage treatment plant even though the capability remains to pump these effluents to Building .
374. Effluents from Building 122 went to Building 428 before being pumped to Building 374. - -

1.1.3 Exterior Storage Tanks (Type 2)
Five above ground storage tanks in Building 374 were identified as Type 2 facilities:

e Tanks T-802, T-803, T-804, and T-805 were the l‘°’l through 4h effect vapor body tanks
associated with the Building 374 evaporation process. The four tanks were located north of the
Building 374 side of Building 371/374 and had a concrete . berm, - Wthh is constructed of
portable concrete road barriers. Lo S ,

e Tank W-803 was the spray dryer tank, located north of the Buxldmg 374 side of Bu1ld1ng
371/374.. The upper part of the tank extended into the mezzanine level of Bulldmg 371/374
The tank had a concrete berm and was surrounded by a plywood weather wall.

Table 1-1 lists all facilities associated with the Building 371/374 Cluster.

Page 7




371/374 Closure Project

Revision 1

Decommissioning Closeout Report
QOctober 2005

Table 1-1. Facilities Comprising the Building 371/374 Closure Project

Facility Type | - Description
) Building 371 3 Plutonium recover facility
Building 374 3 Process waste treatment facility
Building 373 1 Pump House
Building 376 S Administrative & Supply Storage Area
Building 374A 1 Carpentry shops -
‘Building 377 1 . | Air compressor building
Building 378 1 Waste collection pump house
Building 381 1 Fluorine storage building
Tank T-262 (all other tanks 1 .Petroleum underground storage tank (UST)
per § 1.1.9 are removed tank was foamed and left in place
Type 1s) :
Tanks 167, 168, 169 .2 Nitric Acid; and two Potassium Hydroxide

storage tanks, respectively

Tanks 224, 225, 226, 227, 2 First thru fourth, and Spray Dryer Tank

1228 _
Tanks T-802 to T-805 ‘ 2 Evaporation process vapor body tanks
Tank W-803 2 Spray dryer tank
CT911 1 Cooling Tower
Trailer T371G, H, J, K, S, 1 Offices

T376A

1.1.4 Building 373 (Type 1)

Building 373 was the Cooling Tower/Pump-House. The cooling tower was constructed from. ..

- wood and Transite™ materials. Building 373 was a small reinforced concrete structure 18°-'6" X
16.0’ X 12.0’ high constructed of reinforced concrete. B373 had a larger basement (also a

reinforced concrete structure), or pump vault, which was approximately 18’ wide X 40’ long X -
20’ high and contained three large pumps that operated the three tower system. - ‘

1.1.5 Building 374A (Type 1)

The Carpenter Shop, Building 374A, was located at the east end of Dock 5 The building was
constructed of wood in two attached sections. The east section was approximately 12° X 20° X
8’ high, and the west section was approximately 27° X 20’ X 8 high, for a combined square
footage of approximately 800 square feet. , The Building 374 Carpenter Shop served the

_carpenter support needs of the Building 371/374 Complex for approximately 20 years. This
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structure was made from wooden frame structure and uses Transite siding (asbestos contammg
material).

1.1.6 Building 377 (Type 1)

B377 was the Air Compressor Building that supported the cement pneumatic transfer system for
the Building 374 Waste Cementation Process. It was located directly north of Building 374. This
support building had 120 square feet of floor space and was approximately 15- 4" X 10.0’ X
12.0’ tall at the roof eve. The walls and roof were corrugated sheet metal. The floor was .
reinforced concrete. Building 377 operated when the waste cementation processes were
operating in Building 374.

1.1.7 Building 378 (Type 1)

The Building 378 Waste Collection Pump House was also known as the Building 374 Product
Water Pump House. This support building had 130 square feet of floor space and was
approximately 14.0° X 10.0° X 8.0’ tall at the roof eve. The floor was reinforced concrete. The
walls and roof were corrugated sheet metal.

1.1.8 Building 381 (Type 1)

Building 381 was the fluorine storage building for the Building 371 Direct Fluorination Process. . -
Building 381 was a concrete block construction with poured reinforced concrete floors and roof.
The fluorine supply building was decommissioned around-1993. This support building had 1320
square feet of floor space and was approximately 30’ X 42’ X 12’ tall at the roof eve. Building
381 is divided into 5 rooms or compartments. Four of the rooms were designed for storage of
fluorine gas cylinders hooked to fluorine gas manifolds to supply the B371 Direct Fluorination
. Process. B381.operated as designed for approximately ‘three years when the "hot startup" of
Building 371 began in the 1980 through 1983. time frame The ﬂuonne gas cylmders were
.removed and the bu11d1ng was decommnssxoned in 1988. o

1.1.9 B371 Cluster Exterlor Tanks (Type 1)

There were a number of exterior tanks included in the Building 371/374 Cluster Most of these'
tanks supplied the -Cluster with various liquefied gases, cement, acids, 11qu1d potassrum
hydroxide, and other chem1ca1 products. SR

These tanks were exterior to the bui]dings and located north of the cluster as follows:

. Tank 163 the west Product Water Tank, north of Bu1ldmg 374
.o Tank 164, the east Product Water Tank, north of Building 374 -Tanks 163 and 164 had an -
in-ground concrete berm approximately 40° X 140’ X 8’ deep. This concrete in-ground berm
had a large gate valve in the northeast corner for draining the berm. The in-ground berm also
had two 24” storm drain pipes leading into it one on the west berm wall at the bottom another
storm drain pipe in the west wall near the top south corner.

e Tank 165, the Cement Silo; west of Building 371
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Tank 167, Nitric Acid Storage Tank (aka D-222), north of Building 374 — Tank 167 has an
asphalt lined earth berm approximately 4 feet deep all around the tank.

Tank 168 Potassium Hydroxide Storage Tank (AKA D-225), north of Building 374

Tank 169, Potassium Hydroxide Storage Tank (aka D-842), north of B374 - The two
Potassium Hydroxide Storage Tanks, Tanks 168 and 169 shared an asphalt lined earth berm
all around the two tanks approximately 4 feet deep. :
Tank 170, Liquid Nitrogen Storage Tank, north of Bu1ldmg 374 & Door 17D

Tank 224, 157 Effect Vapor Body Tank (water with sodium hydroxide), N of B374

Tank 225, 2P Effect Vapor Body Tank (water with sodium hydroxide), N of B374

Tank 226, 3RP Effect Vapor Body Tank (water with sodium hydroxide, N of B374 — Tanks
224, 225, and Tank 226 had an L-shaped plywood weather walls at approximately the
Mezzanine level of Building 374; the plywood wall was approximately 36’ X 8’ X 1” thick.
Tank 227, 4™ Effect Vapor Body Tank (water with sodium hydroxide), N of B374 - All of
the 4 Tanks 224, 225, 226, & 227 had a concrete berm constructed from concrete portable
road barriers 8” X 24” around and under the tanks approximately 20° X 50’ X 3’ high; the
constructed berm was lined with a neoprene-type material to make it sodium hydroxide
and/or weak acid resistant. _ .
Tank 228, Spray Dryer Tank, north of Building 374 — Around Tank 228, Spray Dryer Tank,
was a 15’ X 15’ X 8’ X1” thick plywood weather wall with a hasp locking 3’ wide plywood
access door. Underneath Tank 228 was a 8° X 8’ X 1’ X 6” thick concrete berm. The upper
part of Tank 228 was housed inside the Mezzanine Level Building 374 Room 4812. Room
4812 had a concrete floor supported on 8” I-beams from the ground level. The exterior of
Room 4812 was covered with corrugated metal siding.

Tank 262 (aka Tank 171), underground storage tank for No. 2 diesel fuel — Tank 262 has

been drained, taken out of service, and filled with foam. It was left in place. _
Tank 262A (aka TK-4), aboveground storage tank for No.2 dlesel fuel e
Tank 163, This tank was never put into service. - PR '
Tank 164, This tank was never put into service.

Tank 165, the Cement Silo :

Tank 170, Liquid Nitrogen Storage.

~1.1.10 Trailers (Type l)

The following trailers were included in the Bulldmg 371 cluster: T371G H J, K S T376A

" These trailers were all former offices.

1.1.11 Bmldmg 376 (Type 1)

Bulldmg 376 was a butler style steel building build in 1983 that was used as an engmeermg and
administrative support facility for personnel supporting the Building 371 mission. It was later -
converted to a storage area for general supplies and equipment used during D&D of Building
371. The building contained approximately 3000 square feet of floorspace.
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1.2 Verlficatlon That DOP Requirements Were Met

From three alternatives for the long-term disposition of facﬂmes presented in the RSOP Jfor
Facility Disposition, decommissioning and demolition was selected for all RFETS facilities
including Buildings 371 and 374. Decommissioning activities for the Building 371/374 Closure
Project were planned and executed within the scope of the RSOP for Facility Component
Removal, Size Reduction, and Decontamination Activities and the RSOP for Facility Disposition, -
which discuss the applicable removal, size reduction, decontamination, and demolition
techniques and associated hazards, and outlines the measures employed to protect worker health
and safety and the environment. The purpose of this DOP is to describe the specific
decommissioning activities that were performed in the Type 3 and Type 2 facilities within
Building 371/374 Closure Project (e.g., decontamination and demolition of the central storage
vault [CSV]). As determined by the RLC and reported in the RLCR for the Building 371/374
Cluster, Buildings 371 and 374 had been identified as Type 3 facilities, and the ASTs that are
used to support the aqueous waste treatment system (i.e., Tanks T-167, T-168, T-169, and T-224
through T-228) are Type 2 facilities. The remaining facilities are Type 1 facilities and therefore
not included within the scope of the DOP.

The following summarizes the major requirements of .the decommissioning and demolition
alternative and specific verification that they were achieved: -

‘1. Characterization - the project thoroughly charactenzed the facilities and process systems to -

identify the locatlon and extent o_f radrologlcal chemical, 1ndustr1al and other hazards. The
results of these efforts are documented in the Reconnaissance Level Characterization Reports,
Pre-demolition Survey Reports (PDSRs) and the Final Status Survey Report (FSSR).-

2. Component removal and size-reduction - this included strip-out, decontamination, size-
reduction (if necessary), and-packaging of all equipment in the facilities. Included were
gloveboxes and glovebox internal equipment, tanks, ventilation systems, and process and utilities
piping. All equipment was removed and packaged, per the individual dismantlement set closeout
reports. ' Following' dismantlement set completion, the DOE and LRA performed a field walk-
down to verify component removal and approved each set closeout report.

3. RCRA regulated unit closure ~ the DOP Appendix A lists the Building 371/374 RCRA-
Regulated Units and includes 33 container storage. units, five gloveboxes, seven vaults, nine
treatment units and 101 hazardous waste tanks.” The units were decontaminated and/or
dispositioned in accordance with the requirements of Section 6 of the DOP, as summanzed in
Section 10 of this report.

4. Under-building charactenzatlon — this step was undertaken to determine the extent of under-
building remediation, if any, that would be required. 188 surface and subsurface soil samples
from beneath and around Buildings 371 and 374 were collected and analyzéd. The data .
summary and associated data analysis, which determined that the No Further Action Alternative -
(NFAA) was applicable, are contained in the Data Summary Report IHSS Groups 330-3 and
300-4, dated August 2003.

5. Decontamination — this step involved removing contamination from floors, walls, and
ceilings. All structural surfaces were decontaminated to the applicable release criteria, surveyed,
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and released for disposition. Survey results were documented in each decommissioning area’s
PDSR or FSSR. The DOE and LRA approved each PDSR and FSSR prior to demolition. .

6. Demolition - all structures in the Building 371/374 project were removed to a depth of at least
minus three feet of final proposed grade.

7. Site Restoration - the Building 371 and 374 sites were backfilled following demolition.
Topsoil, seeding, and erosion controls were also placed and installed. ~

2.0 Project Description

Building 371/374 decommissioning scope was subdivided into dismantlement sets and
decommissioning areas. This distinction was made to plan work in logical sequence and comply
with terms of the two collective bargaining agreements. In general, Steelworkers completed
work on dismantlement sets, and Building Trades completed work on decommissioning areas.
Per collective bargaining agreements, Steelworkers completed work on systems with removable
contamination greater than 2,000 disintegrations per minute (dpm). Building trades generally
worked in areas removing systems and equipment with removable contamination less than 2,000
dpm.

2.1 Dismantlement Sets.

Dismantlement sets included scope to remove contaminated gloveboxes, tanks, process piping,
ducts, filter plenums, and other related equipment. In many sets, fire suppression and- alarm
systems, ambient lighting, domestic water, sanitary drains, and various tools were left in place

for later removal. Dismantlement consisted of planning, disassembly and removal of equlpment .

components and satlsfactory waste packaging for dlsposal

Table 2-1 contains the dismantlement sets descriptions from the original DOP, Wthh contamed
some gaps in the numerical sequence. There were 5 modifications to the DOP in which changes
were made to the sets, further changing the numerical sequence. Attachment C shows the
locations of all of the sets originally proposed in the DOP and surveyed for the PDSR.
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Table 2-1. Building 371/374 Dismantlement Sets

Set

Description

1

ThlS Set includes Room 4301 and involves the removal and packaging of piping, |
conduit, and ventilation, as necessary.

This Set includes Rooms 4202 and 4303 and involves the removal and packaging of
piping, conduit, and ventilation, as necessary.

This Set includes Room 3517 and involves the removal and packaging of Gloveboxes
61, 63, and 65; Tanks D-64, D-65, D-132A, D-132B, and D-132C; and Trolley Hoist
CV-26. Items internal to these gloveboxes and tanks, and external equipment will also
be removed. Piping, conduit,-and ventilation will be removed, as necessary, to facilitate
access to the gloveboxes, tanks, and equipment. '

This Set includes Room 3571 and involves the removal and packaging of Glovebox 66;
Tanks D-133, D-150, D-151, D-152A, D-152B; Evaporator-Reboiler E-55; Evaporator
Bottoms Cooler E-56; Condenser E-57; and Nitric Acid Feed Heat Exchanger E-62.
Items internal to these gloveboxes and tanks, and external equipment will also be
removed. Piping, conduit, and ventilation will be removed, as necessary, to facilitate
access to the gloveboxes, tanks, and equipment.

This Set includes Room 3573 and involves the removal and packaging of Gloveboxes
64 and 67, and Tanks D-134A, D-134B, D-134C, D-135A, D-135B, D-289A, D-289B,
and D-289C. Items internal to the contaminated gloveboxes and tanks, and external
equipment will also be removed. Piping, conduit, and ventilation will be removed, as
necessary, to facilitate access to the gloveboxes ‘tanks, and equlpment '

This Set includes the Oxide and Residue Tank Vaults (Rooms 3563 and 3559), the Ion
Exchange Canyons (Rooms 3553, 3549 and Airlock 3551), the Ion Exchange Valve
Maintenance Corridor (Rooms 3543, 3545, 3547, 3555, and 3557), and the Access
Corridor (Room 3567). This Set involves the removal and.packaging of Gloveboxes
58 and 59; Tanks D-49 A/B/C/D, D- 50 A/B, D-51 A/B, D-52 A/B, D-55 A/B, D-56, D-
57 A/B/C/D, D-59, D-61; D63A/B D66A/B D-68 A/B, D-69 A/B/C, D-72A/B, D-
173 A/B, D-191, D-192, and D- 305E; Oxide and Residue Ion Exchange Columns T-4
A/B/C, T-5. A/B/C, T-6 A/B/C/D, T-7 A/B/C/D, T-9 A/B, and T-28 A/B/C; and
Downdraft Tables DDT-6 and DDT-9. Items internal to the contaminated downdraft
tables, gloveboxes, and tanks will also be removed. Piping',' conduit, and ventilation
will be removed, as necessary, to facilitate access to the gloveboxes, tanks and
equipment.

This Set includes Rooms 3301, 3303, 3305, and 3315 and mvolves the removal and | -
packaging of Gloveboxes 36, 37, 38 and 75; Pumps P-22, P-35, and P-99; 34 pencil |
tanks; and 4 raschig ring tanks. Items internal to the contaminated gloveboxes- and
tanks will also be removed. Piping, conduit, and ventilation will be removed, as

necessary, to facilitate access to the gloveboxes and tanks.
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8 This Set includes Rooms 3202, 3204, 3206, and 3208 and involves the removal and

packaging of Gloveboxes 39, 40, 41, 42, 43, 44, and 45; 31 pencil tanks; 5 raschig ring
tanks; and 1 annular tank. - Items internal to the contaminated gloveboxes and tanks
will also be removed. Piping, conduit, and ventilation will be removed, as necessary, to
facilitate access to the gloveboxes and tanks.

This Set consists of the CSV and associated rooms, including Rooms 1204, 1206, 1218,
1216, 1220, 1224, and I/O Stations 1, 2, 3, 4, 5, 6, and 7. This Set involves removal
and packaging of the plutonium storage racks, the primary and spare S/Rs, the stacker
transfer vehicle, and the repair lift. Items internal to the contaminated I/O stations will

-also be removed. Piping, conduit, and ventilation will be removed, as necessary, to

facilitate access to the I/O stations.

10

This Set includes Rooms 1208, 1210, and 2217 and involves the. removal and
packaging of the storage vault racks (Room 1208), Scrubbers D-230 A/B, and Tank D-
715.

11

This Set includes Room 1101 and involves the removal and packaging of the storage
vault racks.

12

This Set includes Rooms 1103, 1105, 1107, 1109, 1111, 1113, 1115, 1117, 1125, 1127,
2319, and 2327, and involves the removal and packaging of Gloveboxes 17, 18, 19, 20,
21,22, 26, 27, 62, 68, 69, 70, 74, 2401, 2402, 2403, 2404; I/O-Station 8; Tanks D-
2A/B, D-157A/B, D-160 A/B/C, D-166, D-179, D-189, D-229 A/B, D-233 A/B, D-
238A/B, D-40A/B, D-170, D-171, D-293 A/B, D-312, D-400 A/B/C, D-713, D-2401
A/B/C/D, D-2402 A/B, D-2403; Pencil Tanks D-43 A/B, and D-44 A/B; Pumps P-1
A/B, P-2 A/B, P-3 A/B, P-4 A/B, P-7 A/B, P-15A/B, P-27 A/B, P-70 A/B, P-76 A/B, P-
82 A/B, P-83 A/B, P-108 A/B, and P-928 A/B; Scrubbers D-131 A/B, T-1, T-10, T-30,
and T-31; and Evaporators E-63 A/B, Al to A-5 and E-70. Conttol room. equipment,
conduit, and instrument systems will be removed as part of this Set. -Items internal to™
the contaminated gloveboxes and tanks will also be removed. Piping, conduit, and
ventilation will be removed, as necessary, to’ fac1htate access to the gloveboxes, tanks, -
and equipment.

13

This Set includes Rooms 2307 and 2317 and involves the removal and packagmg of
Gloveboxes 76 and 77; Tanks D-67, D-277 A/B, D -292A/B, D-912, D-914, D-916, D-
922 A/B, D-933; and Pump P-85A. Items internal to the contaminated gloveboxes and
tanks will also be removed. Piping, conduit, and ventilation w1ll be removed as
necessary, to facilitate access to the gloveboxes and tanks.

14

This Set includes Rooms 2323, 2325, 'and 2341 and involves 'thé ‘removal and

‘packaging of Gloveboxes 8, 9, 10, 12, 13, 1526, and Tank D31575. " Items internal to |

the contaminated gloveboxes and tanks will also be removed. Piping, conduit, and
ventilation will be removed, as necessary, to facilitate access to the gloveboxes and
tanks.

15

This Set includes Room 2223 and involves the removal and packaging of Tanks D-934
A/B. Items internal to the contaminated tanks will also be removed. Piping, conduit,
and ventilation will be removed, as necessary, to facilitate access to the tanks.
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16 This Set includes Rooms 3511, 3521, 3523, and 3525 and involves the removal and

packaging of Glovebox 33; Precipitation Tanks T-11 A/B/C/D, T-12 A/B/C/D, T-13
A/B/C/D; Furnaces F-4 A/B/C/D, F-5 A/B/C/D, F-6 A/B/C/D; Pneumatic Lifts, ME-94
A/B/C/D, ME-95 A/B/C/D, ME-96 A/B/C/D, ME-97 A/B/C/D, ME-98 A/B/C/D, and
ME-99 A/B/C/D; Fluorination Tanks T-23 A/B/C/D; Fluorination Pumps C-1A/B; and

| associated equipment. Items internal to the contaminated gloveboxes and tanks will

also be removed. Piping, conduit, and ventilation will be removed, as necessary, to
facilitate access to the gloveboxes, tanks, and equipment.

17

This Set includes Rooms 3515 and 3531 and involves the removal and packaging of
Glovebox 32; Furnaces F-10 A/B/C, F-16 A/B/C; Pneumatic Lifts ME-23 A/B, and
ME-39 A/B/C; Master/Slave Manipulators ME-100 A/B, and ME-169 A/B;
Fluorination Pumps C-1A/B; and associated equipment. Items internal to the
contaminated gloveboxes and equipment will also be removed. Piping, conduit, and
ventilation will be removed, as necessary, to facilitate access to the gloveboxes and
equipment.

18

This Set includes Room 3801 and involves the removal and packaging of Gloveboxes
111, 112, 106, 108; Tanks D-808, D-812, D-813, D-814, D-815, D-816, D-817, D-818,
D-819, D-820, D-821, D-822, D-823, D-826 A/B, D-827, D-845, D-878, D-883 A/B,
D-884, and D-942; Polishing Filter FL-831; and Pumps P-810, P-811, P-812, P-817
A/B/C, P-828, P-837, P-838, P-843, P-845, P-846, P-852, P-857, and P-861. Items

‘internal to the contaminated gloveboxes and tanks will also be removed. Piping,

conduit, and ventilation will be removed, as necessary, to facﬂltate access to the
gloveboxes, tanks, and equipment.

.19

This Set includes Room 2804 and involves the removal and packaging of Gloveboxes
101 A/B, 102 A/B, 105 A/B, 155 A/B, 119; Tanks D-155A/B, D-801 A/B/C, D-802

'A/B/C, D-804°A/B/C/D, D-811 A/B, D-824 A/B, D-843, D-847, D-851, D-852, and D-
| 875; and Pumps 855 A/B/C. Items internal to the contaminated gloveboxes and tanks

will also be removed. Piping, conduit, and ventilation will be removed, as necessary, to
facilitate access to the gloveboxes, tanks, and equipment. ‘

21

| This Set includes Rooms 4802, 4812, the north portion of Room 3809, and one tank in
‘Room 3801, and involves the removal and packaging of Tanks D-826 C, D-883 A/B,

D-884, and D-885; Spray Dryer W-803; Spray Dryer Blowers B-805 A/B; Storage . -
Hoppers H-804 and 805; and the Spray Dryer Bag Filter FL-803. Piping, conduit, and
ventilation will be removed, as necessary, to fac1lxtate access to the tanks and
equipment.

22

This Set includes Room 2801, 2802, 2805 and 2808 and involves the removal and
packaging of Filter Plenums FP-321 and FP-322; Supply Air Units SAU-301L, SAU-
302, and SAU-303; Chiller Units 701 A/B; and Pumps 703 A/B/C. Items internal to
the filter plenums and external equipment will also be removed. Piping, conduit, and
ventilation duct to the plenums and equipment will be removed, as necessary, to
facilitate access to the filter plenums and equipment.
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Set

<

Description

23

.This Set includes the Americium Processing Tank Vault (Room 3337), Americium

Processing Ion Exchange Canyons (Rooms 3327, 3331 and Airlock 3329), the
Americium Processing Valve Maintenance Corridor (Rooms 3323, 3325, 3331, 3333,
and 3335), and Access Corridor 3341. This Set involves the removal and packaging of
Gloveboxes 52 and 54; Tanks D-82 A/B, D-84 A/B, D-86 A/B, D-87, D-88, D-89 A/B,
D-90, D-95; Evaporators E-39 A/B, E-40 A/B, E-41 A/B, and E-45 A/B; and
Downdraft Tables DDT-11 and DDT-12. Items internal to the gloveboxes, tanks, and
equipment will also be removed. Piping, conduit, and ventilation will be removed, as-
necessary, to facilitate access to the gloveboxes, tanks, and equipment

24

This Set includes Room 3408 and involves the removal and packaging of Gloveboxes,
71,72, and 73. Items internal to these gloveboxes and external equipment will also be
removed. Piping, conduit, and ventilation will be removed, as necessary, to facilitate
access to the gloveboxes and equipment.

25

This Set includes Room 3412 and involves the removal and packaging of Gloveboxes
48 A/B/C/D/E/F, 49 A/B/C/D/E/F/G/H, 50 A/B/C/D/E/F/G/H, 51 A/B/C/D/E, and
Trolley Hoist CV-9. Items internal to these gloveboxes and external equipment will
also be removed. Piping, conduit, and ventilation will be removed, as necessary, to
fa0111tate access to the gloveboxes and equipment.

26

This Set includes Room 3602 and involves the removal and packaging of Gloveboxes :
1, 2, 3 and Chainveyors, CV-27 and CV-62. Items internal to the gloveboxes and
external equipment will ‘also be removed. Piping, conduit, and ventilation will be |
removed, as necessary, to facilitate access to the gloveboxes and equipment.

29

This Set includes Rooms 3713, 3715, and 3717 and involves the removal and
packaging of Gloveboxes 1509, 1510. 1514, 1521 A/B/C, and 1524. Ttems internal to.
these gloveboxes and external equipment will also be removed. - Piping, conduit, and |
ventilation will be removed as necessary, to facilitate access to.the gloveboxes Aand-
equipment. : SR

30

This Set includes Room 3701 ‘and involves the removal and packagmg of Gloveboxes
1500 A/B, 1502, 1503, 1504, 1506, 1509, 1509A, 1512, 1513, 1516, and 1518; and
Tanks 1507A/B, 1518D, 1525A/B/C, 1530 A/B, 1535 A/B, 1536A, 1538A,
1539A/B/C, 1543A/B, 1545A/B, and 1575. Items internal.to these: gloveboxes and |
external equipment will also be removed. Piping, conduit, and ventilation will be
removed, as necessary, to facilitate access to the gloveboxes and equipment.

31

|| This Set includes Room 3541 and mvolves the removal and packagmg of drum storage

operations.

32

This Set includes Rooms 3501 and mvolves the removal and packagmg of drum
storage operations. : -

33

This Set includes Room 3513 and involves the removal and packaging of drum storage
operations.

34

This Set includes Room 3420 and involves the removal and packaging of drum storage
operations.
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Set

Description

35

This Set includes Rooms 3606 and 3189 and involves the removal and packagmg of
drum storage operations.

36

This Set includes Rooms 3709 and 3719 and involves the removal of control room
equipment.

38

This Set includes Rooms 2201, 2202, 2202 A/B/C, 2221, 2301, 2304, 2306, and 2316
Piping, conduit, and ventilation duct will be removed, as necessary, to provide support
for adjacent Dismantlement Sets.

39

This Set includes the corridors on the sub-basement level. Items located in the corridor
(i.e., external equipment) will also be removed. Piping, conduit, and remaining
ventilation ductwork will be removed, as necessary, to provide support for adjacent
Dismantlement Sets.

40

This Set includes Room 2203 and involves the removal and packaging of Filter
Plenums FP-125 A/B. Items internal to these filter plenums and external equipment
will also be removed. Piping, conduit, and ventilation duct to the plenums will be
removed, as necessary, to facilitate access to the filter plenums and equipment.

41

This Set includes Room 2213 and involves the removal and packaging of Filter
Plenums FP-241 and FP-242. Items internal to these filter plenums and external
equipment will also be removed. Piping, conduit, and ventilation duct to the plenums

will be removed, as necessary, to facilitate access to the filter plenums and equipment. |

46

This Set includes Room 2207 and involves the removal of control equipment . for
ventilation and health physics vacuum equipment.

50

This Set includes a portion of Room 2310 and involyes the removal and packaging of
Filter Plenum FP-141. Items internal to the filter plenum and external equipment will
also be removed. Piping, conduit, and ventilation duct to the plenum will be removed,
as necessary, to facilitate access to the filter plenum and equipment.

51

This Set includes-a portion of Room 2310 and involves the removal and packaging of

Filter Plenum FP-142. ‘Ttems internal to the filter plenum, and external equipment will
.also be removed.. Piping, conduit, and ventilation duct to the plenum will be removed,

as necessary, to facilitate access to the filter plenum and equipment.

52

This Set includes a portion of Room 2310 and involves the removal and packaging of
Filter Plenum FP-243. Items mtemal to the filter plenum and external equipment will
also be removed. Piping, conduit, and ventllatlon duct to the plenum will be removed,
as necessary, to facilitate access to the filter plenum and equipment.

56

This Set includes a portion of Room 3801 and involves the removal and packaging of
Gloveboxes 107 and 113.-and Tanks D-806 .and D-807 A/B. Items internal -to the
contaminated gloveboxes and tanks w1ll also be removed. Plpmg, conduit, and
ventilation will be removed, as necessary, to facilitate access to the gloveboxes and
tanks.
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57 This Set includes Rooms 3810 a portion of Room 3809, and Room 4814 and involves

the removal and packaging of Vapor Body Tanks T-802, T-803, and T-804; Tanks D-
830, D-832, D-834, D-876, and D-879; Pumps P-819, P-820, P-821, P-822 A/B, P-823,
P-824, P-825, P-840, and P-861; and Heat Exchangers E-806 A/B, E-807, E-808, E-
809, E-810, and E-812 A/B. Piping, conduit, and ventilation will be removed, as
necessary, to facilitate access to the tanks and equipment.

58

This set includes Rooms 3803, 4805, and 4807 and involves the removal and packaging
of Tanks D-825A/B, D-844A/B, and D-848; Gloveboxes 115 A/B, 116 A/B, 117A/B,
and 118; drum handling equipment and Conveyors CV-808, CV-812, CV-813A/B, and
CV-816; Sludge Dryer W-801; Dry Sludge Hopper H-3; Rotary Drum Filters FL-802
A/B; Vent Gas Scrubber T-807; Heat Exchangers E-804 A/B/C, E-817 A/B; and
Pumps P-806 A/B, P-815 A/B, P-816 A/B, and P-862A/B. Piping, conduit, and
ventilation will be removed, as necessary, to facilitate access to the gloveboxes and
equipment. ]

2.2 Decommissioning Areas

Table 2-2 iricludes descriptions of the decommissioning areas. Area scope-included remaining

equipment dismantlement, asbestos abatement, structural decontamination, final survey, and
demolition. ‘A small amount of miscellaneous equipment (such as small sections of piping,
ducting, and/or conduit) that met Unrestricted Release Criteria® (URC) and did not interfere with
the pre-demolition survey activities was left for removal aften demo]mon A location map of
these areas is provided in Attachment H. o : :

? Removable contamlnation cannot exceed 20 dpm/100 cm?; and fixed contamination cannot exceed 100 dpm/100
cm?averaged over 1 m?or 300 dpm/100 cm? for any 100 cm? area. :
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Table 2-2.. Building 371/374 Decommissioning Areas

Area

Area Description

AA -
East Side
CWTS

This Area consists of portions of the CWTS system and includes removal of any
remaining piping, electrical, and ventilation systems in sub-basement Rooms 1208
(storage vault), 1210, 1214,1216, 1218, 1222, 1109, 1111, 1113, 1115, 1117, and
basement incinerator vent scrubber canyon, Room 2327. Interior surfaces will have
paint removed to facilitate PDS. In-process characterization will identify areas of
surficial contamination, and surface decontamination (e.g., scabbling) will remove
contamination. Room 1127 area contains surface areas associated with the
criticality tank pit. Included are sub-basement corridors Rooms 1001 through 1005,
1121, 1121A, 1123, 1124, and surface areas of the decontamination storage tank pit.

"AB -
West'
Side

CWTS

'This Area consists of portions of the CWTS system and includes removal of

remaining piping, electrical, and ventilation systems in sub-basement Rooms
1101(storage vault), 1103, and 1105, and basement Room 2319. Interior surfaces
will have paint removed to facilitate PDS. In-process characterization will identify
areas of surficial contamination, and surface decontammatlon (e.g., scabblmg) will
remove contamination

AC -

. Central ‘

Storage
- Vault

This Area consists of the CSV, repair bay and maintenance area, and /O Statlons #1
through #8 and includes removal of remaining piping, electrical, and ventilation
systems in sub-basement vault Rooms 1206 (central storage vault), 1220
(stacker/retriever transfer ‘bay), 1218 (repair bay), and 1224 (maintenance bay).
Interior surfaces will have paint removed. to facilitate PDS. f In-process
characterization will identify areas of surficial contamination, ‘and surface
decontamination (e.g., scabbling) will remove contamination :

AD-

South. i

Side
- Bsmt

This Area includes removal of remaining piping, electrical systems, Va'nd“:S_ystem #2

ventilation systems in basement Rooms 2201, 2203 2205, 2207, 2213, 2221, 2011,
and 2325. Temporary ventilation systems will be installed to facilitate
decontamination activities after filter plenum removal has been completed under the
Dismantlement Sets.

AE -
North
Side
Bsmt

This Area includes removal of remaining piping, electrical systems and System #1

{ ventilation systems in basement Rooms 2306, 2310, 2301, 2307, 2317,'2316, 2015, |

and 2016. Temporary ventilation systems will be installed to facilitate
decontamination activities after filter plenum removal has been completed under the
Dismantlement Sets.

- AF- -
| systems in” basement office areas including Rooms 2101, 2103, 2102, 2107, and

Bsmt:
Offices/
Admin

This Area includes removal of piping, electrical systems, and System #4 ventilation

remaining administrative areas. In-process characterization will confirm
radiological status and decontamination activities are. not expected to be required.
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AG— | This Area includes removal of remaining piping, electrical, and System #1
Wet ventilation systems in ground floor Rooms 3701, 3713 and 3717 (removed
Combusti | incinerators and afterburners for high and low specific activity wastes, now PuSPS),
ble 3189, 3606, 3602, and corridor Room 3031B. Interior surfaces will have paint
PuSPS | removed to facilitate PDS.” In-process characterization will identify areas of
surficial contamination, and surface decontamination (e.g., scabbling) will remove
contamination.
AH - | This Area consists of the main aqueous processing area and includes the ion
Main exchange, fluorination and precipitator canyons, and includes removal of remaining
Aqueous | piping, electrical, and ventilation systems in ground floor Rooms 3559, 3563 (ion
Process | exchange tank vault), 3553 (on exchange canyon), 3549, and support Rooms 3545,
3543, 3557, 3521, 3531 (canyons), and support Rooms 3529, 3511, 3515, and 3523.
Also included in this Area are Rooms 3517 and 3571 (nitric acid recovery), and
3573 (secondary nitric acid recovery). Interior surfaces will have paint removed to
facilitate PDS. In-process characterization will identify areas of surficial
contamination, and surface decontamination (e.g., scabbling) will remove
contamination.
Al - This Area includes the americium canyons, and amod exchange canyon. Remammg
Am piping, electrical, and System #1 ventilation systems in ground floor Rooms 3337,
Process/ 3331, 3327 (canyons), and support Rooms 3321, 3325, 3333, 3335, 3513, 3501,
SGS 3301, 3303, 3305, 3315, and corridor Rooms 3035 and 3031A will be removed.
Interior surfaces will have paint removed to facilitate PDS. - In-process
characterization will identify areas of surficial contamination, and surface
decontamination (e.g., scabbling) wil] remove contamination. ' '
AK ~ | This Area consists of the residue samplmg and wet. repack area, and mcludes the
Wet removal of remaining piping, electrical, and ventilation systems in ground floor | -
Residues/ | Rooms 3202, 3204, 3206, 3208, 3408, 3412 “and 3420. ‘Interior surfaces will have. |-
SS&C | paint removed to facilitate PDS. In-process: characterization will identify areas of
surficial contamination, and surfaces will be.c.l.econtaminated (e.g., scabbling).
AL- | This Area includes removal of remaining piping, electrical, and System. #1
Attic ventilation systems in attic Rooms 4001, 4301, 4305, 4303, and 4307. Interior
North | surfaces will have paint removed to facilitate PDS. In-process .characterization will
identify areas of surficial contamination, and surfaces will be decontamlnated (e g y
scabbling).
AM - | This Area consists of the Chemical Make-Up Area and includes the removal of
Attic piping, electrical, and System #2 ventilation systemns in attic Rooms 4202, 3189,
South/ |[4101,4102, 4103, 4104, 4105, and 4106. Interior surfaces will have paint removed
Chem |to facilitate PDS. In-process characterization will identify areas of surficial
Makeup | contamination, and surfaces will be decontaminated (e.g., scabbling).
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Revision 1
Decommissioning Closeout Report
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Area " Area Description
AN - ThlS area consists of Building 374, the Liquid Waste Process Treatment Building.
Wste- | Piping, electrical and ventilation systems remaining after dismantlement will be
Process | removed. Interior surfaces will have paint removed to facilitate PDS. In-process
characterization will identify areas of surficial contamination, and surfaces will be
decontaminated (e.g., scabbling). v
AP - This Area consists of office and support areas, maintenance, and cold laboratories in
Main Building 371, and includes the removal of piping, electrical, and ventilation systems
Floor |in office areas. In-process characterization will confirm radiological status and
offices | decontamination activities are not expected to be required.
AQ - This Area consists of remaining exterior surfaces (walls and roofs) of Buildings
| Outbldgs | 371/374 and 12 structures/trailers (identified as 371A-K, 376, 376A, 377, 378,
& Building 373 (cooling tower), and the carpenters shop), and includes the removal of
Trailers | remaining exterior surface-mounted electrical and clean piping systems to facilitate

PDS. In-process characterization will confirm radiological status and
decontamination activities are not expected to be required. Demolition of Building
371/374 will occur at the close of structural decontamination activities, and the

completion of PDS, and included within this Area.

3 0 Schedule

In general decommlssxonmg activities proceeded as s follows:

L Scopmg and reconnalssance level characterization, including facility typing, were performed

a4 Detanled plannmg was completed

Process equxpment piping, ducts, non-structural walls, and other interferences were

- removed, size-reduced or decontaminated and packaged for disposal
Structural decontamination activities were performed '
Final surveys were performed -
Subsurface drains disrupted and grouted
All utilities were disconnected (see Fi gure 2)
Sub-basement (Bldg. 371) and basements (Bldg. 371 and 374) backfilled and compacted
Buildings were demolished : <
Concrete was processed and placed for fill (Phases I- III) or packaged as Low-Level Waste

(Phases IV/V)
- Backfill was placed to restore grade
e Top soil and seeding were placed
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371/374 Closure Project

Revision 1 :
Decommissioning Closeout Report
October 2005
Unit # Description Closure Method
374.1 Container Storage Room 2804 Decontamination
53 Miscellaneous Cementation (Rm. 2325) Unit Removal
90.104 Container Storage, Glove box (GB-37C) in Rm. 3305 Decontar;lination
90.ll4 Container Storage, Rm. 1111 | Decontamination
90.19 Container Storage, Rm. 1115 Decontamination
90.4 Cokntainer Storage, Rm. 3543 Decontamination
90.71 Container Storage, Rm. 3511 Decontamination
90.8 Container Storage, Rm. 3567A Decontamination ¢
90.94 Container Stdrage, Rm. 3331 Decontamination
90.95 Container Storage, Rm. 3327 Decontamination
91.008 Taﬁk D-160A, Rm. 1115 Unit Remm\'al
91.009 Tank D-160B, Rm. 1 “5' Unit Removal
91010 . |Tank D-2A, Rm. 1117 Unit Removal
91,011 |Tank D-2B, Rm. 1117 ~ Unit Removal
91.012, Tank D-293A, Rm. 1127 A Unit Rerﬁoval
91.013. Tank D-293B, Rm. 1127 B E Unit RemoVal
91014 Tank D-934A, Rm. 2223 © Unit Re.rf:;oval
91.015 Tank D-934B, Rm. 2223 T 'Unii”Re.m?ova_l_ '
91.016 Tank D-292A, Rm. 2317 -~ *Unit Removal
91017 _ [Tank D-292B, Rm. 2317 ~ Unit Removal
- 91.039 Tank D-55A, Rm. 3559 » Un.it'Rétn’c'wal '
91.040 Tank D-55B, Rm. 3559 .~ Unit Removal
91.041 Tank D-49B’, Rm. 3563 | _ Unit Rémova’l
91.042 ' Tank D-49C, Rm. 3563 Unit Removal
91043 |Tank D-49D, Rm. 3563 — Unit Removal
371.1A Container Staging Area, Rm. 3301 A Dec,ontamitnation'
" 3711A ‘ Contéfner Staging Area, Rm. 3315 (90.103) 4 ,Decontamipatidﬁ -
371.1A Container Staging Area, Rrﬁ. 3513 Decontamination
371.1A Container Staging Area, Rm. 3541 Decontamination
371.1A  |Container Staging Area, Rm. 3709 Decontamination
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371/374 Closure Project
Revision 1

Decommissioning Closeout Report

October 2005

Unit #

Description

Closure Metﬁod

371.1A Container Storage, Rm.

2202A, 2202B, 2202C (90. 10)

Decontamination

371.1A Container Storage, Rm. 1103 Decontamination
371.1A Container Storage, Rm. 1210 (90.63) Decontamination
371L.1A Container Storage, Rm. 2202 Decontamination
371.1A  |Container Storage, Rm. 2207 (90.5) Decontamination
371.1A Container Storage, Rm. 2217 Decontamination
371.1A Container Storage, Rm. 2223/2207 (90.20/90.5) A Decontamination
371.1A Container Storage, Rm. 2306 ' Decontamination
371.1A Container Storage, Rm. 2321 Decontamination
371.1A Container Storage, Rm. 2325 (90. 1.6) Decontamination
371.1A Container Storage, Rm. 3187B (counter only), (90.11)

Decontamination

371.1A  |Container Storage, Rm. 3189 (90.1) Decontamination
371.1A Container Storage, Rm. 3206 (90.9) Decontamination
371.1A  |Container Storage, Rm. 3305 (90.104) Decontamination

371.1A Container Storage, Rm.

3321(90.6) . -

Decontamination

371.1A D Container Storage, Rim. 3341 (90'7), Decontamination
371.1A Container Stofage, Rm. 3412 | ' ) Decontamination
371.1A_ |Container Storage, Rm._3420 (63) (90 63) _ - ) Deoontamioé;iioﬁ
371.1A Container Storage, Rm. 3501 (90 62) 2 - Decontammatxon )

371.1A . Contamer Storage, Rm

37117

Decontammatlon

371.1A Contamer Storage, Rooms 2010/2011

Decontamination

~371:1B Combustible Residues Stabilization Process (Rm. 3701 - Glove
box .1509, ‘including Franklin-Miller-Model TM1611 Glove box
1509A; and the Rm. 3701 Shredder) ' . .

Unit Removal

371.1B Rm. 3515, GB-32

: Umt Reinoval .

371.1B Container Storage, Rm. 3206, GB-39, GB-40 (90 143) and GB-42

- Unit Removal

371.1B Container Storage, Rm. 3408, Glove boxes 72B & 72C (90.142)

Unit Removal

371.1B Container Storage, Rm. 3412, Glove boxes 47, 48A, [48B & 48C
(90.18)], 50A, 50B, 51A, 51B, 51C, and S1E.

.Unit Removal

371.1B Container Storage, Rm. 3602, Glove box 1 (90.70) (90.141), GB-

Unit Removal

2,and GB 3
371.1C  |Vault Container Storage, Rm. 1101 (90.12) Decontamination
371.1C Vault Container Storage, Rm. 1208 (90.15) Decontafnination
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Revision 1

Decommissioning Closeout Report

October 2005 ,
Unit # Description Closure Method
371.1C Vault Container Storage, Rm. 3202 (90.72) Decontamination
371.1C Vault Container Storage, Rm. 3204 (90.96) Decontamination
371.1C Vault Container Storage, Rm. 3602 (90.70) Decontamination
371.1C Vault Container Storage, Rm. 3606 (90.2) Decontamination
371.1C Vault Container Storage, Stacker Retriever (90.100) Decontamination
371.3A Caustic Waste Treatment System: Rms. 1103, 1105, 1113, 1115; Unit Removal

Glove boxes 18 & 2404; Tanks D-2401A, B, C, & D; and Tanks
-1D-2402A & B (91.001-91.006)

371.3C Fluoride Treatment Process (Rm. 3515, GB-32) Unit Removal
371.1A Container Storage Room 3602 Decontamination
371.1A Container Storage Room 3701 Decontamination
371.1A Container Storage Room 2301 Decontamination
371.1A Container Storage Room 3515 Decontamination
371.1A Container Storage Room 3408/3412 Decontamination
371.1A Container Storage Room 3713/3717 Decontamination

All gloveboxes tanks and associated piping were removed during decommissioning activities.
“Several gloveboxes and tanks were decontaminated and dispositioned as non-hazardous waste.
Systems that could not be adequately decontaminated were dispositioned as hazardous or mixed
waste. After all coritainers, gloveboxes, tanks and associated piping were removed, remaining
units, which consisted" of the buildings, or secondary containments, were decontaminated and
closed in accordance with the DOP. Secondary containment aréa§ were decontaminated using
‘Following decontamination dactivities, a registered
Professional Engineer (PE) inspected each area and certified the unit had met the closure

scabbling techmques (dry -shaving).

performancc standard identified in the DOP. The PE certification is included in Attachment B.

No soil contammatlon resuited from the management of- hazardous waste within Bu1ldmgs 371
and 374. As a result, no post-closure activities are requ1red ' :
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE : Page: 1  of 63

FISR.AR_GENERAL_QUERY.RD

CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY Report Date: 26-JUL-05
lfThere are 288 records in this setand atotal of 3954 pages. l

Doc. No./Date  Routine Internal Code - Title / Subject

IB371 A .000001 iYES. ROUTINE N/A _ : Radiological and Non-Radiological Characterization Package

- © . Daein for the Building 371 Cluster, November 1999. Based upon
' 11/01/1999  Author(s) Recnprle,n_t(s) : historical and process knowledge, the radiological
591 Pages . BROUSSARD, MARCELLAC  NOT INDICATED contaminants of concern for the purposes of surveys and
~ PUBLIC STEVENS, JEFFREY L. : sampling were determined to be Uranium (U), Plutonium (Pu),

and Americium (Am). The non-radiological contaminants of
concern for the purposes of sampling were determined to be
RCRA metals, RCRA volatile organics, Beryllium (Be), PCBs,

. and Asbestos. The total surveys and samples to be taken are

summarized in Table 1. The B371 Cluster consists of
buildings: 371, 373, 374, 377, 378, 381, 374A, 262, 262A, and
Tanks 163, 164, 165, 166, 167, 168, 169, 170, 224, 225, 226,
227, 228, and T4A. L

i8371 A 000002 iYES, ROUTINE WRB-007-95

Rocky Mountain Remediation Services, L.L.C. (RMRS)
transmits Building 371 Drainage System Simulation Report,
which examined the effect of a catastrophic failure of the
foundation drainage system and provided estimates of the
water level recovery after such an event.

US Department of Energy, Rocky Flats Field Office
(DOE/RFFO) forwards the Reconnaissance Level
Characterization Report (RLCR) for the Building 371 Cluster.
The RLCR is being forwarded for concurrence in accordance
with Section 3.3.4 of the Decommissioning Characterization
Program:-Plan (DPP).

09/11/1995  Author(s) ~ Recipient(s)
30 Pages BELCHER,W.R. ... -~ PEREGOY, W. L.
' PUBLIC _ ' -
I3371 A 000003 IYEs, ROUTINE 00-DOE-03797 .
11/08/2000  Author(s) . Recipient(s).
2 Pages LEGARE, JOSEPHA. - GUNDERSON, STEVE
_ PUBLIC DA ' :
I3371 A 000004 IYES. ROUTINE MBM-086-95
' 09/19/1995  Author(s). R Recipient(s)
3 Pages MURDOCK, M. B. RITCHARD, R.E ¢

PUBLIC

Rocky Mountain Remediation Services, L.L.C. (RMRS)
memorandum forwarding Review of Design Criteria for the
Protected Area Reconfiguration Project. Comment 1
suggests additional wording for seed mixture selection for
vegetation. Comment 2 addresses the need for bird
exclusion devices to discourage Cliff Swallow nesting on the
new guard tower. Comments 3 and 4 deal with recent
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FISR_AR_GENERAL_QUERY.RD ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE A Page: 2. - of 63

. CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY . . - Report Date: . 26-JUL-05

[ There.are 288 records in this set and a total of 3954 pages. i

- Doc. No. / Date Routine Internal Code Title / Subject
i.B371 A 000005 iY_ES. ROUTINE ‘MBM-089-95 _ Rocky Mountain Remediation Services, L.L.C. (RMRS)
: _ ; ~ memorandum discussing the use of artificial owls as a bird
09/2111995  Author(s) Reciplent(s) deterrent around Building 371 dock areas. This will not
1 Pages MURDOCK, M. B. OTTEN.SMAN' TOM violate the wildlife laws or regulations. The Colorado Division
PUBLIC - of Wildlife (CDW) often recommends the scarecrow method.
|B371 A 000006 IYES. ROUTINE 00-DOE-03847 US Department of Energy, Rocky Flats Field Office
' ' i (DOE/RFFO), forwards correspondence regarding a letter
1012012000  Author(s) Recipient(s) dated March 22, 2000, by the DOE to the US Environmental
4 Pages LEGARE, JOSEPHA. . GUNDERSON, STEVE Protection Agency (EPA) and the Colorado Department of
Public Health and Environment (CDPHE). ‘Provides

PUBLIC : . REHDER, TIMOTHY

notification that the Rocky Flats Cleanup Agreement (RFCA),
Part Il, Subpart D, Paragraph 164, that targets Fiscal Year
2000 FYO00, entitled Install and Operate Plutonium (Pu)
Packaging System in Building 371 by March, would not be.
met. It was requested that the target be changed to operate
the Piutonium Stabilization and Packaging System by October
31, 2000. The startup schedule has change from October 31,
2000, to January 2001 and the completion date remains May
2002. :

"~ [B371 A 000007 JYES, ROUTINE 00-DOE-03797

Forwards the attached [000008] Reconnaissance Level

. : - Characterization Report (RLCR) for the Building 371/374
11/08/2000 Author(s) ‘ . " Reciplent(s) Cluster, dated August 28, 2000. This is in concurrence in
2 Pages LEGARE, JOSEPHA. GUNDERSON' ,STEVE _ accordance with Section 3.3.4 of the Decommissioning
.PUBLIC » - S E ‘ Characterization Program Plan (DCPP).
‘ I3371 A 000008 iYES, ROUTINE 00-DOE-03797 Reconnaissance Level Characterization Report (RLCR) for
H(e . imi the Building 371/374 Cluster, Revision 0, dated August 28,

08128/2000  Author(s) Recipient(s) : 2000. RLC results indicate the presence of radioactive
169 Pages NOT INDICATED ~ - NOTINDICATED . contamination and possibly within the vapor effect tanks and
: ’ o the spray dryer. Hazards were assessed based on a review

PUBLIC NOT INDICATED

of historical ("HSA") and process knowledge, historical

~ radiological and chemical data, and newly acquired RLC data.

Support buildings associated with this cluster: 371, 374, 373,




FISR_AR_GENERAL.QUERY.RD. ~ ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 3 of 63
g CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY ‘Report Date: 26-JUL-05

r There are 288 records in this set and a total of 3954 bages. ]

Title / Subject

US Department of Energy, Rocky Flats Field Office
(DOE/RFFO) forwards the attached [000010]
Reconnaissance Level Characterization Report (RLCR) for
the Building 371/374 Cluster, Revision 1, dated August 28,
2000, for concurrence in accordance with Section 3.3.4 of the
Decommissioning Characterization Program Plan (DCPP).

"+ Doc.No./Date Routine . Internal Code
iB371 A 000009 iYES, ROUTINE 00-DOE-03797
~ 11/08/2000  Author(s) ~ Recipient(s)
2 pages LEGARE, JOSEPH A. GUNDERSON, STEVE
. .PuBLIC . o D
I8371_ A 000010 iYES, ROUTINE Ref: 00-DOE-03797.
| 08/26/2000  Author(s) . . Recipient(s)
172 Pages NOT INDICATED -'NOT INDICATED
PUBLIC NOT INDICATED ‘ S -

Reconnaissance Level Characterization Report (RLCR), for
the Building 371/374 Cluster, Revision 1 August 28, 2000.
RLC results indicate the presence of radioactive

. contamination and possibly within the vapor effect tanks and

the spray dryer. .Hazards were assessed based on a review
of historical and process knowledge, historical radiological
and chemical data, and newly acquired RLC data.

|B371 A 000011 IYES, ROUTINE N/A

11/27/2000  Author(s) - - ~ Reciplent(s)

Correspondence from the Colorado Department of Public
Health and Environment (CDPHE) Management Division
concurs with the determination that Building 371 is a Type 3
Facility. However the Division does not concur that Building
374 is-.a Type 2 Facility. :

Discussion of the proposed schedule of the Building 371
Decommissioning Operations Plan (DOP) and it would be
appropriate to initiate the formal Public Comment Period the
week of December 18, 2000. '

1 Pages GUNDERSON,STEVE ~  LEGARE; JOSEPHA.
. PUBLIC o . ‘ SR
" [B377 A 000012 JYES, ROUTINE N/A o
12/13/2000  Author(s) . Recipient(s)

1 Pages FOSS, DYAN GERDEMAN, FRED.

PUBLIC .. HINDMAN, JAMES:
' _|3371 A 000013 |YES, ROUTINE N/A o
12/15/2000  Author(s) - Recipient(s)

PUBLIC

3 Pages GERDEMAN, FRED ADMINISTRATIVE RECORD . -

Rocky Flats Cleanup Agreement (RFCA) decision of Building
371 planned work in Room 3701 which was agreed on
December 15, 2000. The work includes removal of all nine
Gloveboxes, one C-Cell and one Airlock.
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" CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY -

Report Date: 26-JUL-05

3954 pages. ]

’ ‘ There are 288 records.in this set and a total of

‘Doc. No./Date  Routine - Internal Code

Title / Subject

I8371 A 000014 IYES. ROUTINE 00-DOE-04260

12/21/2000
2 Pages
-PUBLIC

- I3371 A 000015

“Author(s) '
LEGARE, JOSEPH A.

Recipient(s)

GUNDERSON, STEVE

- US Department of EnerQy. Rocky Flats Field Office

(DOE/RFFOQ) forwards the Final Draft of the '
Decommissioning Operations Plan (DOP) for the 371/374
Cluster Closure Project dated December 20, 2000, to the
Colorado Department of Public Health and Environment
(CDPHE).

12/20/2000
214 Pagos
PUBLIC

Author(s)
NOT INDICATED

YES, ROUTINE Ref: 00-DOE-04260

Recipient(s)
NOT INDICATED

Final Draft of the Decommissioning Operatlons Plan (DOP)
for the 371/374 Cluster Closure Project dated December 20,
2000. This final draft includes Appendices A through E, plus
several maps and diagrams of the area.

A iB371 A 000016 IYES ROUTINE N/A

01/31/2001
1 Pagos
PUBLIC

[B371 A 000017 J¥ES, ROUTINE N/A

Author(s)

GUNDERSON, STEVE

Recipient(s)

LEGARE, JOSEPH A.

Colorado Department of Public Health and Environment
(CDPHE), correspondence regarding their review of the
Reconnaissance Level Characterization Report (RLCR), for
the Building 371. The Division concurs with the facility
classifications listed, but requires an underground tank to
have further characterization.

02/09/2001
5 Pages
PUBLIC

" [B371 A 000018 JYES, ROUTINE N/A -

Author(s)

GUNDERSON, STEVE
HINDMAN, JAMES

Recipient(s)

LEGARE, JOSEPH A.
... FOSS,DYAN .

- Colorado Department of Public Health ‘and Environment

(CDPHE) forwards comments on the Final Draft of the

* Building 371 and 374 Closure Project Decommissioning

Operations Plan (DOP), dated December 20, 2000. This plan
describes how decommissioning activities will be preformed

“for Type 2 and Type 3 facilities. The Division does not require

any significant changes.

01/23/2001
8 Pages
PUBLIC.

Author(s)
HARLOW, MARY

Recipient(s)
FOSS, DYAN. -

City of Westminster transmits the review and comments for
the Building 371/374 Decommissioning Operations Plan
(DOP), in which they find a notable lack in information. The
specifics are difficult in this document, as the demoilition is
five or six years away. The comments discuss the project
approach, the Pre-Demolition Survey (PDS) and the Removal
of the CSV and 1/0 Stations.
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Doc. No./Date  Routine Internal Code

Title / Subject

| [B371 A 000019 JYES, ROUTINE N/A

02/09/2001  Author(s)
5 Pages GUNDERSON, STEVE

PUBLIC HINDMAN. JAMES

3 _Recipien't(s)
'LEGARE, JOSEPH A,

FOSS, DYAN

Colorado Department of Public Health and Environment
(CDPHE), transmits Comments on the Final Draft of the
Building 371/374 Decommissioning Operations Plan (DOP)
dated December 20, 2000. This DOP is well written and does
not require many significant changes.

'|8371 A 000020 Ives. ROUTINE N/A -

02/05/2001  Author(s)
8 Pages GARCIA, SHIRLEY

- PUBLIC

'FOSS, DYAN®

Recipient(s) -

City of Broomfield transmits the review and comments for the
Building 371/374 Decommissioning Operations Plan (DOP)
dated December 20, 2000. The comments related to the
concern of the Decontamination and Decommissioning (D&D)
activities, which may have the potential to impact human
health and the environment both on and off site.

iB371 A 000021 IYES ROUTINE N/A -

02/26/2001 - Author(s)
4 Pages ABELSON. DAVID M.

PUBLIC

Rec’ipi'ent(s) h

FOSS,DYAN

Rocky Flats Coalition of Local Governments (RFCLG)
transmits the comments on the Building 371/374 Closure
Project Decommissioning Operations Plan (DOP). The
comments include issues raised that not only apply to B371
Closure Project, but also the Decontamination and
Decommissioning (D&D) and Environmental Restoration (ER)
of the entire Industrial Area (IA).

~ [B371 A 000022 JYES, ROUTINE NIA

02/15/2001  Author(s)
1 Pages HINDMAN,JAMES

PUBLIC °

Recipient(s)

'DiSTRIBUTION e

Purpose of Contact: Colorado Department of Public Health
and Environment (CDPHE) discusses the comments on the
Building 371 Decommissioning Operations Plan (DOP).

o |3371 A 000023 iYEs. ROUTINE N/A:

02/14/2001  Author(s)
1 Pages' HARLOW, MARY

PUBLIC

’ Récipient:(s)_

DISTRIBUTJON.

" Purpose of Contact: Colorado Department of Public Health

and Environment (CDPHE) discusses the comments on the
Building 371 Decommissioning Operations Plan (DOP). The
topics discussed were the use of explosives, monitoring
during decommissioning, the Integrated Monitoring Plan (IMP)
update, and the-method of back filling the vond that will be
created during decommissioning activities.
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. I - Theréan 288 rocords in this set and a total of 3954 pages. l
Doc.No./Date  Routine - .InternalCode = = . Title / Subject

. |B371_A 000024 iYES. ROUTINE N/A Pufpose of Contact: Colorado Departi'nent of Public Health

- - ~ . and Environment (CDPHE) discusses the phone calls made -
02/23/2001  Author(s) Recipient(s) «. ' to resolve the remaining issues associated with the Building

1 Pages HINDMAN, JAMES FOSS, DYAN 371 Decommissioning Operations Plan (DOP). The concemn
PUBLIC _ that the DOP did not provide adequate notification for the
’ . : Rocky Flats Cleanup Agreement Standard Operating Protocol
. (RSOP) was discussed. '
: _ IB§71 A 000025 |YES, ROUTINE N/A ' ' Purpose of Contact: Discusses the comments on the Building
- _ ; ' - 371 Decommissioning Operations Plan (DOP) at Westminster
02/21/2001 Author(s) . Reciplent(s) ' City Hall. The meeting focused on questions and concerns
2 pages NOT INDICATED DISTRIBUTION related to the Waste Management (WM).Program and South
PUBLIC : . Side decommissioning activities. _
B371 A 000026 iYES; ROUTINE N/A - . , - Purpose of Contact: Discusses the redlined Decbmmissidning
- 02/28/2001_ Author(s) Recipient(s) ' Operations Plan (DOP) for Building 371.
- Peges HINDMAN, JAMES FOSS, DYAN
‘PUBLIC _ ,
I‘B371 A 000027 IYES. ROUTINE N/A : ' - Purpose of Contact: Discusses minor modifications due to a
~ i set table throughout the Decommissioning Operations Plan
03/09/2001 Author(s) Recipient(s) (DOP) for consistency. The DOP needs to include how the
1 Pages HINDMAN, JAMES - FOSS, DYAN , , : " Under Building Contaminant (UBC) will be characterized and
PUBLIC . ' o e . ‘ how the UBC characterization will be integrated with
4 o - R ~ decommissioning activities.
T ——— ——— : i
'B371 A 000028 {YES, ROUTINE 01-DOE-00433 : ‘ US Department of Energy (DOE) forwards the
' ' ini - Decommissioning Operations Plan (DOP) for Building
03/08/2001  Author(s) ' Recipient(s) _ - 371/374 Cluster Closure Project dated February 27, 2001,

2 pages LEGARE,JOSEPHA.  GUNDERSON, STEVE: -

Revision 0 for approval.
PUBLIC ' '
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I8371 A 000029 iYES. ROUTINE Ref: 01-DOE-00433 Decommissioning Operaﬁdns Plan (DOP) for-Building
, g : 371/374 Cluster Closure Project dated February 27, 2001,
02/27/2001 Author(s) - Recipient(s) Revision 0. The Building 371/374 Closure Project is
165 -Pages NOT INDICATED ' - DISTRIBUTION comprised of Buildings 371, 374, 373, 374A, 377, 378, 381
PUBLIC ' - ‘ and 14 aboveground storage tanks. Appendices A through E
. _ are included in this plan.
‘ iB371 A 000030 IYES, ROUTINE N/A. - Colorado Department of Public Health and Environment
) . PRI (CDPHE) have become aware of the Preliminary Notification
03/15/2001  Author(s) - Recipient(s) of Information date February 9, 2001 which states "A trend
2 Pages GUNDERSON, STEVE o .LE.GAREi JOSEPH A. has developed in Building 371 concerning a failure to
PUBLIC ’ o s consistently report incidents via the occurrence report
' : A o - process”. .
, i337_1 A 000031 IYES, ROUTINE 01-DOE-00611; 00232-RF-01 Transmits the Building 371/374 Closure Project
iy ‘ ' : Decommissioning Operations Plan (DOP), Revision 0 dated
93'29/2001 Author(s) . ' - Recipient(s) - March 26, 2001, for approval from the Colorado Department
2 Pages LEGARE, JOSEPHA. - GUNDERSON, STEVE " of Public Health and Environment (CDPHE). This plan has
- PUBLIC . BN been revised to incorporate clarifications, corrections and
) : - . ‘ 4 - editorial changes requested by the COPHE.
|B371 A 000032 IYES. ROUTINE Refi'01-DOE-00611; 00232-RF-01 Building 371/374 Closure Project Decommissioning
- ' : i . ‘ Operations Plan (DOP), Revision 0 dated March 26, 2001.
03/26/2001 Author(s)_ Recipient(s) Appendix A includes B371/374 Resource Conservation and
163 Pages NOT INDICATED o P'STBFBUT'ON . Recovery Act (RCRA) Regulatory Units and specific closure
PUBLIC: - : ' e information sheets. Appendix C consists of B371/374 RCRA

Regulated Tank Units and related drawings. Appendices D
and E are the closure project schedule and the
Decommissioning Operations Plan (DOP) comment
responsiveness summary.

~ [B371 A 000033 JYES, ROUTINE N/A oy

03/29/2001  Author(s) : : Recipient(s)
1 Pages GUNDERSON,STEVE '  LEGARE, JOSEPHA,
PUBLIC A : :

Colorado Department of Public Health and Environment
(CDPHE) forwards their approval of the Building 371/374
Closure Project Decommissioning Operations Plan (DOP).
The DOP describes how decommissioning activities. will be

' performed for Type 2 and Type 3 Facilities.
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The Colorado Department of Public Health and Environment
(CDPHE), Hazardous Materials and Waste Management
Division (the Division) forwards their approval of the Building -

- 371/374 Closure Project Decommissioning Operations Plan

(DOP), The DOP describes how decommissioning activities
will be performed for Type 2 and Type 3 Facilities.

Doc. No./Date  Routine Internal Code .
 [B371 A 000034 JYES, ROUTINE N/A -
» 03/29/2001 - Author(s) - Recipient(s)
1 Pages GUNDERSON,STEVE =~ LEGARE, JOSEPH A.
PUBLIC S )
[B371 A 000035 YES, ROUTINE N/A
 05/21/2001  Author(s) . Recipient(s)
11 Pages ARNOLD, PAM DISTRIBUTION

PUBLIC

Building 371 Closure Project Weekly Status Meeting, May 21,
2001. Decontamination and Decommissioning (D&D)
Summary consists of Non-Actinide Liquid Draining, Tank,
Glovebox, CSV and Set 16 Deactivation. Dismantlement
Strategies and Special Projects are reported. Special
Projects consist of Cerium Nitrate testing, MAA/PA Closure,
North Side Cleanup, Remote Dismantlement Chamber and
Breathing Air.

ﬁ |8371 A 000036 IYES. ROUTINE N/A

Building 371 Closure Project Weekly Status Meeting, June 4,
2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank, -
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantiement Chamber and
Breathing Alr. '

06/04/2001  Author(s) ‘ Recipient(s)
" 9 pages ARNOLD, PAM' DISTRIBUTION
PUBLIC
~ [B3a71 A 000037 JYES, ROUTINE NiA T
" 06/11/2001  Author(s) - Recipient(s) :
" 40 Pages ARNOLD, PAM . ADMINISTRATIVE RECORD
PUBLIC :

Building 371 Closure Project Weekly Status Meeting, June
11, 2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantlement Chamber and
Breathing Air.
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|3371 A 000038 Ives. ROUTINE N/A -

06/18/2001 Author(s)
10 Pages ARNOLD, PAM -

PUBLIC

‘Recipient(s)

ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting, June
18, 2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium.Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantlement Chamber and
Breathing Air.

- 06/25/2001  Author(s)
" 40 Psges -ARNOLD, PAM

PUBLIC

B371 A 000039 |YES, ROUTINE N/A

- Recipient(s) - | .
' ADMINISTRATIVE RECORD

. Building 371 Closure Project Weekly Status Meeting, June
- 25, 2001. Decontamination and Decommissioning (D&D)

Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Specilal Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantiement Chamber and
Breathing Air. :

B371 A 000040 [YES, ROUTINE N/A -‘

07/02/2001.  Author(s)
11 Pages ARNOLD, PAM

PUBLIC

Reciplent(s)
ADMINISTRATIVE RECORD

Building- 371 Closure Project Weekly Status Meeting, July 2,
2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantlement Chamber and
Breathing Air. L

~ [B371 A 000041 JYES, ROUTINE NiA

07/16/2001  Author(s) .
10 Pages ARNOLD, PAM

PUBLIC

ReciﬁIent(s)

ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting, July 16,
2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects .
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantiement Chamber and

. Breathing Air.
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|8371jA 000042 Ives. ROUTINE N/A

07/23/2001  Author(s)

PUBLIC

~ Recipient(s)

ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting, July 23,
2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Clovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantlement Chamber and
Breathing Air.

:07/30/2001  Author(s)

PUBLIC

[B371 A 000043 [ves, ROUTINE N/A

Recipient('s)f

ADMINI_STRATI'VE., RECORD

Building 371 Closure Project Weekly Status Meeting, July 30,
2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantiement Chamber and
Breathing Air. :

B371 A 000044 {YES, ROUTINE N/A

08/06/2001  Author(s) -
10 Pages ARNOLD, PAM

PUBLIC

Recipient(s)
ADMINISTRATIVE RECORD

_ Building 371 Closure Project Weekly Status Mesting, August

6, 2001, Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantlement Chamber and
Breathing Air.

08/13/2001  Author(s)-
10 Pages ARNOLD, PAM

 PUBLIC

7 [B371 A_000045 JYES, ROUTINE NA

Recipient(s) - .
ADMINISTRATIVE RECORD

-Building 371 Closure Pro;ect Weekly Status Meetlng, August

13, 2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank, .
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantiement Chamber and
Breathing Alir.
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[B371 A 000046 IYES, ROUTINE N/A

08/2072001 _ Author(s)
10 Pages ARNOLD, PAM

PUBLIC

Recipient(s)
ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting, August
20, 2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantiement Chamber and
Breathing Alr. i :

- [B371"A 000047 |YES, ROUTINE NIA

08/27/2001  Author(s)
10 Pages ARNOLD, PAM

PUBLIC

Recipiént(s) '

~ ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting, August
27, 2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantlement Chamber and
Breathing Alr. '

09/10/2001  Author(s)
10 Pages ARNOLD, PAM

PUBLIC

B371 A 000048 |YES, ROUTINE N/A .

Recipient(s)-

' ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting,
September 10, 2001. Decontamination and
Decommissioning (D&D) Summary consist of Non-actinide
Liquid Draining, Tank, Glovebox CSV, and Set 16
Deactivation. Special Projects consist of Cerium Nitrate
testing, MAA/PA Closure, North Side Cleanup, Remote
Dismantlement Chamber and Breathing Air.

[B371 A 000049 YES, ROUTINE N/A

00/17/2001  Author(s)
10 Pages ARNOLD, PAM

PUBLIC

Recipieht(s_)

_ ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting,
September 17, 2001. Decontamination and
Decommissioning (D&D) Summary consist of Non-actinide

_ Liquid Draining, Tank, Glovebox CSV, and Set 16

Deactivation. Special Projects consist of Cerium Nitrate
testing, MAA/PA Closure, North Side Cleanup, Remote
Dismantlement Chamber and Breathing Alr.
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iB371-A 000050 iYES. ROUTINE N/A

00/24/2001 _ Author(s) ' " Recipient(s)

Building 371 Closure Projectl Weekly Status Meeting US
Department of Energy (DOE)/Lead Regulatory Agency,
September 24, 2001.

Submits the attached [000052] Revision 1 of Reconnaissance
Level Characterization (RLC), Pre-Demolition Survey Report
(PDSR) for the Building 371 North-Side Demolition Project.

|8371 A 000052 IYES ROUTINE Ref 01-DOE-01780; 00654- RF 01; 01-RF-02237; JPF-0: Reconnaissance Level Characterization (RLC)/Pre-Demolition

9 Pages ARNOLD,PAM ADMINISTRATIVE RECORD
- PUBLIC N S
[B377 A 000051 |YES, ROUTINE 01-RF-02237; JPF-039-01
09/21/2001  Author(s) " Recipient(s)
4 pages FLOERKE, JIM ‘GERDEMAN, FRED
PUBLIC '
09/21/2001  Author(s) - Recipient(s)
113 Pages NOT INDICATED DISTRIBUTION
PUBLIC

Survey Report (PDSR) Building 371 North Side Demolition
Project, Revision 1 September 21, 2001. This PDSR includes
Tanks T163, T164, T165, T167, T168 and T169, and Related
Containment, Berms and Pads, Attachment A consists of
Facility Location Maps, Attachment B, Radiological and
Chemical Characterization Packages. Attachment C holds
Radiological Survey Unit Packages-and Attachment D, Data

. Quality Assessment (DQA) Details.

IB371 A 000053 JYES, ROUTINE 01-DOE-01780; 00654-RF-01

" Forwards the attached [000052] Reconnaissance Level
Characterization (RLC)/Pre-Demolition Survey Report (PDSR)
Building 371 North Side Demolition Project, Revision 1 .

- September 21, 2001.

10/03/2001  Author(s) . ~ Recipient(s)
2 poges LEGARE, JOSEPH A, GUNDERSON, STEVE
~ PUBLC |
"~ [B371 A 000054 JYES, ROUTINE N/A |
1000172001 Author(s) . Recipient(s)

. 10 Pages ARNOLQ,‘ PAM
. PUBLIC T .

ADMINISTRATIVE RECORD |

Provides the enclosed Weekly Status Meeting DOE/LRA for
October 1, 2001, The agenda consisted of Tank, Glovebox,
CSV and Set 16 Deactivation for Building 371. Special
Projects include Cerium Nitrate and MAA/PA Closure.
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B371 A 000055 |YES, ROUTINE N/A.

Approval of faciiity typing as reported in the Reconnaissance
Level Characterization Report (RLCR) Pre-Demolition Survey

~ Report (PDSR), 371 North Side Demolition Project.

10/12/2001  Author(s) : " Recipient(s)
1 Pages GUNDERSON,STEVE _  LEGARE, JOSEPHA.
~ PUBLIC ONYSKIW, DENISE M.
|3371 A 000056 |YES, ROUTINE N/A _ _
10/15/2001 . Author(s) Recipient(s)
20 Pages ARNOLD, PAM ADMINISTRATIVE RECORD
PUBLIC : '

Building 371 Closure Project Weekly Status Meeting:
Decontamination and Decommissioning (D&D) projects
consist of Non-Actinide Liquid Draining, Tank and Glovebox,

-Deactivation, CSV and Set 16 Deactivation. Special Projects

consists of Cerium Nitrate and MMA/PA Closure.

[B371 A 000057 |Y:ES’.; ROUTINE 01-DOE-01894; 00701-RF-01
10/18/2001  Author(s) | ‘Recipient(s)

3 Pages ' LEGARE, JOSEPH A, . GUNDERSON, STEVE
PUBLIC o ‘ o

Invoking the Rocky Flats Cleanup Agreement (RFCA)
Standard Operating Protocol for Recycling Concrete / Building
Rubble (RSOP for Recycling Concrete), for Building 371

North Side project.

[B371 A 000058 |YES, ROUTINE 01-DOE-01261; 01-RF-01534; 00527-RF-01

- Recipient(s) =
- DOWSETT, FREDERICK R.

08/08/2001  Author(s) |
2 Pages LEGARE, JOSEPH A.

PUBLIC NORTH, KARAN

US Department of Energy, Rocky Flats Field Office
(DOE/RFFO) and Kaiser-Hill Company, L.L.C. (K-H) requests
written confirmation from the Colorado Department of Public
Health and Environment (CDPHE) Hazardous Waste
Management Division (HZMD) accepting clarification that

. discharges from the operation of the Building 374 evaporator.

This will be sampled quarterly for the purpose of
implementing the B374 Product Water Monitoring Plan.

B371 A 000059 [YES, ROUTINE RF/RMRS-97-121
- 03/01/1998  Author(s). .. Recipient(s)

" 44 Pages’ NOT INDICATED ~ DISTRIBUTION .
PUBUIC

1

Scope and Applicability of Building 374, Health and Safety

Plan (HASP) Revision 0, March 1, 1998. Included in this plan
are Appendices 1 through 9. :
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~[B371 A_ 000060 JVES, ROUTINE N/A

10/29/2001  Author(s)
- 1 pages FOSS, DYAN

‘PUBLIC

| Recipient(s)

HINDMAN, JAMES

Purpose of Contact: Discusses the verification of adequacy

- for proposed waste line flushing for the Building 371 Project to

ensure the lines are Resource Conservation and Recovery
Act (RCRA) stable.

' |3371 A 000061 iYEs. ROUTINE N/A

10/22/2001  Author(s)
11 Pages ‘ARNOLD, PAM

PUBLIC

Recipi’ent(s)

ADMINISTRATIVE RECORD

Building 371 Closure Project Weekly Status Meeting, October
22, 2001. Decontamination and Decommissioning (D&D)
Summary consist of Non-actinide Liquid Draining, Tank,
Glovebox CSV, and Set 16 Deactivation. Special Projects
consist of Cerium Nitrate testing, MAA/PA Closure, North
Side Cleanup, Remote Dismantlement Chamber and
Breathing Air, Attached is an e-mall correspondence,
providing a list of the areas from which concrete will be
recycled.

IB371 A 000062 iYES ROUTINE N/A

-14/05/2001 .  Author(s)
12 Pages ARNOLD, PAM

PUBLIC

Recipieni(s)
ADMINISTRATIVE RECORD

Building 371 Closure Pro;ect Weekly Status Meeting,
November 5, 2001. Decontamination and Decommissioning
(D&D) Summary consist of Non-actinide Liquid Draining,
Tank, Glovebox CSV, and Set 16 Deactivation. Special
Projects consist of Cerium Nitrate testing, MAA/PA Closure,
North Side Cleanup, Remote Dismantiement Chamber and
Breathing Air. :

|B371 A 000063 |YES, ROUTINE N/A

11/19/2001 Author(s) _
10 Pages ARNOLD, PAM

PUBLIC

Recipient(s)
ADMINISTRATIVE RECORD

Woeekly Status Meeting: Bunldmg 371 Closure Project,
November 19, 2001 .

IB371 A 000064 iYES ROUTINE N/A

10/29/2001 Author(s)
‘11 Pages ARNOLD PAM

PUBLIC '

ooy b

Recipient(s)

ADMINISTRATIVE RECORD -

Weekly Status Meeting: Building 371 Closure Project,
October 29, 2001 -
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I_BA371 A 000065 iYES. ROUTINE N/A B Weekly Status Meeting: Building 371 Closure Project,
111212001 Author(s) Recipient(s) November 12, 2001
11 Pages ARNOLD, PAM ADMINISTRATIVE RECORD
PUBLIC .
|B371 A 000066 IYES, ROUTINE N/A : _ Weekly Status Meetmg Buuldlng 371 Closure Prolect
12/03/2001  Author(s) Recipient(s) : December 3, 2001
17 Pages ARNOLD, PAM ADMINISTRATIVE RECORD
PUBLIC y ' | -
|B371 A 000067 |YES ROUTINE N/A 1 . Weekly Status Meeting: Building 371 Closure Project,
12/17/2001 Author(s) Recipient(s) . ‘December 17, 2001
10 Pages ARNOLD, PAM . ADMINISTRATIVE RECORD ’
PUBLIC '; : o ‘
|B371 A 000068 |YES. ROUTINE N/A’ . . , Weekly Status Meeting: Building 371 C|osure Project,
12/10/2004  Author(s) ~ Recipient(s) Decembe”o 2001
10 Pages ARNOLD, PAM ~ ADMINISTRATIVE RECORD
PUBLIC - , o o
]B371 A 000069 |YES, ROUTINE NIA_ e . %" WeekKly Status Meeting: Building 371 Closure Project,
01/02/2002  Author(s) . 'Recipient(s) January 2, 2002
11 pagn ARNOLD, PAM ) AQMINISTRATIVE RECORD i

PUBLIC
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: B371 A 000070 iYES ROUTINE N/A

01/09/2002  Author(s)
10 Pages ARNOLD, PAM

PUBLIC

Weekly Status Meeting: Building 371 Closure Pro;ect

I.B371 A 000071 iYES. ROUTINE N/A

01/16/2002  Author(s)
10 Pages IDIZ, ERDEMF.

PUBLIC

|B371' A 000072 IYES. ROUTINE N/A

01/23/2002  Author(s)
10 Pages IDIZ, ERDEMF.

PUBLIC -

' i33,71 A 000073 ]Yes. ROUTINE N/A

01/30/2002  Author(s)
10 Pages |DIZ, ERDEMF.

PUBLIC

IB371 A 000074 iYES, ROUTINE N/A

02/06/2002  Author(s)
12 Pages IDIZ. ERDEMF.

PUBLIC

Reciplent(s) . JanuaryQ 2002
ADMINISTRATIVE RECORD -
. Weekly Status Meeting: Buiiding 371 Closure Project,
Recipient(s) January 16, 2002.
ADMINISTRATIVE RECORD
. Weekly Status Meeting: Building 371 Closure Project,
Recipient(s) January 23, 2002. :
ADMINISTRATIVE RECORD
: : Weekly Status Meetmg Buuldmg 371 Closure Project,
. Recipient(s) January 30, 2002.
ADMINISTRATIVE RECORD
Weekly Status Meeting: Building 371 Closure Project,
Recipient(s) February 6, 2002,
- ADMINISTRATIVE RECORD
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. ' I8371 A 000075 JYES, ROUTINE N/A

02/13/2002  Author(s)
PUBLIC . MATHIASMEIER, SUE

Weekly Status Meeting DOE/LRA Minutes and Building 371

. .|-837j1 A 000076 IYES. ROUTINE N/A
© 02/20/2002  Author(s) :
13 Pages GREEN, KEN

PUBLIC IDIZ, ERDEMF.

: iB371 A 000077 iYES. ROUTINE N/A

02/27/2002 - Author(s)
13 Paggg lDlZ, ERDEM F

PUBLIC

IB371 A 000078 iYEs, ROUTINE N/A

'03/13/2002  Author(s)
" 13 Pages IDIZ, ERDEMF.

PUBLIC

~ [B371 A 000079 |VES, ROUTINE N/ -

03/06/2002 -Author(s)
13 Pages lDlZ, ERDEMF. . .

.PUBLIC

ADMINISTRATIVE RECORD

Recipient(s) Closure Project Weekly Status Meeting, for February 13,
: 2002. o ,
ADMINISTRATIVE RECORD .

: Weekly Status Meeting DOE/LRA for February 20, 2002:
Recipient(s) - Building 371 Closure Project, Weekly Status Meeting..
ADMINISTRATIVE RECORD
ARNOLD, PAM

Waeekly Status Meeting DOE/LRA for February 27, 2002 -
Recipient(s) ~ Building 371 Closure Project Weekly Status Meeting
ADMINISTRATIVE RECORD ' ‘
: Weekly Status Meeting DOE/LRA for March 13, 2002 -

Recipient(s) Building 371 Closure Project Weekly Status Mesting

" ADMINISTRATIVE RECORD '
J .

‘ : o Weekly Status Meeting DOE/LRA for March 6, 2002 - Building

. Récipient(s) o " 371 Closure Project Weekly Status Meeting
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- Doc. No./Date- Routine . Internal Code .

Title / Subject

B371 A 000080 |YES, ROUTINE N/A
1 03/27/2002  Author(s)
. 13 Pages lDIZ. ERDEM F. h
PUBLIC ‘

Recipient(s)

Building 371 Closure Project Weekly Status Meeting, March

B371 A 000081 |YES, ROUTINE N/A

03/20/2002  Author(s)
12 Pages 'DIZ, ERDEM F.

' PUBLIC

[B371 A 000082 JYES, ROUTINE N/A

04/03/2002  Author(s) ;
12 Pages lDIZ, ERDEMF.

pusLIC

|8371 A 000083 IYES, ROUTINE N/A

04/17/2002  Author(s) -
14 Pages IDIZ, ERDEMF.

PUBLIC

IB371 A 000084 iYES. ROUTINE N/A

04/24/2002  Author(s)
14 Pages ARNOLD, PAM

PUBLIC

ADMINISTRATIVE RECORD

27,2002 \ :
DISTRIBUTION
: B371 Closure Project Weekly Status Meeting, March 20, 2002
, Recipient(s) o ‘ _
~_ DISTRIBUTION
Weekly Status Mesting DOE/LRA: Building 371 Closure
Recipient(s) _ A Project Weekly Status Meeting, April 3, 2002.
ADMINISTRATIVE RECORD
, Weekly Status Mesting DOE/LRA for April 17, 2002 - Building
‘Recipient(s) 371 Closure Project Weekly Status Meeting
ADMINISTRATIVE RECORD '
Waeekly Status Mesting DOE/LRA for April 24, 2002 - Building
Recipient(s) 371 Closure Project Weekly Status Meeting
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Doc. No. / Date _Routihe ~ Internal Code

. Title / Subject

B371 A 000085 |YES, ROUTINE N/A

05/01/2002  Author(s)
'12 pages NOT INDICATED

PUBLIC

Building 371 Closure Project - Weekly Status Meeting

: IB3.7.1 A 000086 iYES, ROUTINE N/A -

05/08/2002  Author(s)
15 Pages NOT INDICATED

PUBLIC

1B371 A 000087 - [YES, ROUTINE N/A

05/15/2002  Author(s)
12 pPages FLOERKE, JIM

PUBLIC.

- [B371 A 000088 |YES, ROUTINE N/A .

05/22/2002  Author(s)
13 Pages NOT INDICATED

PUBLIC.

. |B371 A 000089 iYES. ROUTINE N/A

06/05/2002  Author(s)
13 Pages ARNOLD, PAM

PUBLIC

. DISTRIBUTION.

Recipient(s) DOE/LRA, May 1, 2002: This week's meeting was the first of
the monthly Decontamination and Decommissioning (D&D)
DISTRIBUTION activity walk-downs. The-agenda was handed out to
participants and used to facilitate the walk-down as well as
provide the weekly activities update.
Weekly Status Meeting DOE/LRA for May 8, 2002 - Building
Recipient(s) . 371 Closure Project Weekly Status Meeting
DISTRIBUTION
Waeekly Status Meeting DOE/LRA for May 15, 2002. The
Recipient(s) - agenda consisted of Tank, Glovebox deactivation, Set 9 CSV
and Set 12 Glovebox removal for Building 371. MAA/PA
. D'STR'BUT'ON closure, breathing air, Miscellaneous Decontamination and
‘ : _ Decommissioning (D&D) status and Sets 7, 14, 21 and 56
status is part of the agenda.
- Building 371 Closure Project - Weekly Status Meeting
Recipient(s) DOE/LRA, May 22, 2002: Decontamination and .
Decommissioning (D&D) includes, Sets Status, Tanks,
D'STR'BUT'ON Gloveboxes MAA/PA Closure, Gloveboxes to Envirocare ans
g B Co 3000 legacy drums.- Construction includes Set 56 and 21
- Dismantlement in Building 374.
. Building 371 Closure Project Weekly Status Meeting, June 5,
' 'Recipi'en"t(s). ' 2002: Agenda and meeting notes.
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‘Internal Code

Title / Subject

B371 A 000090 |YES, ROUTINE N/A

106/12/2002  Author(s)
13 Pages NOT INDICATED

PUBLIC .

Recipieni(s);' -
DISTRIBUTION

Weekly Status Meeting DOE/LRA Minutes and Building 371
Closure Project Weekly Status Meeting, for June 12, 2002. -

IB371 A 000091 iYES ROUTINE N/A -

'06/19/2002  Author(s) ‘

PUBLIC

" Recipient(s)’ ;

DI_STRIBUTIQN

Weekly Status Meetlng DOE/LRA for June 19 2002, Bunldmg
371 Closure Project. _

|B371 A 000092 |YES. ROUTINE N/A

06/26/2002  Author(s)
20 Pages NOT INDICATED

_ PUBLIC

Recipient(s)

_DISTRIBUTION

Weekly Status Meeting DOE/LRA for June 26, 2002; Building
371 Closure Project is the agenda. The agenda consists of
Decontamination and Decommissioning (D&D), Construction,
Facility, PuSPS, Authorization Basis/ Basis For interim
Operations (BIO) and Environmental & Action ltems.

fiaénA 000093 JYES, ROUTINE N/A

07/03/2002 _ Author(s)
14 pages NOT INDICATED

PUBLIC

‘Recipient(s)

DISTRIBUTION

Weekly Status Meeting DOE/LRA for July 3, 2002; Building
371 Closure Project is the agenda. The agenda consists of
Decontamination and Decommissioning (D&D), Construction,
Facility, PUSPS, Authorization Basis/ Basis For Interim
Operations (BIO) and Environmental & Action Items.

iB371 A 000094 iYES ROUTINE N/A

04/10/2002  Author(s)
13 Pages NOT INDICATED

.PUBLIC

Recipient(s)

DISTRIBUTION

Weekly Status Meeting DOE/LRA for April 10, 2002; Building
371 Closure Project Weekly Status Meeting
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Doc.No./Date  Routine - Internal Code

Title / Subject

‘ i8371_,A * 000095 iYES. ROUTINE N/A

07/17/2002  Author(s)
13 Pages.  NOT INDICATED

PUBLIC

Recipient(s)
-DISTRIBUTION

Weekly Status Meeting DOE/LRA for July 17, 2002 - Building
371 Closure Project: The agenda includes Decontamination
and Decommissioning (D&D), Construction, Facility, PuSPS,
Authorization Basls/BIO and Environmental & Action ltems.

I8371 A 000096 ]Yes, ROUTINE N/A

07/24/2002  Author(s)
13 Pages NOT INDICATED

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for July 24, 2002 - Building
371-Closure Project: The agenda includes Decontamination
and Decommissioning (D&D), Construction, Facility, PuSPS,
Authorization Basis/BIO and Environmental & Action items.

- [B371 A 000097 JYES, ROUTINE N/A

-07/31/2002  Author(s)
13 Pages NOT INDICATED

'PUBLIC

Recipient(s) .
A_D|STR|BUT|ON

Weekly Status Meeting DOE/LRA for July 31, 2002 - Building
371 Closure Project: The agenda includes Decontamination
and Decommissioning (D&D), Construction, Facility, PuSPS,
Authorization Basis/BIO and Environmental & Action ltems.

~ [B371 A 000098 JYES, ROUTINE N/A

08/21/2002  Author(s)
13 Pages NOT INDICATED |

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for August 21, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, Facility, PuSPS, Authorization
Basis/ Basis For Interim Operations (BIO) and Environmental
& Action Items. ' :

i3371 A 000099 JYES, ROUTINE N/A' "

08/07/2002  Author(s)
12 Pages NOT INDICATED

PUBLIC

Recipient(s).

. DISTRIBUTION

Weekly Status Meeting DOE/LRA for August 7, 2002; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction, Facility, PuSPS, Authorization Basis/ Basis For
Interim Operations (B1O) and Environmental & Action ltems.
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Doc.No./Date  Routine Internal Code

[B371 A 000100 |YES, ROUTINE NIA -

09/11/2002  Author(s)
.43 Pages NOT INDICATED

PUBLIC

Recipiént(s)i e

'DISTRIBUTION

Weekly Status Meeting DOE/LRA for Septerber 11, 2002;
Building 371 Closure Project: The agenda consists of

_Decontamination and Decommissioning (D&D), D&D Waste,
- Construction/Maintenance, PuSPS, Authorization Basis/ Basis

For Interim Operations (BIO) and Environmental & Action
ftems. . : .

~I8371 A 000101 IYES, ROUTINE N/A

08/14/2002  Author(s)

__PUBLIC

Recipient(s).

' DISTRIBUTION :

Weekly Status Meeting DOE/LRA for August 14, 2002,
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems. . ‘

- [e311 A 000102 [ves, ROUTINE /A

09/04/2002  Author(s)
14 Pages NOT INDICATED

PUBLIC

Recipient(s) '
DISTRIBUTI,ON

Weekly Status Meeting DOE/LRA for September 4, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems. '

" [B371 A 000103 JYES, ROUTINE N/A.

09/18/2002  Author(s) ‘
13 Pages NOT INDICATED

PUBLIC .

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for September 18, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems.

iB371 A 000104 iYES. ROUTINE. N/A

09/25/2002  Author(s)
. 14 Pages NOT INDICATED

PUBLIC

Recipient(s)
DlSTRIBUTlON

Weekly Status Meeting DOE/LRA for September 25, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For.Interim Operations (BIO) and Environmental & Action
items. ‘
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- Doc. No./Date  Routine ~ Internal Code

Title / Subject

-[B371 A 000105 JYES, ROUTINE N/A -

10/09/2002  Author(s)
14 Pages NOT INDICATED

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for October 9, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (B1O) and Environmental & Action
Items. :

o I3371 A 000106 Ives. ROUTINE N/A

10/02/2002  Author(s)
16 Pages NOT INDlCATEQ :

PUBLIC

Recipient(s) -
DISTRIBUTION

Weekly Status Meeting DOE/LRA for October 2, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO)} and Environmental & Action
ltems. Attached is the Building 371/374 Project Berm

Removal Evaluation and a table of Environmental Status,

Regulated Items.

IB37] A 600107 IYES. ROUTINE N/A

10/16/2002  Author(s)
14 Pages NOT INDICATED

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for October 16, 2002;
Building 371 Closure Project: The agenda consists of

~ Decontamination and Decommissioning (D&D), D&D Waste,

Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For.Interim Operations (BIO) and Environmental & Action
Items. -

IB_371 A 000108 iYES.' ROUTINE N/A

10/23/2002  Author(s)
" 14 pages NOT INDICATED

- PUBLIC

i DISTRIBUTION..-

Recipient(s)

Weekly Status Meeting DOE/LRA for October 23, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action . .

" ltems.

I3371 A 000109 IYES. ROUTINE N/A -

" Recipient(s)
DISTRIBUTION

12/04/2002  Author(s)

PUBLIC

¥ -

Weekly Status Meseting DOE/LRA for December 4, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For interim Operations (BIO} and Environmental & Action
Items.
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| ' Thereare 288 records In this set and a total of 3954 pages. I

Doc. No./Date  Routine ‘Internal Code N

Title / Subject

- iB371A A 000110 iYES. ROUTINE N/A

- - 11/27/2002 Author(s)
13 Pages NOT INDICATED

PUBLIC

Recipient(s) . ..

'DISTRIBUTION

" Weekly Status Meeting DOE/LRA for November 27, 2002;

Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
items.

[eamaA 000111 [vES, ROUTINE NIA-

11/20/2002  Author(s)

PUBLIC ‘ '

Recipient(s) = -
DISTRIBUTION _

Weekly Status Meeting DOE/LRA for November 20, 2002;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis

_For Interim Operations (BIO) and Environmental & Action

ltems. :

' iB371 A 000112 iYES. ROUTINE N/A

12/11/2002  Author(s) |
13 Pages NOTINDICATED . .~

PUBLIC

~ Recipient(s)
'DISTRIBUTION

- Weekly Status Meeting DOE/LRA for December 11, 2002;

Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items. Also attached is the Resource Conservation and -

_ Recovery Act (RCRA) Unit Description, Environmental Status.

IB371 A 000113 iYES. ROUTINE N/A

08/24/2000  Author(s)
29 Pages NOT INDICATED

PUBLIC -

Recipient(s)
DISTRIBUTION

Review comment and disposition sheet for the
Reconnaissance Level Characterization Report (RLCR) for
Building 371 Cluster, Revision 0.

[B371 A 000114 JYES, ROUTINE N/A

12/18/2002  Author(s)
14 pages NOT INDICATED

PUBLIC

Recipient(s)

DISTRIBUTION .. -

‘Weekly Status Meeting DOE/LRA for December 18, 2002;
- Building 371 Closure Project: The agenda consists of

Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems - : '
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-i3371.A 000115 iYES. ROUTINE N/A

02/05/2003 . Author(s)
" 43 pages NOT INDICATED

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for February 5, 2003;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems.

01/08/2003  Author(s)

PUBLIC

B371 A 000116 |YES, ROUTINE N/A

Recipient(s) .
DISTRIBUTION

Weekly Status Meeting DOE/LRA for January 8, 2003,
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items. Includes Building 371 and 374 Closure Process for
Treatment Units Checklists and Tank Daily Inspection Log
Sheets.

“[B371 A 000117 JYES, ROUTINE NIA

01/15/2003  Author(s)
13 Pages NOT INDICATED

~ PUBLIC

Recipient(s)
DISTRIBUTION

Woeekly Status Meeting DOE/LRA for January 15, 2003;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ftems.

|B371 A 000118 iYES. ROUTINE N/A

01/22/2003  Author(s)
14 Pages NOT INDICATED

PUBLIC

Recipient(s) *
DISTRIBUTION . -

Weekly Status Meeting DOE/LRA for January 22, 2003,
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items.

[B377 A 000119 JYES, ROUTINE NiA -

'01/29/2003 - Author(s)
13 Pages NOT INDICATED

PUBLIC

~ Recipient(s)
" DISTRIBUTION

Weekly Status Meeting DOE/LRA for January 28, 2003;
Building 371 Closure Project: ‘




FISR_AR_GENERAL_QUERY.RD

Doc. No./Date  Routine

S i8371 A 000120 ]YES. ROUTINE NA

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 26  of 63

"~ CERCLA _ADMINlSTRATIVE RECORD - GENERAL QUERY Report Date: 26-JUL-05

' I There are 288 records In this set and a total of

3954 pages. |

Internal Code

Title./ Sub_ject

©02/19/2003
’ 13 ?ages
PUBLIC

Author(s)
NOT INDICATED

Récipieht(s)'
DISTRIBUTION

Weekly Status Meeting DOE/LRA for February 19, 2003;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For interim Operatlons (BIO) and Environmental & Action
ltems.

i3371 A 000121 ives, ROUTINE NA *

- 02/12/2003
' 13 Pages
'PUBLIC

Author(s)
NOT INDICATED

'Reciplent(s)
DlSTRlBUTION ‘

Weekly Status Meeting DOE/LRA for February 12, 2003;

-Building 371 Closure Project: The agenda consists of
. Decontamination and Decommissioning (D&D), D&D Waste,

Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Actlon
items.

I.Bs71 A 000122 iYEs. ROUTINE N/A

03/05/2003
14 Pages
~ PUBLIC

" [B371 A 000123 YES, ROUTINE NiA_

Author(s) ‘
NOT INDICATED

Reblpie_rpt_(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for March 5, 2003; Building

- 371 Closure Project: The agenda consists of

Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Envuronmental & Action
Rems.

102/26/2003

14 Pages _

_-PUBLIC

- Author(s)

NOT INDICATED

Recipieflt(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for February 26, 2003;
Building 371 Closure Project: The agenda consists of
Decontamination-and Decommissioning (D&D), D&D Waste,

- Construction/Maintenance, PuSPS, Authorization Basis/ Basis

For Interim Operations (BIO) and Envfronmental & Action
Items.

" [B371 A 000124 JYES, ROUTINE NIA

’ 03/ 12/2003
14 Pages
PUBLIC

Author(s)

" NOT INDICATED

Recipient(s)
DISTRlB_UTION:

Weekly Status Meeting DOE/LRA for March 12, 2003;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems, ‘
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|

3954 pages. ]

Doc. No. / Date Routine

There are 288 records in this set and a total of

Internal Code

Title / Subject

TB371 A 000125 |YES, ROUTINE NA

-03/26/2003  Author(s)
23 pages NOT INDICATED

PUBLIC

Recipfent(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for March 26, 2003;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Mamtenance. PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items. Attached is the Resource Conservation and Recovery
Act (RCRA) STABLE for Container Storage Units Checklist
and an e-mail delivering the Waste Environmental
Management System (WEMS) Area Location Request Form
and the Vault Container Unit Inspectuon Log Sheet, Unit
371:.1C.

S IB;71‘ A _000126.iYE'S, ROUTINE N/A

04/02/2003  Author(s)
- 9 pages NOT INDICATED

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for April 2, 2003; Building
371 Closure Project: The agenda consists of

Decontamination and Decommissioning (D&D), D&D Waste,

Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items.

|B371 A 000127 IYES ROUTINE N/A

- 03/12/2003  Author(s)
1 pages STRAND, DAVID

PUBLIC

Recipient(s)
KRUCHEK, DAVID

Purpose of Contact: Discusses the Under Building
Contaminant (UBC) of Buildings 371 and 374 soil condition
after coring through the floor siabs.

03/12/2003  Author(s)
5 pages GERDEMAN, FRED

- PUBLIC

' iB3_71 ‘A 000128 iYES. ROUTINE N/A

Recipient(s) .

- ONYSKIW, DENISE M.

A Purpose of Contact: Discusses the status of claimed

completions on Decommissioning PWAs for the Building 371
Project.
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Title / Subject

Internal Code

nge: 28 of 63
Report Date: 26-JUL-05

i-_B_371 A 000129 iYES. ROUTINE N/A

104/09/2003  Author(s)
13 pages NOT INDICATED .

PUBLIC

." .

Recipient(s) k

“DISTRIBUTION -

Weekly Status Meeting DOE/LRA for April 9, 2003; Building

371 Closure Project: The agenda consists of

Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BlO) and Environmental & Action

" ltems.

"[B371 A 000130 JYES, ROUTINE: NiA

04/03/2003  Author(s)

PUBLIC

Recipient(s)

jHINDMAN JAMES

Purpose of Contact: Discusses the management and the
disposition of the sludge in the Building 374 tanks to include
Treatability Study (TS), treatment in containers for metals
using SP-400 WaterWork Crystals. Discusses the packaging

“of wastewater sludge from different tanks in the same waste

container and provides the appropriate notification.

IB371 A 000131. iYES ROUTINE N/A

04/16/2003  Author(s)
14 pages NOT INDICATED

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for April 16, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste, -
Construction/Maintenance, PuSPS, Authorization Basis/ Basis

-For Interim Operations (BIO) and Environmental & Action

Items. Includes a contact record regarding decommissioning
PWA review and Project Building 371 Predetermined Work
Activities Matrix.

" "[B3711 A 000132 JYES, ROUTINE N/A

'04/23/2003  Author(s)
10 Pagess NOT INDICATED

PUBLIC

Recipient(s)
DISTRIBUTION'. ** ~

Weekly Status Meeting DOE/LRA for April 23, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (B!O) and Environmental & Action
Iltems. Includes a Contact Record that discusses the
walkdown completion Rocky Flats Cleanup Agreement
(RFCA) PWA, which includes hlgh cost of dismantlement,

- dated Apnl 10, 2003.
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"~ [B311 A 000133 JVES, ROUTINE NIA

-04/30/2003  Author(s) -
8 Pages NOT INDICATED

'PUBLIC

Recipient(s)

'DISTRIBUTION

Weekly Status Meeting DOE/LRA for April 30, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems.

’ iB‘_371 A 000134 IYES, ROUTINE N/A

05/14/2003  Author(s)
18 Pages NOT INDICATED

PUBLIC

Recipient(s) .
DISTRIBUTION

Weekly Status Meeting DOE/LRA for May 14, 2003; Building
371 Closure Project: The agenda-consists of
Decontamination and Decommissioning.(D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Actlon
ltems.

i3371 A 000135 IYEs_, ROUTINE N/A

05/28/2003  Author(s)
7 Pages  NOT INDICATED

PUBLIC

Recipient(s)

DISTRIBUTION

Woeekly Status Meeting DOE/LRA for May 28, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items.

|B371 A 000136 |YES ROUTINE N/A

05/21/2003  Author(s)
1 Pages WARD, DAVID

PUBLIC

Recipient(s) ~
HINDMAN, JAMES

Contact Record: Discusses the approval of the removal of a
berm between Rooms 3801 and 3810 in Building 374. The -
Colorado Department of Public Health and Environment
(CDPHE) concurred with removing the berm to improve the
safety of moving 300- pound sludge crates.

06/04/2003  Author(s)
8 Pages NOT INDICATED |

PUBLIC

| _|B371 A 000137 iYES ROUTINE N/A

- Recipient(s)

DISTRIBUTION

Weekly Status Meeting DOE/LRA for June 4, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Intenm Operatlons (BIO) and Environmental & Action
ltems.
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: [B371 A 000138 JYES, ROUTINE N/A-,

06/11/2003  Author(s)
. 8 Pages WARD, DAVID

PUBLIC

Building 371 Weekly Status Meeting DOE/LRA for June 11,

iB371 A 000139 iYES. ROUTINE N/A

06/17/2003  Author(s)
8 Pages WARD. DAVID .

“PUBLIC

IB371 A 000140 IYES. ROUTINE N/A

06/25/2003  Author(s) -
8- Pages NOT INDICATED

PUBLIC

I’_B371 A 000141 |YES. ROUTINE N/A

07/09/2003  Author(s)
- 7 Pages NOT INDICATED

PUBLIC

: i'B371 A 000142 iYES. ROUTINE N/A

'07/15/2003  Author(s)
1 Pages WARD. DAV'D

- PUBLIC

HINDMAN, JAMES

Recipient(s) 2003 '
DISTRIBUTION
. ) Building 371 Closure Project Weekly Status Meeting, June
Recipient(s) 17, 2003. , | ' '
DISTRIBUTION
: Weekly Status Meeting DOE/LRA for Juh_é 25, 2003; Building
Recipient(s) 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
DISTRIBUTION _Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items. ' E o
" Weekly Status Meeting DOE/LRA for July 9, 2003; Building
Recipient(s) 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
DISTRIBUTION Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems.
Purpose of Contact: Discusses the approval to install a door
Recipient(s) .in the wall/berm of Room 2804 in Building 374.
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|B371 A 000143 |YES. ROUTINE SMN-119-99

09/16/1999  Author(s)

PuBLC

'Recipient(s)
FLOERKE, JIM

Discusses the National Environmental Policy Act (NEPA)
Determination to deactivate the Building 371 Cluster. This
project is designed to remove equipment, materials and
waste and perform other minor activities to place the facilities
in a safe condition, pending decommissioning activities. -

' {B371 A 000144 Ives, ROUTINE SMN-132-99

10/25/1999 ~ Author(s)
6 Pages NESTA, STEVE

PUBLIC

: Recipient(s)_
- JENNINGS, MIKE

Discusses and encloses the National Environmental Policy
Act (NEPA) Determination for the Building 374 Acid
Neutralization Project. This will include repair of the present
neutralizer for the current stockpile of acids and additional
acids that will be generated during Site closure operations.

|__B371 A 000145 |YES, ROUTINE N/A -

. 07/23/2003 . Author(s)
" 7 pages NOT INDICATED

PUBLIC

‘ .Recipient(s)
_ DISTRIBUTION

Weekly Status Meeting DOE/LRA for July 23, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items.

B371 A 000146 |YES, ROUTINE N/A

'07/16/2003  Author(s)
‘10 pages NOT INDICATED

PUBLIC

_' Recipient(s).'
: DlSTRlBUTION- :

Weekly Status Meeting DOE/LRA for July 16, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items.,

| [B377 A 000147 J¥ES, ROUTINE N/A

07/30/2003  Author(s) --
17 Pages NOT INDICATED

PUBLIC

: Recipfé‘nt(si "

~ DISTRIBUTION "

Weekly Status Meeting DOE/LRA for July 30, 2003; Building
371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
ltems. Consists of Waste Environmental Management
System (WEMS) Request Forms and Glovebox Container
Storage Unit Inspection Log Sheet.
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|_B371 A 000148 IYES. ROUTINE N/A

“PUBLIC

Weekly Status Meeting DOE/LRA for August 6, 2003

PUBLIC

Puauc

PUBLIC

6 Pages WARD, DAVID
PUBLIC '

DISTRIBUTION

08/06/2003 - Author(s) Recipient(s)
'8 pages NOT INDICATED DISTRIBUTION
|3371 ‘A 000149 IYES. ROUTINE N/A Weekly Status Meeting DOE/LRA for August 13, 2003;
.- ' : it ' Building 371 Closure Project: The agenda consists of
08/13/2003 Author(s). Recipient(s) Decontamination and Decommissioning (D&D), D&D Waste,
6 Pages NOT INDICATED DISTRIBUTION Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operatlons (BIO) and Environmental & Action
‘ _ ltems
|B371 A 000150 |YES, ROUTINE N/A : Weekly Status Meeting DOE/LRA forAugust 20, 2003;
oy ‘ - Building 371/374 Closure Project: The agenda consists of
08/20/2003  Author(s) . - Recipient(s) Decontamination and Decommissioning (D&D), D&D Waste,
6 Pages - NOT INDICATED - DISTRIBUTION _Construction/Maintenance, PuSPS, Authorization Basis/ Basis
" L ' For Interim Operations (BIO) and Environmental & Action
T ' : Items.
: ,iB,371 A 000151 |YES, ROUTINE N/A Subject: Building 371 Weekly Status Meetmg DOE/LRA,
08/27/2003  Author(s) Recipient(s) August 27, 2003
6 Pages NOT INDICATED "DISTRIBUTION
|8371 A 0001 52 IYES ROUTINE N/A o Subject: Building 371 Weekly Status Meetmg DOE/LRA
-~ 09/102003 _ Author(s) Recipient(s) - September 10, 2003.
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-‘PUBLIC

Doc. No./Date  Routine “Internal Code Title / Subject
I:,B3_'I1 A 000153 IYES, ROUTINE N/A ‘ ' Subject: Building 371 Weekly Status Meeting DOE/LRA,
‘ 10/01/2003  Author(s) ' ~ Recipient(s) October 1,2003 f
15 Pages WARD, DAVID DISTRIBUTION
PUBLIC ‘ o '
B371 A 000154 |YES, ROUTINE N/A ' . Subject: Building 371 Weekly Status Meeting DOE/LRA,
09/24/2003 _ Author(s) ~ Recipient(s) September 24, 2003
11 Pages WARD, DAVID .. DISTRIBUTION,
. PUBLIC . _ '
I__B}3]1 A 000155 IYES. ROUTINE N/A : Subject: Building 371 Weekly Status Meeting DOE/LRA,
10/08/2003 . Author(s) ~ Reciplent(s). - October 8, 2003
.5 pages WARD, DAVID . DISTRIBUTION: '
~ PUBLIC S S
B371 A 000156 YES, ROUTINE N/A T Building 371 Weekly Status Meeting DOE/LRA, October 15,
10/15/2003  Author(s) : Recipient(s) 2003 '
5 Pages WARD, DAVID o DISTRlB_UTION
PUBLIC | o ‘ | |
B371 A 000157 |YES, ROUTINE 000954-RF-03 . e The Colorado Department of Public Health and Environment
- ‘ , S ini . (CDPHE), Hazardous Materials and Waste Management
10/06/2003 Author(s) ) _ Rgmplent(s) - Division has reviewed the Closeout Report for Building 334,
1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. dated October 6, 2003, and appreciates being provided this
. information. Based on discussion the State would appreciate

being provided a revised Closeout Report for B334 .
addressing enclosed concemns.
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'10/22/2003  Author(s)
20 Pages WARD, DAVID

'PUBLIC

Doc. No./Date  'Routine Internal Code -
IB377 A 000158 |YES, ROUTINE NA '

Title / Subject
Building 371 Weekly Status Meeting DOE/LRA, October 22,

[B371 A 000159 JvES, ROUTINE N/A

-10/29/2003 . AUthOI’(S) ‘
5 Pages WARD, DAVID

PUBLIC

: 'IB3_71 A 000160 IYES, ROUTINE N/A

11/05/2003 - Author(s) ,
2 Pages GILBREATH, CHRIS C.

- PUBLIC

ROBERTS, SARAH
ONYSKIW, DENISE M.

Recipient(s) 2093 -
~ DISTRIBUTION
Building 371 Weekly Status Meeting DOE/LRA, October 29, -
‘Recipient(s) 2003. '
DISTRIBUTION
Purpose of Contact: As part of the consultative process, the
Recipient(s) demolition of Rooms 220 and 320 of Building 774 was

discussed with Colorado Department of Public Health and
Environment (CDPHE). The exterior of the south wall of
Room 220 is common to the underground radioactive waste
storage tanks that were remediated in October for this year.
Because hydrolazirg this wall could introduce additional
radioactive contamination into the surrounding soil, Room 220
will be demolished and dispositioned as radioactive waste.
Room 320, which is located directly above Room 220 andFR-
203 (located in Room 320) will be also demalished and
dispositioned as radioactive waste.’

I"33_71 A 000161 iYEs. ROUTINE N/A

. .00/17/2003  Author(s)
"6 Pages NOTINDICATED .

PUBLIC

Recipient(s)
DISTRIBUTION

Weekly Status Meeting DOE/LRA for September 17, 2003;
Building 371 Closure Project: The agenda consists of
Decontamination and Decommissioning (D&D), D&D Waste,
Construction/Maintenance, PuSPS, Authorization Basis/ Basis
For Interim Operations (BIO) and Environmental & Action
Items. i
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- iB'3 71 A _Oooie2 iYES' ROUTINE N/A - : . ‘Building 371 Weekly Status Meetmg DOE/LRA, November 5,
- 11/05/2003  Author(s) - - . * Recipient(s) : - 2003 -
4 Pages. WARD, DAVID o DISTRIBUTION

PUBLIC

- Ia;m A 000163 IYES.'_ROUTlNEl N/A - - Building 371 Weekly Status Meetmg DOE/LRA, November
1111212003 Author(s) ' Recipient(s) | 12, 2003
5 Pages WARD, DAVID . DISTRIBUTION '

PUBLIC

|B371 A 000164 IYES ROUTINE N/A - : _ . Building 371 Closure Project Weekly Status Meeting
11/19/2003 Author(s) . : Recipient(s) . : . o DOE/LRA for November 19, 20_03 -
5 Pages WARD, DAVID . : DISTRIBUTION ‘
'PUBLIC ' o o

I B371 A 000165 |YES, ROUTINE N/A Co R ) Building 371 Weekly Status Meeting DOE/LRA for December

12/03/2003 _ Author(s) N Recipient(s) - - 32008
. 5 Pages WARD, DAVID T D|STR!'BUT|ON :
' PUBLIC : :

B371 A 000166 YES, ROUTINE NA- .~ - "7 i . Weekly Satus Mesting DOE/LRA for December 10, 2003
1211012003~ Althor(s) "~ Recipient(s) ' :
5 Pages WARD, DAVID ' DISTRIBUTION

- PUBLIC
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B371 A 000167 |YES, ROUTINE N/A ' Weekly Status Meeting DOE/LRA for December 17, 2003
12/17/2003  Author(s) Recipient(s) '
5 Pages WARD, DAVID DISTRIBUTION
PUBLIC - |
' I‘B371 A 000168 IYES. ROUTINE 01118-RF-03 Following are the comments from the Colorado Department of .
: ‘ it Public Health and Environment (CDPHE) on the Building 371
12/16/2003 ~ Author(s) _ Recipient(s) Closure Project Decommissioning Operations Plan (DOP)
2 Pages GUNDERSON, STEVE LEGAR_E' JOSEPH A. Modification 4 dated December 12, 2003.
PUBLIC . - ' : _ : :
|33_71 A 000169 IYES. ROUTINE ‘N/A ; Weekly Status Meeting DOE/LRA for January 7, 2004,
01/07/2004  Author(s) ' Recipient(s) ‘
5 Pages WARD, DAVID  DISTRIBUTION
. PUBLIC . ' . A
[B371 A 000170 |YES, ROUTINE N/A _ Weekly Status Meeting DOE/LRA for January 14, 2004,
© 01/14/2003  Author(s) - Recipient(s) .-
' 4 Pages WARD, DAVID DISTRIBUTION
" PUBLIC _ : .
B371 A 000171 |YES, ROUTINE N/A o Weekly Status Mesting DOE/LRA for January 21, 2004.
01/21/2004 Author(s). Recipient(s) '
5 Pages WARD, DAVID NOT INDICATED

PUBLIC

R
-1
Gt
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.IB37.1 A 000172 IYEs. ROUTINE N/A

01/28/2004  Author(s) - Recipient(s)
5 Pages WARD, DAVID ° DISTRIBUTION

pPuBLIC

Weekly Status Meeting DOE/LRA for January 28, 20(_)4.

IB371 A 000173 |YES, ROUTINE N/A

02/04/2004  Author(s) Recipient(s)
5 Pages. - WARD, DAVID DISTRIBUTION

PUBLIC

~ Weekly Status Meeting DOE/LRA for February 4, 2004.

|B371 A 000174 _|YES. ROUTINE N/A

111 8/2003 AUthor(S) - ReCipient(S) '»
80 Pages ‘NOTINDICATED ~ NOTINDICATED:
PUBLIC ~ A

Building 371/374 Closure Project Decommissioning
Operations Plan, Revision 1, Modification 4, November 18,
2003. This revision of the B371/374 Closure Project DOP
provides an alternative decommissioning strategy, which
substantially reduces the person-hours required to prepare
the facility for demolition. The original scope of the project is
recorded in the Administrative Record as Building 371/374

- Closure Project Decommissioning Operations Plan, Revision

0, March 26, 2001.

[B371 A 000175 |YES, ROUTINE Ref: B371-A-000174

~ City of Westminster comments regarding the Building

~ PUBLIC - = - ‘FOSS,DYAN

: . o DA 371/374 Decommissioning Operations Plan (DOP), Revision
0112212004  Author(s) ©*. Recplent(s) . . 1 Modification 4, dated November 18, 2003,
PUBLIC ~ FOSS, DYAN |

I8371 A 000176 IYES ROUTINE N/A a Rocky Flats Coalition of Local Governments (RFCLG)

: SN iments regardlng the Building 371/374 Closure Project

-01/20/2004  Author(s) . Recipient(s) o commen
D S o] ti Plan, Revision 1, Modificati
4 Pages ABELSON,DAVIDM. .  DISTRIBUTION - ecommissioning Operations Plan, Revisi ification

4, December 12, 2003 (DOP modification).
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I,Bs71 A 000177 iYES. ROUTINE N/A

12/21/2003  Author(s)

PUBLIC

City and'County of Broomfield comments regarding the

TB371 A_000178 JYES, ROUTINE N/A

02/11/2004 - Author(s)

PUBLIC |

_A iB371'A 000179 IYES; ROUTINE N/A

02/18/2004  Author(s)
5 Pageg WARD.DAV'D .

PUBLIC

[B371 A 000180 JYES, ROUTINE N/A

02/25/2004  Author(s)
7 Pages WARD, DAVID

PUBLIC -

|B371 A 000181 IYES.'ROUTINE N/A

0310372004 AUthor(s)
5 Pages WARD; DAVID

' PUBLIC

Recipient(sj Building 371/374 Closure Project Decommissioning
_ Operations Plan (DOP) Revision 1, Modificaton 4, dated

DISTRIBUTION December 12, 2003.
FOSS, DYAN _

Subject: Weekly Status Meeting US Department of Energy
Recipient(s) (1E1)02Egol;ead Regu|atory Agency (LRA) DOE/LRA for February _
DISTRIBUTION
: Subject: Weekly Status Meeting US Department of Energy
Recipient(s) . - (DOE) Lead Regulatory Agency (LRA) for February 18, 2004.
DISTRIBUTION '

‘Building 371 Weekly Status Meeting for February 25, 2004
Recipient(s) ' ' :
DISTRIBUTION
- B371 Weekly Status Meeting DOE/LRA for March 3, 2004
Recipient(s)

DISTRIBUTION
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|8371 A 000182 [YES, ROUTINE N/A

03/10/2004  Author(s)
5 Pages WARD, DAVID

PUBLIC

Recipient(s)
DISTRIBUTION

Subject: Weekly Status Meetmg us Department of Energy
(DOE/ LRA) Lead Regulatory Agency (LRA) for March 10,

. 2004,

I B371 A - 000183 iYEs, ROUTINE N/A

'03/17/2004  Author(s)
5 Pages WARD, DAVID

PUBLIC

Recipient(s)
DISTRIBUTION

.

Subject: Weekly Status Meeting US Department of Energy
(DOE) Lead Regulatory Agency (LRA) for March 17, 2004,

‘ |B371 A 000184 IYES. ROUTINE

02/18/2004  Author(s)

1 pages LEITNER, RANDY M.

PUBLIC MCNITT, STEVE
' WARD,-DAVID

N/A , ) :
‘Recipient(s)

~ONYSKIW, DENISE M.

Purpose of Contact: Building 371/374 met with Colorado
Department of Public Health and Environment (CDPHE) to
discuss Removal and Disposition of the Building 374 Spray
Dryer (W803), Room 4812 penthouse, and the associated
equipment that is located outside the northeast corner of
Building 374. This room contains a spray dryer and misc.
other equipment. .

|B371 A 000185 IYES. ROUTINE

03/24/2004  Author(s)
5 Pages WARD, DAVID )

-PUBLIC

NA
‘Recipient(s)
.D_ISTR:IBUTION_;- .

Subject: Weekly Status Meeting US Department of Energy
(DOE) Lead Regulatory Agency (LRA) for March 24, 2004.

iB371 A 000186 iYES RQUTINE

03/23/2004  Author(s)
1 Pages GIBBS, FRANKE.

PUBLIC

04-RF-00338; FEG-O1 0-04
Recipient(s)
MORGAN, GARY

Forward/submits: Attached [000187] is the Closeout Report
for the Type 1 Facilities T371A, T371C, T371D, T371E,
T371F. Please note that a copy of these have been submitted
to the Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) by Kaiser-Hill

Company, L.L.C. (K-H)
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|B371 A 000187 IYES. ROUTINE 04-RF-00338; FEG-010-04; [000186] Type 1 Facility Closeout Report for Trailer T371A, which has
: . @ - historically been used as a general office trailer. Trailer
03/23/2004 _ Author(s) ' Recup} ent(s) T371A was originally located north of Building 771 and was
4 pages NOT INDICATED . DISTRIBUTION relocated in the early 1980's to support the 371 project. Trailer -
PUBLIC ' T371A never housed any hazardous or radiological
A - operations. :
|B371 A 000188 iYES. ROUTINE 04-RF-00338; FEG-010-04, [000186] Attached; [000186]. Type 1 Facility Closeout Report for
: . L T371C. Trailer T371C has historically been used as a general
03/23/2004  Author(s) ‘ Recipient(s) : office trailer. This trailer was originally installed at current
5 pages NOT INDICATED DISTRIBUTION location to support the 371 project. Trailer T371C never
- PUBLIC : housed any hazardous or radiological operations.
IB371 A 000189 iYES, ROUTINE 04-RF-00338; FEG-010-04;.{000186] Attached; [000186]. Type 1 Facility Closeoout Report for
: ) ' T371D. Trailer T371D has historically been used as a general
03/23/2004  Author(s) : Recipient(s) office trailer. Trailer T371D was originally installed at its
4 Pages NOT INDICATED NOT INDICATED current location to support the 371 project. Trailer never
PUBLIC ' housed any hazardous or radiological operations. -
' B371 A 000190 IYES. ROUTINE 04-RF-00338; FEG-010-04; [000186] . Attached; [000186). Type 1 Facility Closeout Report for
: i T371E. Trailer T371E has historically been used as a
03/23/2004 Author(s) _ Recipient(s) restroom. Trailer T371E was originally installed at its current
5 Pages NOTINDICATED o D|STR'B_UT'ON location to support the 371 project trailer location in the
PUBLIC ‘ ' R ' general-area. Trailer T371E never housed as any-hazardous
B o ’ : or radiological operations.
|B371 A 000191 IYES. ROUTINE 04-RF-00338; FEG-010-04; [000186] Aftached; [000186). Type 1 Facility Closeout Report for
| — _ ‘ ' : Recini - T371F. Trailer has historically been used as a general office -
+08/23/2004 Author(s) . Recnpient(s) trailer. This trailer was original installed at its current focation
4 Pages - to support the 371 project. Trailer T371F never housed any
PUBLIC

hazardous or radiological operations.
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|5371 A 000192 IYES. ROUTINE N/A

03/31/2004  Author(s)
5 Pages WARD. DAVID

PUBLIC

, Recipient(s)

Weekly Status Meeting US Department of Energy

IB371 A 000193 iYES. ROUTINE N/A

04/07/2004  Author(s)
5 -P'agg'g WARD, DAVID

PUBLIC

[B371 A 000194 |YES, ROUTINE N/A -

04/21/2004  Author(s)
5 Pagen  WARD, DAVID

PUBLIC

04/28/2004.  Author(s) -
5 Pages WARD, DAVID

-PUBLIC

|B371 A 000195 IYES ROUTINE N/A

~[B371 A_ 000196 JVES, ROUTINE NA-

04/14/2004  Author(s)
. 5 Pages WARD, DAVID

PUBLIC

ROBBINS, JAN

(DOE/LRA), March 31, 2004
DISTRIBUTION -

o Subject: Weekly Status Meeting US Department of Energy
Recipient(s)' o (DOE), Lead Regulatory Agency (LRA), for April 7, 2004.
DISTRIBUTION - '

Subject: Weekly Status Meeting US Department of Energy
: Recnplent(s) (DOE/LRA) Lead Regulatory Agency April 21, 2004.
DISTRIBUTION
_ - Subject: Weekly Status Meeting US Department of Energy
Recipient(s) (DOE) Lead Regutatory Agency (LRA) for April 28, 2004.
ROBBINS, JAN ’ -
y Subject: Weekly Status Meeting-US Department of Energy
Recipient(s) (DOE), Lead Regulatory Agency (LRA), for April 14, 2004
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I33714 A . 000197 IYES. ROUTINE N/A Purpose of Contact: Notification that the 371/374 Projeét are
' . i planning to remove the Continuous Air Monitor (CAMs) from
03/31/2004 Author(s) : Recipient(s) : the effluent stacks of Buildings 371 and 374. There is no
_ 1 Pages WARD, DAVID ONYSKIW, DENISE M. regulator driver for CAMs in the effluent stacks.
PUBLIC A :
T I»3371 A 000198 iYES, ROUTINE N/A - ‘Weekly Status Meeting DOE/LRA for May 5, 2004
05/05/2004  Author(s) - ' Recipient(s) T ' :
"~ 5 Pages WARD, DAVID DISTRIBUTION
PUBLIC .
iAB371 A 000199 iYES. ROUTINE N/A Weekly Status Meeting DOE/LRA for May 12, 2004
05/12/2004  Author(s) : © . Recipient(s)
5 Pages WARD, DAVID DISTRIBUTION
. PUBLIC : -
I3371 A 000200 IYES, ROUTINE 00225-RF-04 Thé Colorado Department of Public Health and Environment
: : _ _ T ; (CDPHE) Hazardous Waste Management Division has
05112004 _ -Author(s) - Recipient(s) reviewed the Closeout Reports for Trailers T371A, T371C,"
1 pages GUNDERSON, STEVE LEGARE, JOSEPH A. T371D, T371E, and T371F, dated Marcti 31, 2004, and
PUBLIC - o R . : ' received on Aprif 5, 2004.
4 IB371 A 000201 'iYES. ROUTINE 04-DOE-00394; 00241-RF-04; [000202] . Forwards/submits: The attached [000202] - The purpose of
. ' P, this letter is to transmit the Building 371/374
05/27/2004  Author(s) Recipient(s) Decommissioning Operations Plan (DOP), Revision 1,
1 Pages . LEGARE, JOSEPH A. GUNDERSON, STEVE Modification 4, for Colorado Department of Public Health and
PUBLIC : Environment (COPHE) approval. Also enclosed is a copy of
the DOP identifying the changes made to the DOP issued for
public comment on December 12, 2003. The changes reflect
the Rocky Flats Environmental Technology Site (RFETS/Site)
- to the public comments.
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" [B371 A 000202 JYES, ROUTINE 04-DOE-00394; 00241-RF-04

05/27/2004  Author(s)
86 Pages LEGARE, JOSEPH A.

PUBLIC

Recipient(s)
'GUNDERSON, STEVE

This revision of the Building 371/374 Closure Project
Decommissioning Operations Plan (DOP) Revision 1,
Modification 4, provides an alternative decommissioning
strategy, which substantially reduces the person-hours
required to prepare the facility for demolition.

05/27/2004  Author(s)

PUBLIC. "ONYSKIW, DENISE M.

|B371 A 000203 [YES, ROUTINE. 00242-RF-04

'Recipient(s)

LEGARE, JOSEPH A,

The Colorado Department of Public Health and Environment
(CDPHE), Hazardous Material, and Waste Management
Division (the Division), has reviewed the proposed major
modification to the Building 371/374 Closure project
Decommissioning Operations Plan (DOP), Revision 1,
Modification 4 dated May 27, 2004. The Division hereby
approves the minor modification to the Building 371/374 DOP.

|B371'A 000204 |YES, ROUTINE N/A .-

06/02/2004  Author(s)
.4 Pages WARD, DAVID

PUBLIC

Recipient(s)’

Subject: Weekly Status Meeting US Department of Energy

i3371 A 000205 iYes. ROUTINE N/A .

06/09/2004  Author(s)
4 Pages WARD, DAV'D

PUBLIC

i8371 A 000206 ‘iYEs, ROUTINE N/A

06/16/2004  Author(s)
4 Pages WARD. DAVID

PUBLIC

(DOE/LRA) Lead Regulatory Agency for June 2, 2004.
ROBBINS, JAN 2
. Subject: Weekiy Status Meeting US Department of Energy
Récipient(s) (DOE/LRA) Lead Regulatory Agency for June 9, 2004,
ROBBINS, JAN
: Subject: Weekly Status Meeting US Department of Energy
Recipient(s) (DOE/LRA) Lead Regulatory Agency for June 16, 2004,
DISTRIBUTION
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~ [B371 A 000207 JYES, ROUTINE N/A

06/23/2004  Author(s)
. 4 Pages WARD, DAVID

PUBLIC

Subject: Weekly Status Meeting US Department of Energy

" i8371» A 000208 _»IYES. ROUTINE 'N/A

06/30/2004  Author(s)
4 Pages - WARD, DAVID

PUBLIC

I,_B37fl A 000209 IYES. ROUTINE N/A

06/09/2004  Author(s)

1 Pages PRIMROSE, ANNETTEL.

PUBLIC -

KRUCHEK, DAVID

Recipient(s) (DOE/LAR) Lead Regulatory Agency for June 23, 2004,
DISTRIBUTION '
Subject: Weekly Status Meeting US Departﬁwent of Energy
Reci’pient(s) ' (DOE/LRA) Lead Regulatory Agency for June 30, 2004.
ROBBINS, JAN '
- Purpose of Contact: Removal of Sanitary Sewer West of
‘Recipient(s) Building 371. A portion of the Sanitary Sewer line that

connected Building 116 to the 371 Trailers will be. removed
because the dirt in this area will be used as backfill at other
site locations, and it is anticipated that the sewer line will no
longer be 3 feet or more below grade. The associated
manholes and cleanouts will be removed at the same time to
ensure that all remaining structures are greater than 3 feet
below grade at final grade.

I_B371_ A 000210 IYES.ROUTINE N/A

06/16/2004 -~ Author(s) A
2 Pages LAVORATO, KAREN

PUBLIC

“Recipient(s)
- HINDMAN, JAMES |

Purpose of Contact: Building 374 Intermodal Repack Activity.
Waste Operations (WO) needs to blend and/or divide Building
374 Low-Level Mixed (LLM) sludge packaged in five
intermodals to distribute the fissile content.

i'B371 A 000211 iYES. ROUTINE N/A

06/23/2004  Author(s)
' 2 pages LEITNER, RANDY M.

PUBLIC

Recipieht(s)

“ONYSKIW, DENISE M.

Purpose of Contact: Discuss proposed wall penetration in
Building 374 to facilitate tank removal. Kaiser-Hill contacted
Colorado Department of Public Health and Environment
(CDPHE) to discuss recent propose changes in ‘
decommissioning and preliminary demolition plans for
Building 374 portion of the 371/374 project.
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06/23/2004  Author(s)
1 Pages WARD, DAVID

PUBLIC

B371 A 000212 |YES, ROUTINE N/A

Recipient(s)
‘HINDMAN, JAMES

Purpose of Contact: Administrative Closure of tank D879 and
heat exchanger E810. Contact Record dates October 17,
2003 administratively close tanks D827, D830, D832, and
D834 because the only water passing through these tanks
was the product water from the evaporators and was going to
the cooling tower or steam plant.

07/13/2004  Author(s)
1 Pages LE'TNER, RANDY M. .

PUBLIC

[B371 A 000213 |YES, ROUTINE N/A |

'Recipie'nt(s) ‘
ONYSKIW, DENISE M.

Purpose of Contact: Colorado Department of Public Health
and Environment (COPHE) was contacted to discuss the
proposed demolition of Building 374A Carpenter Shop. This
structure has been characterized as Type 1 facility as
indicated in the B371/374 Decommissioning Operations Plan
(DOP). Confirmatory surveys were completed on June 28,
2004, and are documented in Survey Unit 37418. The
surveys confirmed that the structure meets the unrestricted
release criteria.

07/28/2004  Author(s)
3 pages WARD, DAVID

PUBLIC

 |33_7.1 A 000214 |YES, ROUTINE N/A

Recipient(s)

Subject: Weekly Status Meeting US Department of Energy/

07/14/2004  Author(s)
3 Pages WARD, DAV'D

PUBLIC

|B371 A 000215 lYES. ROUTINE N/A

- 07/21/2004  Author(s) -
* @ Pages WARD, DAVID
PUBLIC o

~ [B371 A 000216 JYES, ROUTINE NA |

‘DISTRIBUTION

Lead Regulatory Agency (DOE/LRA).
DISTRIBUTION :

T Subject: Weekly Status Meeting US Department of Energy/
Recipieﬁt(s) o Lead Regulatory Agency DOE/LRA for July 14, 2004.
DISTRIBUTION

Subject: Weekly Status Meeting US Department of Energy/
' Recipient(s) Lead Regulatory Agency DOE/LRA for July 21, 2004.
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B371 A 000217 |YES, ROUTINE N/A

" 08M1/2004  Author(s)
6 Pages WARD, DAVID

. PRELIM.

Weekly Status Meeting DOE/LRA for August 11, 2004

' I_8371 A 000218 iYES. ROUTINE N/A

08/04/2004  Author(s)
4 Pagoes WARD, DAVID

PRELIM ~

IB3‘71»A 000219 iYES. ROUTINE N/A

08/18/2004 -  Author(s)
4 Pages WARD, DAVID

PRELIM

‘ IB371 A 000220 |YES, ROUTINE N/A

09/01/2004  Author(s)
' 6 Pages’ WARD, DAVID

PRELIM

IBB71 A 000221 'iYES, ROUTINE N/A .

09/08/2004  Author(s)
. .3 Pages WARD,DAVID.
" PRELIM L ’

" ROBBINS, JAN

Recipient(s)

DISTRIBUTION
Weekly Status Meeting DOE/LRA for August 4, 2004

* Recipient(s) '
- DISTRIBUTION -
Waeekly Status Meeting US Department of Ehergy Lead
. Recipient(s) Regulatory Agency (DOE/LRA) for August 18, 2004

ROBBINS, JAN '

: ~ 'Subject: Weekly Status Meeting US Department of Energy
Recipient(s) (DOE/l_.RA) Lead Regulatory Agency for September 1, 2004.
ROBBINS, JAN. '

o Subject: Weekly Status Meeting US Department of Energy
Recipient(S) (DOE/LRA) Lead Regulatory Agency for September 8, 2004.
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3.1 Project Milestones

Significant decommissioning milestones and their actual completion are listed in Table 3-1.

Table 3-1., Project Milestones and Completion Dates

MILESTONE ' DATE COMPLETED
Nuclear Operations complete . . July 31, 2003
SNM Removal | September 30, 2003
Final Glovebox Stripout ' S : November 11, 2004
Last TRU Waste Generated November 17, 2004
Set completion December 12, 2004
CSV Equipment and Rack Removal December 23, 2004
Operations Clean , January 18, 2005
CSV Floor and Wall Decontamination . March 18,2005 .
Area completion - ' May 13 2005

4.,0. -_C—h"aracterizati()n :

Facilities. within the 371 Closure Project were characterized in four phases: Scoping

. characterization, Reconnaissance Level Characterization (RLC), in-process characterization, and- -
- a pre-demolition characterization . survey. Scoping characterization -involved collecting

documents and interviewing former employees to .prepare for the RLC effort. Fac111t1es and
tanks were typed durmg scoping characterization.

Charactenzatlon ‘activities were. conducted in ‘accordance with the RFETS Decontammatlon & ..

Decommissioning-Characterization Protocol (DDCP), which contains the in- process and RFETS
Reconnaissance Level Characterization Plan (RLCP), and the Site-Wide Pre-demolition Survey -
Plan. Some scoping characterization activities were performed pnor to the establishment of -
these documents. '

4.1 Reconnaissance Level Characterization

The purpose of the RLC was to provide an assessment of the contamination, hazards, and other
conditions present in the facilities and their systems. Data were compiled and incorporated into
detailed work planning packages to ensure safe work execution. Existing records and documents
were collected and current and former Building 371 employees were interviewed to determine
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the radiological, chemical, and physical conditions of the facilities. The results of RLC efforts
are contained in the Reconnaissance Level Characterization Reports (RLCRs) Table 4-1
contains a summary of the RLC documentation with AR numbers.

" Table 4-1. 371 Closure Project Reconnaissance Level Characterization Documentation

Document Date AR Document Number
RLCR for Building 371/374 Cluster Rev. 0 8/28/00 B371 A 000008
RLCR Revision 1, Building 371/374 Cluster approval 1/31/01 B371 A 000016
RLCR PDSR, 371 North Side Demolition Project, 10/12/01 B3371 A 000055
Revision 1 '

\

4.2 In-Process Characterization and Pre-demolition Surveys

- Additional characterization was conducted during decommissioning activities as. components
were removed and building surfaces exposed. This type of characterization is referred to as in-
process characterization. Data from in-process characterization was used to identify additional

hazards; refine approaches to component removal, size reduction, and decontamination; revise
- waste volume estimates; and modify environmental, safety and health controls as necessary. In-

process characterization activities are documented in the work control documents used to plan
and perform work. : _ L

" Pre-demolition surveys, considered in-process characterization in the DOP, were conducted to .
verify that decontamination activities were sufficient to meet applicable release criteria, and- "

proceed with demolition activities. Pre-demolition surveys-are discussed in detail in sectlon 6.2.

5.0 Component Removal Actlvmes

Building 371 dismantlement activities included disassembly, size. reductxon or decontamination,

and removal of all components including gloveboxes and interior glovebox equipment,:tanks, EE

process piping, hoods, ventilation equipment, filter plenums, ducts ~conduit, utilities, other
- miscellaneous equ1pment and non-structural walls. ) » :

The following is a summary of major components that were removed from Buildings 371 and
374:

‘@ 427 gloveboxes. The stainless steel enclosures were up to 60 feet long and 11 feet tall.
Several had in excess of 1,000 square feet of surface area.

® 375 tanks.

® Tens of thousands of feet of utilities piping and ducts. Ducts measured up to three feet in
diameter.

e 28 filter plenums and supply air units -
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o 1,428 racks removed from the Central Storage Vault

Generally, execution of a dismantlement set proceeded as follows:

Work package prerequisites were completed

- Work area and equipment were isolated

Gloveboxes were returned to service

Internal glovebox equiprhent was removed

_Utilities and external equipment were removed

Internal surfaces of gloveboxes/tanks were decontaminated

Surveys were taken to determine if components met Low Level Waste (LLW) criteria
Fixatives were applied to internal surfaces

Glovebox was removed from ventilation

A soft-sided containment tent was erected, if necessary

Structural supports were removed and equipment was separated
Equipment was transported to size-reduction enclosure, if necessary
Equipment was size-reduced and packaged as waste

5.1 Size-Reduction and Component Decontamination
Some gloveboxes, tanks, and other equipment had to be size-reduced in order to fit into a

Standard Waste Box (SWB), the waste container’ spec1fled by the Waste Isolatlon Pllot PrOJCCt
(WIPP) for T ransuranic (TRU) waste dlsposal : -

The desire to avoid hazards that resulted from size-reduction led to the dévelopment of revised. -
decontamination -and characterization methods which allowed some B371 equipment to be ...
shipped as Surface Contaminated Objects (SCOs) in larger LLW containers.  Once
.decontammatlon procedures were developed, attempts were made to decontaminate nearly all
equipment. . Several decontamination agents were tested. Cerium nitrate, a water soluble acid, -
was selected as the preferred decontamination solution. It was liberally applied to interior tank ..
and glovebox surfaces in a process that transferred removable contamination to‘wipes, which
were disposed as TRU waste. Following neutralization and surveys, the process was repeated if ...

necessary, and if decontamination was successful, surfaces were fixed and the component was - -

disposed as LLW. Some equipment ultimately was too contaminated to be decontaminated to -
SCO, but decontamination techniques significantly reduced worker exposure to the hazards of...
size-reduction and the volume of TRU waste generated by the project. -

Even after SCO methods were developed some tanks and gloveboxes that were either too -

contaminated to achieve SCO criteria or too large to be relocated to one of the size-reduction
enclosures were size- reduced in place. :
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5.2 Heating, Ventilation and Air Conditioning Systems

The Building 371/374 utilities for heating, ventilating, and air conditioning (HVAC) contained
nine HVAC Systems. These systems were designed to provide the following capabilities:
furnish air conditioning for personnel; provide air ‘suitable for process operations; provide
confinement for Pu within the controlled areas; prevent the dispersion of hazardous fumes and
vapors; prevent the release of radioactive aerosols from the building; and control the release of
noxious fumes and vapors from the building. ‘

The ventilation systems provided five zones of different relative pressures as appropriate to
provide assurance that contamination would not migrate to less contaminated areas. The zones
were as follows: Zone I (and Zone IA) provided the ventilation for the primary confinement
where highly radioactive material was handled. Zone I was maintained at the lowest pressure or
greatest differential pressure, for GBs, canyons, and conveyor enclosures. Zone II provided the
ventilation supply and exhaust for the secondary confinement in the building by establishing an
intermediate differential pressure and ensuring filtration of air, which was normally recirculated
within the facility. Zone II included any areas containing Zone I or IA equipment. Zone III
provided ventilation for the tertiary confinement in the building. Normally, Zone III areas were
not contaminated and their exhaust recirculated. Zone IV provided ventilation for OfflCC areas
and other uncontammated areas.

As decontamination and component removal progressed, Zones I, IA, II and III were shut down
sequentially as the sources of potential contamination were removed. Zone IV HVAC services-

for offices areas were removed as those facilities were removed mdependently of the sequence .

for the other four zones.

5.3 Component Removal Documentatnon

Table 5-4 summarizes AR documentauon in document number order that supports component :
removal. Included. is DOP. approval documentation contamed in the AR. Note .that
dismantlement set completion reports are not included in the AR.. . » ~

Table 5-4. 371 Closure Project Component Removal Documentatlon

Document - : " Date | AR Document Number
Notification to LRA of Sets 4 & 14 completion - 712/03 - B371 A000306
Notification to LRA of Set 35 completion 8/6/03 B371 A 000304
Notification to LRA of Sets 1 and 2 completion 9/17/03 f B371 A 000303 - -
Notification to LRA of Set 13 completion -10/1/03. “B371 A 000302
Notification to LRA of Sets 21 & 56 completion 11/5/03 B371 A 000307
Notification to LRA of Set 8, 16 and 39 completion 1/7/04 B371 A 000301
Notification to LRA of Set 26 and 57 completion ‘ 4/7/04 B371 A 000300
Notification to LRA of Set 23 and 51 completion 5/25/04 B371 A 000299
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Document : Date AR Document Number
Notification to LRA of Set 12 completion 6/9/04 ) B371 A 000298

| Notification to LRA of Set 46 completion 6/30/04 B371 A 000297
Notification to LRA of Set 18 and 58 completion 7/14/04 B371 A 000296
Notification to LRA of Set 29 cofnpletion 8/4/04 B371 A 000295
Notification to LRA of Sets 17, 22, 41 and 50 10/6/04 B371 A 000294
completion . ‘
Notification to LRA of Sets 19 and 40 completion 11/3/04 ' B371 A 000293
Notification to LRA of Sets 6 and ‘10 completion 12/1/04 - B371 A 000292
B371/374 Closure Project DOP Rev.2, Mod. 5 - 12/16/04 ~ B371 A 000247
Notification to LRA of Sets 9, 38, 52 and AN 1/12/05 B371 A 000291
dismantlement completion

6.0 Structural Decontamination and Pre-demolition Surveys

Structural decontamination activities were performed following dismantlement to rémove
" contamination from interior walls, floors, ceilings, and beams. Most decontamination activities
in Buildings 371 and 374 were performed with dry scabbling equipment.

Before decontamination began, several hundred-media samples were taken during the RLC to - -
determine the extent of decontamination activities that would be required. The approach to this
characterization effort is consistent with the Pre-Demolition Survey Plan (MAN-127-PDSP). -
Samples analyzed contaminants in both the paint and the concrete surfaces beneath paint. The
samples confirmed:that many of the surfaces in the process areas of both bulldmgs would require
decontammatlon

‘Because -of the difficulty and hazards associated with decontaminating facilities of this nature,
the project and the LRAs developed modification 5 to the DOP, which allowed portions of the
- facilities to be dlsposmoned in' accordance with the framework for contaminated soil. In
addition, .the modification replaced the use of exploswes with conventional demolition
techniques. Although modification .5 was considered a “minor” modification, the public was
notified and consulted on the proposed changes. Per modlﬁcatlon 5 to the DOP, decontammanon
activities were conducted according to the followmg cntena :

e The slab and structure from O to minus 6 feet of fmal'proposed grade were decontaminated to
~ the URC or removed, and all structure from O to minus 3. feet of final proposed grade.was:
removed

e The slab and structure below minus 6 feet of final proposed grade were decontaminated to
ensure that they did not exceed 100 nCi/g on the surface and 7 nCi/g volumetrically; and they
were encapsulated to ensure that removable contammatnon did not exceed URC
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e Concrete beneath minus 6 feet of final proposed grade that could not be decontaminated to
100 nCi/g and 7 nCi/g was removed prior to demolition

6.1 Shaving

Following removal of all equipment and gloveboxes from Building 371, floors were surveyed,
and the majority of process room floors were decontaminated using a dry shaving technique.
The rotary drum shavers were equipped with-a vacuum system connected to HEPA filter units.
This technique removed the paint and the top layer of concrete from the floors. Several passes
were made with the shaver in some areas, depending on the thickness of paint and the residual
contamination measured after the first pass. In addition to the process area floors, the following
were also shaved:

e In the sub-basement, the CSV floor and walls up to 6’ above the sub-basement were shaved.

e On the main floor, all of the interior surfaces (floors, walls and ceiling) of the canyons
~ (rooms 3337, 3327, 3329, 3331, 3325, 3333, 3549, 3547, 3551 3553, 3555 3559, and 3563)
were shaved. :

e In the attic, an approximate 50’ x 40’ area of the floor was shaved.

Following completion of decontamination and removal efforts, final surveys were completed in

- accordance with the project épeciﬁc radiological characterization plan

6.2 Pre-demolition Surveys

Pre-demolition surveys were conducted in accordance with the PDSP, DOE Order 5400.5,
"Radiation Protection of the Public and the Environment” and the Multl :Agency Radlatlon Sxte-—«
Survey Investigation Manual (MARSSIM). : . .

Pre—demolmon surveys provided the data necessary for the DOE and LRA to authonze -
demolition. They also specifically demonstrated or identified: |

® sections of concrete beneath minus six feet of final proposed grade that ‘met 100 nC1/g
(surface) and 7 nCi/g (volumetric). These sections. were left i in place. ' :

® o :sections of remammg structure contained in excess of 20 dpm/lOO cm?® removablev ST

contammatlon

After workers thoroughly decontaminated an area, 100 percent surveys of all- areas were
performed. Areas that did not meet applicable release criteria were identified and further

" decontamination was performed. Areas above minus six feet were clearly identified, removed

during demolition and packaged as LLW.

6.2.1 Areas Above Minus Six Feet of Final Proposed Grade

Decommissioning areas above minus six feet were subdivided into survey units based on
contamination potential as described in section 3.0 of the PDSP. Using the guidance provided in
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MARSSIM, survey units were classified according to expected levels of contamination. The
following defines each class and the minimum surface survey coverage:

Class 1: Areas that are known to be contaminated, 100% of accessible surfaces

Class 2: Areas that had potential to be contaminated, 10 to 100% of floors and lower
walls; 10 to 50% of upper walls and ceilings

Class 3: Areas not expected to contain any contamination or a very small amount of
residual contamination; Biased, 1 to 10% of total surface area

All process areas in Buildings 371 and 374 were considered Class 1 survey units. Small survey
units such as stairwells in the process areas and offices were Class 2, and outbulldmgs were
Class 3. Surfaces were surveyed with alpha-direct probes.

Total surface activity and removable surface activity measurements were collected from 100
percent of all surfaces in process areas. Complete survey results by measurement location are
included in each decommissioning area’s PDSR. No area had removable contamination in
excess of the URC. Concrete that met URC was processed for fill after demolition. Sections of
the structure that did not meet URC were painted with a bright colored fixative, removed during
demolition and packaged as LLW. All of Phase IV and V structures above six feet below final
grade were demolrshed and removed as LLW.

6.2.2 Areas Beneath Minus Six Feet of Final Proposed Grade

A 100 percent survey of the slab beneath minus six feet of final proposed grade was performed

with sodium iodide (Fidler) detectors. Survey data collected by the Fidlers was used to confirm -

that areas did not exceed the DOP action level of 100 nCi/g for surface contamination. . Areas
. that exceeded the action ievel were re-surveyed remediated ‘and if h'ecessary, removed. :

An addltronal in-situ venﬁcatron effort was performed to verify with 95 percent conﬁdence that -
remaining activity was less than 7 nCi/g averaged over the entire slab volume. In- situ sampling
was performéd at random locations with gamma spectroscopy equipment. The in-situ gamma
effort is discussed in 7.3.2, and survey results are contained in Attachments D.

Smear samples were ‘collected from random locations throughout remaining areas to.confirm no.
removable contamination in excess of the URC (20 dpm/ 100cm?®) remained. The PDSR contains : -
the random in-situ measurement results for each area along with drawmgs that deplct ‘the sectrons -
of concrete that remained. - :

The project’s approach to verify that remaining activity met DOP requirements was. very
conservative for several reasons. All activity detected by the sodium iodide detectors was
considered weapons grade plutonium (WGPu). No adjustments to calculations were made for
background radiation. Survey activity resulting from the minimum detection limit of the sodium
iodide detectors was considered WGPu. Any area that was not contaminated was considered
contaminated to the level of the Fidler’'s minimum detection limit. Finally, sodium iodide
detectors are capable of detecting radiation from sources deep within concrete. When converting
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Fidler survey results to volumetric data, the project conservatively spread activity from the entire
matrix of slab over just 1/16 of an inch.

6.2.3 Chemical Constituents

Asbestos had previously been removed from all areas during dismantlement activities. Beryllium
smear samples, the number of which depended on whether the survey unit was a Beryllium
controlled area, were collected per the PDSP. RCRA/CERCLA hazardous constituents,
including lead, were removed during decontamination, and all units met the clean closure
decontamination criteria per section 6.0 of the DOP. Polychlormated Biphenyls (PCBs) were
also venﬁed removed following decontammatlon act1v1t1es

6.2.4 Independent Verification of Surveys

The Oak Ridge Institute for Science and Education (ORISE) conducted an independent
verification of Buildings 371 and 374 before DOE and the LRA authorized demolition. Phase II
and III of Building 371 were subject to Type A verification per the Independent Verification
Team Project Specific Plan for the Building 371/374 Closure Project and the task statement of
work. Type A verification consists of validation of the project’s pre-demolition survey data with
possible confirmatory scans. Phase I and IV/V of Building 371/374 were subject to Type B
verification, which consisted of a complete independent survey and sampling effort. Like the
project’s pre-demolition surveys, ORISE’s Type B surveys were conducted according to the
applicable release criteria for sections above and beneath minus six feet of final proposed grade.

Following the ORISE Type B surveys and recommended follow- -up actions, the DOE and the

LRA authorized demolition of the facilities.

The ﬁnal Building 371/374 ORISE report will be mcluded in the AR, but- as of thrs wntmg the' IR

final report had not been delivered.

6.2.5 Pre-demolition Survey Documentation
| Table 6-2 summarizes the PDSRs and other pre-demolition survey documentation:

" Table 6-2. 371 Closure Project Pre-demolition Survey Documentation

Document ' Date | ‘AR Document Number
Contact Record — Demolmon of Building 374A (Carpenter 7/13/04 | . B371 A 000213

Shop) , Sl -

PDSR East Dock/Bldg. 374 Exterior Approval 11/2/04 B371 A 000243 |
Phase I PDSR Approval 1/26/05 B371 A 000249

Phase II PDSR Approval _ 3/9/05 B371 A 000262
Sub-basement Backfill Approval ' . 3/24/05 | B371 A 000266
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‘| Document | ‘ ' Date | AR Document Number
Phase III PDSR Approval : ' 1 4/12/05 -B371 A 000268
Final Status Survey Report for Phases IV/V Approval 5/13/05 B371 A 000272

7.0 Demolition

7.1 Demolition Preparatory Activities

Before demolition began, all slab beneath minus six feet of final proposed grade that did not
meet DOP requirements was adequately decontaminated. Significant decontamination was
required in the former process areas of the basement and sub-basement. Decontamination was
performed using dry scabbling techniques (both floor shavers and hand grinders). In some areas,

_the removal of several layers of the surface was required in order to meet the DOP criteria.

Contaminated concrete sections above minus six feet of final proposed grade, as well as
contaminated equipment remained, but was fully removed during controlled demolition and
debris removal of the building. Several components and miscellaneous equipment remained in
the basements and sub-basement of B371/374. Specifically, plenums, Zone II ductwork, and
metal flooring. LRA and DOE approval was obtained prior-to beginning any demolition activity.
Demolition preparatory activities included: installation of a water -collection basin

(approx1mately 1,000,000 gallon capacity) to control runoff of dust suppression water ; erecting

barriers around work zones (including an earthen berm around the entire work area); establishing '.

traffic and loading areas; installing railroad tracks and loading areas; and installing" erosion -

.controls and air monitoring-equipment. All underground utilities were removed and ‘electrical -

power feeds were terminated.

The water ¢ollection basin ultimately collected approximately 400,000 gallons of water that
needed to be treated prior to being released. The water was treated using a co-precipitation
treatment process ‘to remove radioactive contamination (Am and Pu). The treated water was
collected -in a 500,000 gallons erected pool, sampled, analyzed, and showing it met stream
staridards (<0.15 pCi/L Am and Pu) was released to the North Walnut Creek drainage basin. The
collectlon basin liner, sludge, and erected pool liner were all managed as low level waste and

B shlpped via railcar.-

7.11 Backfill of Areas Prior to Demolition

Following LRA approval of the DOP measurements in the sub-basement of Building 371, and
removal of all remaining contaminated components, rubble, and equipment; the entire area was
backfilled and compacted, including the CSV. For areas that could not be completely backfilled

(e.g., upper walls near the ceilings) openings were cut (over 50) into the basement floor and - - -

flowable-fill was pumped into the sub-basement in order to mitigate any voids.

The sub-basement of B371 was completely backfilled with dirt and compacted using heavy
equipment running over the area. Once the backfill was completed in the sub-basement, there
was still a void between the top of the backfill and the ceiling (floor of the basement). This aréa

Page 31




371/374 Closure Project.

Revision 1

Decommissioning Closeout Report
October 2005

was topped off with Flowable Fill from the basement. Approximately 50 holes measuring 3’ X3’
were created in the basement and used to direct the Flowable Fill into the sub-basement. The
basement was opened up on the east and west ends to allow for easier removal of equipment.
. Once the basement was prepared for demolition the main floor and attic on the north and south
were hammered into the basement while removing the debris and other items such as metal stairs
and other debris while progressing through with demolition. The main floor (Admin area) was
also the ceiling of the basement which was contaminated and is why the floor was hammered
into the basement. Dirt was moved into the open areas as. backfill and compacted as work
progressed. Toward the end of the demolition the grade beams, left in place for demolition
- equipment support, were removed to below six feet of grade. This area was backfilled and
compacted ' :

The floor debris and all mxsce]laneous equipment was removed and dispositioned as low-level
waste prior to placement of fill in the basement. ~

7.2 Demolition Equipment

Tracked excavators equipped with various attachments including hydraulic shears, grapples,

processors, concrete pulverizers, and hydraulic demolition rams were used to demolish the:
structures. Excavators were used to load waste into waste containers as were front-end loaders

and skid steer uni-loaders, depending on the distance of moves. Concrete pulverizers were used

to separate rebar from released concrete and prepare concrete for use as fill. Shears were used to -
sever metal, structural steel, and other construction materials. Grapples were used for various

demolmon tasks and materlals handling. Demolition rams were used to demolish’ concrete

- structures. C

7.3 Building 371 and 374 Demolltlon

_ Building 371/374 was divided into five phases for demolition purposes (see Attachment E)
Phase I consisted of Building 374. The majority of the Building 374 basement was greater than'.
6’ below final grade. As a result, DOP measurements were taken and verified by an independent

entity as described in Section 6.2.4 prior to backfill. The vast majority of Building 374 within 6’ -
of final grade was surveyed and dispositioned as “clean” material. Specifically, the concrete - .

‘debris. was used as backfill while the clean metal was dispositioned as sanitary waste. The few
. contaminated areas within Building 374 were methodically removed, segregated during
demolition and ultimately removed as low-level waste. Following the demolition of the facility,
the sub-surface drains in this area were disrupted and grouted. The basement was backfllled and
compacted in accordance with the DOP compactlon requirements.

Phase II consisted of the east support area of Building 371 connected’ to Building 374, which was"
also considered the 371 Annex. This area consisted primarily of office areas, control rooms and
support areas. As a result, this area was surveyed and ultimately dispositioned as clean concrete
rubble fill or sanitary waste.
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Phase III consisted of the south support area of Building 371. This area formerly housed the
cafeteria, locker rooms, maintenance shop and other support functions. As a result, this area was
surveyed and ultimately dispositioned as clean concrete rubble fill or sanitary waste. The floor
of Phase III; which was also the ceiling of the basement and thus contaminated and did not meet -
URC, was left-in-place and ultimately dispositioned as low-level waste during Phase IV
demolition.

Phase IV “ the hardened structure” consisted of the process areas located in the attic, ground
floor, basement, and sub-basement of Building 371 excluding the canyon area. Areas in Phase
IV were the main areas for plutonium recovery. Phase V consisted only of the former canyon
area. Following the decontamination and equipment strip-out of the Phase IV sub-basemerit,
"DOP measurements and radiological surveys were taken. Once the LRA had granted approval,
the sub-basement was backfilled. Similarly, DOP measurements and radiological surveys were
taken on the basement prior to backfill. The main floor and attic of Phase IV and Phase V was
demolished and removed as LLW. ‘

7.3.1 Removal of Contaminated Sections Above Minus Six Feet of Final Proposed Grade

“Sections of Buildings 371 and 374 above minus six feet of final proposed grade that did not meet
URC were painted with a bright fixative, carefully removed during demolition, and packaged as
LLW in inter-modal containers or IP2 containers. Phase IV & V structures of Building 371 -
above minus six feet of final grade were demolished and removed as LLW in railcars.-

732 Sections Beneath Minus Six Feet of Final Proposed Grade

-Sections of the Building 371 and 374 slab and structure beneath minus six feet of final proposed

_ grade with levels of remaining contamination above URC that met that met 7nCi/g' (volumetric)

- and IOOnC1/g (surface), identified in: Attachment D, were left in place. As mentioned in section

6.2.2, in situ verification using gamma spectroscopy was conducted to achieve a confidence level

- of 95% certainty that anything left in place below minus 6 feet of final proposed grade met these
criteria.  This ‘sté¢p was in accordance with the Building 371/374 Closure Project

" Characterization Pldn, December 12, 2004, which describes this process in Section 11.0 of the
Characterization Plan. The complete results of the gamma spectroscopy are reported in the
PDSR, but the summary sheet for each of the areas is included here in Attachment D, which also
has a copy of the Characterization Plan attached. It is also noted that while the Characterization . .
Plan was submitted with the PDSR for. Phase II which was approved by CDPHE, PDSR approval did not
constitute approval of the Buzldmg 3 71/374 Closure Project Charactertzatzon Plan. ~

The values of the remaining contamination total 2.2E8 nCi, and total werght in grams is 2. 9E9 leavmg.
approxlmately 0. 076nC1/g throughout the extent of the subsurface areas. S
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7.3.3 Managing Concrete Removed During Demolition

Concrete removed from sections above minus six feet was either sent off site as low level waste or
sanitary waste, or if it was determined to be uncontaminated and met the requirements of the Concrete
Recycling RSOP it was processed on site for use as fill. Concrete recycling followed the requirements of
the Concrete Recycling RSOP.  No recycled concrete was placed within three feet of final grade.
Approximately 3046 tons of concrete was recycled into the basement of B374. :

7.3.4 Air Monitoring

Comprehensive air monitoring was performed during all Building 371 and 374. demolmon '
activities to ensure particulate emissions were within all applicable plans and regulations. Three

separate and independent monitoring efforts collected data from sampling equipment at various

locations at the project and around RFETS. The project also deployed lapel-mounted air

samplers on a daily basis to collect very close-in readmgs from workers who operated demolition

equipment.

The project deployed four (4) low-volume air samplers at locations very close to Building
371/374 demolition activities inside the work boundary. Samples of airborne radioactivity
concentrations were collected on filter media which were analyzed weekly. Samples were
- analyzed using an alpha spectrometer and results were available in a few hours. The established
- action level,.developed in accordance with the LRA and the DOE radcon manual, was 0.3 DAC.
~ No results in excess of the action level were received from lapel samplers, or any other samplers.

The LRA, in conjunction with the Environmental Protection Agency (EPA) ‘conducted
independent environmental monitoring using four (4) low-volume air samplers deployed outside
‘the Building 371 Phase IV/V demolition work zone boundary. Samples were analyzed in a
laboratory - subcontracted by the LRA. There was no defined action level assigned -to.the
LRA/EPA monitoring. All activity collected from the samples was collected and analyzed none
‘resulted in any action.

Continuous environmental momtonng was conducted from various locations in accordance with -
the site Integrated Monitoring Plan (IMP) and site Radioactive Ambient Air Momtormg Program
- (RAAMP). 25 samplers continuously monitored airborne dispersion of - radioactive materials
- from locations on and off site. Filters from 14 samplers around the perimeter of the buffer zone
-~ and at off-site locations were submitted monthly for isotopic analysis. Filters from 11 samplers
deployed around the site’s industrial zone were counted weekly. All sample media were
analyzed and compared .to two action levels plus a level at which work would have been
suspended. Action level 1, at which controls and sampling methods were reevaluated,
corresponded to a potential 1.0mrem dose rate at the sampling location.. ... Action level 2
corresponded to a 5.0mrem dose rate, at which air monitoring personnel would have met with the - -
project to reassess controls, dust control, and other factors. Had sample results exceeding action
level 2 indicated that a 10mrem dose rate had occurred, work would have been stopped
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7.3.5 Dust and Run-off Controls

Each demolition activity was ‘carefully analyzed for specific dust suppression needs. Dust
control shrouds were used on individual equipment when possible, and demolltxon activities
were suspended during high' winds:

- Dust suppression water was supplied by fire hydrants, as distributed via the domestic water loop.
During demolition activities, typically two to four hoses were deployed to direct water at
structure undergoing demolition. The project used different dust. suppression control methods
depending on need. Most times operators were stationed atop lifts as necessary to best direct the
flow of water. Additionally, two Hitachi 800s were outfitted with hard pipe which ran up the
sides of the booms to a water head, in order to direct dust suppression water to where the head
was operating. The hard pipes ran down the booms to fire hoses which in turn were fed from
hydrants. There was also a water fogger that was attached to a boom which allowed for water to
be “fogged” as necessary. Water was applied in a controlled manner to avoid excessive run-off.
. The project controlled run-off by installing temporary diversion berms, silt fencing, and
interceptor ditches.

7.3.6 Out-buildings and Tanks

- Type 2 tanks were dispositioned as low-level {Naste Type 1 facilities, which included: out-
buildings and- trailers were resurveyed (to venfy no contamination “was present) and
dlsposmoned as sanitary waste.

7 4 Demolition Documentation

‘The following table summarizes AR documentatlon in document number order, that supports
demolition. Since LRA approval of PDSRs was required to begin demolmon ARs documentmg
their approval were included.in both ‘table 7-5 and 6-2. :

Table 7-5. 371 Closure Pi‘oject Demoiitidn'Doéuméﬁtation

Document " Date -+ *|AR Document Number -
Contact Record — Demolition of Building 374A ~ "713/04 | B37L A.000213
(Carpenter Shop) : - ' : .

PDSR East Dock/Bldg. 374 Exterior Approval ©11/2/04 . B371 A 000243 .
Contact Record - Building 371/374 Demolition ~ ° | ... 11/10/04 |- B371 A000233 :
Activities : .

Contact Record — Canyon disposition 12/15/04 B371 A 000251
Phase I PDSR Approval - 1/26/05 B371 A 000249
Contact Record — Embedded metal disposition 2/15/05 B371 A 000259
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Document : Date AR Document Number
Contact Record — Demolition of Bu1ld1ng 374A° 7/13/04 B371 A 000213
(Carpenter Shop) .

Contact Record — Dock 5 demolition 3/8/05 " B371 A 000258
Phase I PDSR Approval 3/9/05 B371 A 000262
Sub-basement Backfill Approval 3/24/05 B371 A 000266
Phase III PDSR Approval 4/12/05 B371 A 000268
Final Status Survey Report for Phases IV/V Approval 5/13/05 B371 A 000272

- 8.0 Waste Disposition

Table 8-0 describes the actual cbntainer volume or miass of the various wastes generated by the
project.

Table 8-0. Waste Summary

Estimated -

Category Sub-Category . Volume Destination

: : e or Mass ; :

TRU - Including Asbestos 2,639 m® | Waste Isolation Pilot Plan (WIPP) . .

Transuranic | TRU Mixed (TRM) - — 868 m’ WIPP o S -
(TRU) Including Asbestos ' :
~ . |'TRU/TRM Liquids 0.0l m*> | WIPP R I
Low-Level | Demolition debris as SCO | 1656.53 m’ | NTS, Envirocare ' :
(LLW). and LSA, bulk product waste '
Low-Level | PCB oils 007m* |M&EC L
TSCA (LLT) S _ ‘ REEETI |
Low-Level RCRA solids, including| 9821 m’ | Envirocare R
Mixed asbestos \ P
(LLM) ' Coe s
.Non:-Radiological Waste R R R SUNAECE KCTIPHE TS OPIVE
Hazardous/ .| RCRA Solids 0.02m® | Kettleman Hills, CA ~_ -
Toxic
Non-Routine | Construction Debris 25863.44 m®> | BFI Foothills Sanitary Landfill
Sanitary Asbestos 24733 m° | BFI Foothills Sanitary Landfill
Material for | Asphalt - 2752.2m* | BFI Foothills Sanitary Landfill
Recycle Concrete processed for fill 3,046 tons | Basement of B374
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9.0 Site Restoration

Site restoration comprises the evaluation and remediation, if necessary, of under building

contamination, and the final grading of the building site once all demolition activities have been -

completed.

9.1 Under-building Characterization and Remediation

Under-building characterization of the Building 371 and 374 sites was conducted in accordance
with the Final Industrial Area Sampling and Analysis Plan FY03 Addendum #IA-03-01 IHSS
Groups 300-3, 300-4, 400-8, 700-4, 800-1 and 900-3, dated January 2003. The 2003 effort,
which collected 188 samples, was primarily used for RLC of hazards and planning for eventual
slab removal

As required by Sampling and Analysis Plan, samples were analyzed for radionuclides, volatile
organic compounds, semi-volatile organic compounds, poly-chlorinated biphenyls, metals,
“petroleum hydrocarbons, cyanide, and nitrates. Based on the results, which are summarized in
the Data Summary Report, IHSS Groups 330-3 and 300- 4, dated August 2003, no remedlauon of
under—bulldmg soils was required.

9.2 Final Land Configuration

The total quantity of backfill estimated to achieve fmal 1and configuration was approxlmately

66,850 cubic meters. Attachment F shows the contours of the final grade of the B37 1/374 area. . . -

9.3 DOP Verlﬁcatwn Surveys o

. Prior to demolition of Buildings 371 and 374, Global Posxtlonmg Satelhte (GPS) measurements-

were taken at several locations around the project site.. The measurements specified the exact
elevation and location of various sections of remaining: structure. Following demolition and
backfill activities, GPS measurements were again taken to verify backfill placement was correct

for sections of remaining structure per the DOP criteria described in section 1.2. No .

discrepancies in fill placement were revealed by the measurements.
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10.0 RCRA Closure Summary

Hazardous and mixed wastes were managed in several areas and systems (units) within
Buildings 371 and 374. Several units were included in the RFETS Hazardous Waste Permit, and
some units such as mixed residue and interim status tanks and gloveboxes were not permitted.
These units were closed during component removal activities. Permitted units included
container storage areas, gloveboxes, storage tanks and treatment processes. Prior to initiating
demolition activities, all former hazardous waste units were closed. Closure activities were
conducted using removal or decontamination methods in accordance with DOP requirements,
which also satisfy closure requires described in Part X of the RFETS Hazardous Waste Permit.

Table 10-1 identifies the former permitted and interim status hazardous waste management units
in Building 371/374 '

Table 10-1 Hazardous Waste Units

Unit# Description Closure Method
374.1 Container Storage, Rms. 3809 and 3810 ' : Decontamination
374.1 Container Storage, Rm. 3813 _Decontamination

374.3A Waste Receiving & Neutralization Process, Rm. 2804 Tanks D-| -~ Unit Removal | T

802 A (42.04), D-802 B (42.05), D-802 C (42.06), D804 A
(42.50), D804 B (42.51),’D-804 C (42.52), D-804 D (42.53), D-| "~
811 A (42.54), D-811 B (42.55), D-852 (42.69), D-875 (42.70),
D-847, and D-851

3743A  |Acid Waste Neutralization Process, Rms. 3801, 2804, and 3805:/ ~ * *_Unit Removal
Tanks D-843 (42.74), D-806 (42.73), D-807 A (42.71), D- 807 B
(42.72), D-808 (42.75), and D-942 L

3743A _ |Precipitation Process, Rm. 3801: D-813 (42.57), D-814 (42.58), Unit Removal .
D-815 (42.59), D-816 (42.60), D-817 (42.61), D-818 (42.62), D- ' R

819 (42.63), D-820 (42.64), D-821 (42.65), D-822 (42.66), D-823| L

(42.67), D-826 A (42.07), D-826 B (42.08), and Polishing Filter

FL-831 (42.68). :

374.3A D-830 (42.11), D-832 (42.12), D-834 (42.13), D-876(42.16), - Unit Removal

374.3A Evaporation Process, Rms. 3810, 4814, and outside B374: Tanks "~ 'Unit Removal -
D-827 (42.10), D-879 (42.18), T-802 (42. 19) T-803 (42. 20) T ¢ ’ :
804 (42.21), and T-805 (42.22)

374.3A Spray Dryer & Saltcrete Process, Rms. 2804, 3801, 3809, 4802,| - Unit Removal -
4812: Tanks D-801 A (42.01), D-801 B (42.02), D-801 C (42.03),| . L T
D-826 C (42.09), D-878 (42.17), D-883 A (42.27), D-883 B| R
(42.28), D-884 (42.29); Spray Chamber W-803 (42. 25) and Spray| : BT PO
Dryer Bag house F1.-803 (42.26) T, -

3743A Vacuum Filter & Sludge Solidification Process, Rms. 2804, 4805, Unit Removal -
and 4807: Tanks D-812 (42.56), D-824 A (42.76), D-824 B :

(42.77), D-825 A (42.81), D-825 B (42.82), D-844 A (42.84), D-
844 B (42.85), and D-848 (42.83); Drum Filter Basins FL-802 A
(42.78) and FL-802 B (42.79); Studge Dryer W-801 (42.80); Dry
Sludge Hopper H-3; and Dry Sludge Conveyors CV-813A/B
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the RFCA decision document governing the closure of Unit
374.1 Room 3813. The DOP refers to the Rocky Flats
Cleanup Agreement Standard Operating Protocol (RSOP) for
Facility Component Removal, Size Reduction, and
Decontamination Activities, a RFCA decision document, for
closure options.
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"TB371 A_ 000230 JYES, ROUTINE N/A

© 11/03/2004  Author(s)
4 2 Pages BR'TTEN, JAY

PRELIM LEITNER, RANDY M.

/

Recipient(s)

ONYSKIW, DENISE M.

Purpose of Contact: Building 374, Room 3803, contained 118
that ran from the floor of Room 3803, through the ceiling, and
into the mezzanine level Room 4805. A partial area of the
ceiling of Room 3803 and floor of Room 4805 was part of the
Glovebox structure. This Glovebox has been removed during
stripout of these rooms. As such, there is a large area of the
celling/floor that remains contaminated. In addition, this area
includes structural beams and smaller pieces of glovebox
metai that were welded to these beams. The removal of
these structural beams prior to demolition would be extremely
cumbersome and would possibly create instability in the floor
loading of these areas. Kaiser-Hill Company, L.L.C. (K-H) will
leave the area of the ceiling /floor-inside the perimeter of the
removed glovebox as contaminated and remove this portion
during demolition as low-level waste. All contamination will be
fixed. '

‘ iB:m A 000231 ]Yes. ROUTINE N/A

10/27/2004  Author(s)
45 Pages - WARD, DAVID

PRELIM

Subject: Weekly Status Meeting US Department of Energy

[B371 A 000232 |vES, ROUTINE N/A

10/20/2004  Author(s)
' 3 Pages WARD. DAVID

PRELIM

I8371 A 000233 iYE,S. ROUTINE N/A’

11/10/2004  Author(s) .

'3 Pages  GILBREATH, CHRISC. ..

I;-- v .).ilf .

PRELIM

Recipient(s) (DOE/LRA) Lead Regulatory Agency for October 27,2004,
ROBBINS, JAN :

o Subject: Weekly Status Meeting US Deparfment of Energy
Recibieht(s) (DOE/LRA) Lead Regulatory Agency for October 20, 2004.
ROBBINS, JAN '

. Purpose of Contact: Numerous "lessons leamed" experiences
Recipient(s) related to decommissioning demolition activities in building

ONYSKIW, DENISE M.

771/774 have direct applicability in building 371/374. For
example, building 371/374 contains a significant amount of
plenum penetrations and piping with residual amounts of

- contamination. In many cases, decontamination activities can
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. iBBTl A 000234 HYES ROUTINE N/A

-Subject: Weekly Status Meeting US Departmerit of Energy

(DOE/LRY) Lead Regulatory Agency, for November 10, 2004.

\

11/10/2004  Author(s) Recipient(s)
§ Pages LEITHNER,R. M. ROBBINS, JAN
a PRELIM ' o
4 |153_7.1. A 000235 iYES; ROUTINE N/A
- 11/03/2004  Author(s) * . Recipient(s) -
3 Pages LEITNER, RANDY M. ROBBINS, JAN

PRELIM

Weekly Status Meeting US Department of Energy (DOE/LRA)
Lead Regulatory Agency for November 3, 2004.

is:_m A 000236 IYES. ROUTINE 00537-RF-04, 04-DOE-00841, [000237)

11/09/2004  -Author(s) ~ Recipient(s)
1 pages LEGARE,JOSEPHA. - GUNDERSON, STEVE

* PRELIM

Forwards: An attached [000237], information copy of the
Building 374 Demolition Plan is enclosed for Colorado
Department of Public Health and Environment (COPHE)
review. The Rocky Flats Project Office (RFPO) has approved
this demolition plan for closure and removal of Building 374.
The Building 374 Demolition Plan describes the project

- sequence, equipment, management resources and demolition

methodology. Specific procedures for the demolition of
Building 374 and for the control of hazards are found in the
applicable Work Control Document (WCD), (WG- ENG-WCD-
01-083).

|8371 A 000237 iYEs ROUTINE 00537 RF-04; 04-005-00341 [we -DEMO- -361)
09/21/2004  Author(s) " Recipient(s). -
16 Pages LEGARE, JOSEPH A, GUNDERSON, STEVE

PRELIM

This work plan has been written to describe the intended
project sequence, equipment and management resources, as
well as the demolition methodology for Building 374.
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IB371 A 000238 iYES. ROUTINE N/A

B371/374 Weekly Status Meeting DOE/LRA for December 1

12/01/2004  Author(s) Recipient(s) 2004

. .3 Pages’ 'LEITNER, RANDY M. " DISTRIBUTION -

PRELIM - :

A B371 A 000239 |YES, ROUTINE N/A B371/374 Weekly Status Meetlng DOE/LRA for December 8,
12/08/2004  Author(s) . Recipient(s) 2004
4 Pages LEITNER, RANDY M. DISTRIBUTION
. PRELIM ) ' _ |
—mves ROUTINE N/A Weekly Status Meeting US Department of Energy (DOE/LRA)
' 11/17/2004 . Author(s) Recipient(s) Lead Regulatory Agency for November 17, 2004.
ROBBINS, JAN

'3 pages  LEITNER, RANDY M.
PRELIM |

IB371. A 000242 YES, ROUTINE 04-DOE-00812; 00518-RF-04; [000243 000244]

11/01/2004  Author(s) .Recipient(s)
1 Pages LEGARE, JOSEPH A, ‘GUNDERSON, STEVE

PRELIM

Forwards: the attached [000243; 000244] purpose of this
letter is to transmit for Colorado Department of Public Health
and Environment (CDPHE) review and approval the Pre-
Demolition Survey Report (PDSR) for Building 374, Room
3813 (Dock), and Building 374 Exterior; The Rocky Flats
Project Office (RFPO), has reviewed this PDSR and
determined that the Building 374, Room 3813 (Dock) ¢an be
released for demolition. CDPHE support to accomplish the
closure and.removal of Building 371/374 in a safe and timely
manner is greatly appreciated.

|B371 A 000243 IYES ROUTINE 00526-RF-04

11/02/2004  Author(s) , Recipient(s)
2 Pages - GUNDERSON STEVE. - LEGARE, JOSEPH A,

PRELIM - T

The Colorado Department of Public Health and Environment

' (CDPHE) Hazardous Material (HM), and Waste Management

(WM) Division has reviewed the Pre-Demolition Survey
Report (PDSR).for Building 374 Exterior and East Dock Room
3813; Revision 1 dated October 26, 2004. US Department of
Energy (DOE) letter (dated November 1, 2004) and this
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5 IB371 A 000244 |YES, ROUTINE 00526-RF-04 ' ' " The purpose of this report is to communicate and document
' ' ' A - o the results of Building 374, Room 3813 Dock Area and
- 10/26/2004  Author(s) . Recipient(s) exterior surfaces of Building 374. PDS is performed prior to
.53 Pages GUNDERSON, STEVE = LEGARE, JOSEPHA. building demolition to define the pre-demolition radiological
PRELIM ‘ C S ' and chemical conditions of a facility. The pre- demolition
: B . . . : conditions are compared with the release limits for
radiological and non-radiological contaminants. PDS results
will enable project personnel to make final disposition
decisions, develop related worker health and safety controls,
( : : : and estimate waste volumes by waste types.
IB371 A 000245 iYES ROUTINE 00611 -RF-04; 04-DOE- 00938 [000246] Forwards: The attached [000246] copy of this letter is to
: . transmit Minor Modification 5 to the Building 371/374 Closure
12/09/2004  Author(s) . . ‘ Rectp!ent(s) ' Project Decommissioning Operations Plan (DOP) for
1 Pages LEGARE, JOSEPHA. _ GUNDERSON, ,S.‘TEVE Colorado Department of Public Health and Environment
pREUM _ _ : o T : (CDPHE) review and approval. This minor Modification
) S . ) replaces the used of explosives with conventional demolition
techniques. It also clarifies the implementation of removal of _
contaminated portions of the building shell, in accordance -
with the process outline in the Rocky Flats Cleanup
Agreement (RFCA) Standard Operating Protocol (SOP) for
. ' Component Removal, Decontamination and Size Reduction
‘ ‘ Activities.
IB371 A 000246 iYES ROUTINE 0061 1-RF-04 04-DOE-00872 Closure Project for Building 371/374 Decommissioning
SR Operations Plan (DOP) Revision 2, Modification 5. In 1996,
. 1210812004 - Author(s) - : .Recip ient(s) ' ) US Department of Energy (DOE), the US Environmental
90 Pages LEGARE, JOSEPH A. B GUNDERSQN STEVE Protection Agency (EPA), and Colorado Department of Public
"PRELIM’ , ' e : Health and Environment (CDPHE) executed Rocky Flats

- . Cleanup Agreement (RFCA, 1996). RFCA is the Federal
s , Facllity Compliance Agreement and Consent Order
' ’ negotiated pursuant to the Comprehensive Environmental
S . ' S _ Response, Compensation and Liability Act (CERCLA), the
R 4 ‘ : Resource Conservation and Recovery Act (RCRA), and
’ ST : ' Colorado Hazardous Waste Act (CHWA) RFCA provides the
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The Colorado Department of Public Health and Environment
(CDPHE) Hazardous Material (HM). Waste Management
(WM) Division (the Division), has reviewed the proposed ~
major modification to the Building 371/374 Closure
Decommissioning Operations Plan (DOP) Revision 2,
Modification 5 dated December 8, 2004 The Division hereby
approves the minor modification to the Building 317/374 DOP.

[B371 A~ 000247 JYES, ROUTINE 00630-RF-04; [000245]
12/06/2004 .Author(s) - . Recipient(s) 4
1 Pages GUNDERSON, STEVE LEGARE, JOSEPH A. -
PRELIM - ‘ '
i_8371 A 000248 iYEs, ROUTINE N/A »
f 12/15/2004  Author(s) , Recipient(s)
4 Pages  GILBREATH,CHRISC." ROBBINS, JAN
" PRELIM ' S

Weekly Status Meeting US Department of Energy (DOE/LRA)
Lead Regulatory Agency for December 15, 2004.

{B371 A 000249. JYES, ROUTINE

" 01/26/2005  Author(s) Recipient(s)
. '2 Pages )
: PRELIM
I337_1 A 000249 ives. ROUTINE Ref: 00526-RF-04; [000244)
01/26/2005  Author(s) Recipient(s)
2 Pages GUNDERSON, STEVE LEGARE, JOSEPH A.
PRELIM ' ' o

The Colorado Department of Public Health and Environment
(CDPHE), Hazardous Material (HM), and Waste Management
(WM) Diviston has reviewed the Pre-Demolition Survey
Report (PDSR) for Building 374 (Interior) Area AN Phase 1
(Revision 0, dated January 5, 2005). US Department of
Energy (DOE), letter regarding this PDSR, dated January 21,
2005, was received by fax on January 24, 2005, CDPHE has
provided comments, agreed on resolutions, and received
maodifications to the initial PDSR Document. Based on the
agreed modification and information contained in this PDSR
CDPHE are hereby approving the PDSR for Building 371
(lntenor) Area AN Phase 1.
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B371 A 000250 [YES, ROUTINE N/A

12/16/2004  Author(s)
' "1 pages WARD, DAVID

PRELIM

Recipient(s)
HINDMAN, JAMES

Purpose of Contact: Kaiser-Hill Company, L.L.C. (K-H) called
to obtain clarification on the permit language in Part X Closure
of the Resource Conservation and Recovery Act (RCRA)
permit which states RCRA permitted units closed under a
Rocky Flats Cleanup Agreement (RFCA) decision document
are no longer subject to the RCRA permit. Therefore, the
Site's RCRA permit closure document will only address those
units closed under the permit and not units closed undera -
RCRA decision document.

[B371 A 000251 |YES, ROUTINE NiA

12/15/2004  Author(s)
2 Pages G‘LBREATH, CHRIS C.

‘PRELIM

Recipient(s)
GUNDERSON, STEVE
ONYSKIW, DENISE M.

- Purpose of Conatact: Several areas within Building 371

contain relatively high amounts of radioactive contamination.
Specifically, the areas commonly referred to as "canyons" and
the Centralized Storage Vault (CSV). Contact record discuss,
approach has been satisfied. Colorado Department of Public
Health and Environment (CDPHE),agreed with this approach.

~ [B371 A 000252 JYES, ROUTINE N/A'

© 02/09/2005 . Author(s)
"~ 4 pages FLOERKE, JIM
PRELIM :

Recipient(s)
COYNE, D. W.

S_ubject: Weekiy Status Meeting for February 9, 2005.

, 'I.B,3_7A1'A 000253 iYES, ROUTINE N/A.

©02/02/2005  Author(s)
3 Pages FLOERKE, JIM

PRELIM

Re-cipijerit.(s')‘; a
COYNE, D. W.

Subject: Weekly Status Meeting for February 2, 2005.

[B377 A 000254 JVES, ROUTINE N/A

- 01/26/2005 . Author(s)
! 3 Pag‘eg FLOERKE. J'M

- PRELIM

Recipient(s)
COYNE, D. W.

Subject: Weekly Status Meeting for January 26, 2005,
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. - |B371 A" 000255 JYES, ROUTINE N/A
. 01/19/2005  Author(s)

PRELIM

Subject: Weekly Status Meeting for January 19, 2005,

' I,B.3..7.1 A 000256 iY_ES, ROUTINE ‘N/A

01/12/2005  Author(s)
3 Pages .DISTRIBUTION

_ PRELIM

‘iﬂB_371 A 000257 JYES, ROUTINE N/A

'12/29/2004  Author(s)
3 Pa’g." FLOERKE, JIM

- PRELIM

~ IB:m A 000258 ivss. ROUTINE N/A.

03/08/2005  Author(s)
1 Pages GILBREATH, CHRIS C.

_PRELIM

KRUCHEK, DAVID

- Recipient(s)
~ DISTRIBUTION
L Subject: Weekly Status Meeting for January 12, 2005.
Recipient(s)
DISTRIBUTION
. i Subject: Weekly Status Meeting for December 29, 2004.
Recipient(s) :
COYNE, D. W,
Purpose of Contact: Building 371-Dock. Dock 5 located on
Recipient(s) . the East Side of Building 371 was survey in accordance with

the 371 Decommissioning Operations Plan (DOP) and Pre-
Demolition Survey Plan (PDSP).

- |B371 A 000259

-02/15/2003  Author(s)

" 2 Pages, GILBREATH,CHRISC.
- 'PRELIM C

YES, ROUTINE N/A

Recipient(s)

ONYSKIW, DENISE M.

Purpose of Contact: Building 371 Embedded Metal. During
construction activities, concrete was poured around several
metal brackets, plates and other miscellaneous items.




FISR_AR_GENERAL_QUERY.RD

ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE . Page: 56  of 63
CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY

Report Date: 26-JUL-05

[ Thereare 288 recordsinthis setandatotalof 3954 pages. |

Doc.No./Date  Routine .  Internal Code

" Title / Subject

| . I_Bs71 A 000262 ]YES. ROUTINE N/A

~ 03/09/2005  Author(s) _ " Recipient(s)
2 Pages GUNDERSON, STEVE - LEGARE, JOSEPHA. -

PRELIM

The Colorado Department of Public Health and Environment

- (CDPHE), Hazardous Materials (HM), and Waste

Management (WM) Division has reviewed the PDSR for
Building 371 Phase I, Revision 0, dated February 28, 2005.

Based on the agreed modifications and information contained -

in this PDSR (Rivision1), CDPHE are hereby approving the
PDSR for Building 371 Phase |l. which includes B371 Area
AP/AF from column lines 12 to 15, B371 exterior,
B376,T376A, BT371K, T371H, | and J.

_ ||3371_ A 000264 IYES. ROUTINE 00204-RF-05; 05-DOE-00217; [000265]
04/11/2005  Author(s) Recipient(s)
1 Pages LEGARE,JOSEPHA.  GUNDERSON, STEVE
~ PRELIM L

Forwards the attached 000265 of this letter is to transmit for
review and approval the Pre-Demolition Survey Report
(PDSR) for Building 371 Phase lll. This PDSR includes
Building 371 Area A P from column lines 1 through 12 and
from column lines T through Y, Building 373, and Cooling
Tower 911. The Rocky Flats Project Office (RFPO) has
reviewed this PDSR and has determined that Building 371
Phase lll can be released for demolition.

‘ [B371 A 000265 [YES, ROUTINE 00204-RF-05; 05-DOE-00217; [000264] -

04/04/2005 . Author(s) - . Recipient(s) .
64 Pages DISTRIBUTION . NOTINDICATED

. PRELIM L

A Pre-Demolition Survey (PDS) was performed to enable
compliant disposition and Waste Management (WM) of
Building 371, Phase |ll areas for structural surfaces that exist
within six feet of the final grade, Phase Il areas include

- Building 371, Area AP (all interior'surface located between

column lines 1 through A Pre-Demolition Survey (PDS) was
performed to enable compliant disposition and Waste
Management (WM) of Building 371, Phase |ll areas for
structural surfaces that exist within six feet of the final grade.
Phase lll areas include Building 371, Area AP (all interior
surfaces located between column lines 1 through 12 and

column fines T through Y). The exterior surfaces of Building -

371 were covered in a separate Pre-Demolition Survey

- Report (PDSR) dated March 9, 2005. Because this Type 3

building will be demolished, the characterization was
performed in accordance with the Pre-Demolition Survey Plan
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13371 A 000266 iYES. ROUTINE 00161-RF-05 Re: Building 371 Sub-Basement Decommissioning
: i ' Operations Plan (DOP) Surveys. The Colorado Department
03/24/2005  Author(s) a Recipient(s) of Public Health and Environment (CDPHE), Hazardous
2 Pages GUNDERSON, STEVE LEGARE, JOSEPHA. - Materials (HM) and Waste Management (WM) Division has
PRELIM ' reviewed US Department of Energy (DOE) letter and the DOP

Surveys information/data for the sub-basement of Building
371, provided on March 24, 2005. Based on the information
and data provides, COPHE agree that the sub-basement of

" Building 371 meets the DOP requirements.. Therefore, pre-

demolition activities, such as proposed wall and ceiling
removals and backfill of the sub-basement may be
performed.

IB371 A 000267 iYES ROUTINE 00172-RF-05; OS-DOE 00173 [000266]

03/24/2005  Author(s) Recipient(s)
45 Pages LEGARE, JOSEPH A,

. PRELIM

GUNDERSON, STEVE

Forwards the purpose of thls letter is to transmit for Colorado
Department of Public Health and Environment (COPHE) for
review and approval the Decommissioning Operations Plan
(DOP) surveys for the Building 371 sub-basement. The
Rocky Flats Field Project (RFPQ) has reviewed the DOP
surveys and has determined that the Building 371 sub-
basement can be released for applicable wall and ceiling
removals, backfill preparation, and backfill.

| 18371‘ A 000268 ivss. ROUTINE 00212-RF-05; Ref; 000264
04/12/2005  Author(s) " Recipient(s)
1 Pages GUNDERSON, STEVE LEGARE, JOSEPHA..

PRELIM

The Colorado Department of Public Health and Environment
(COPHE), Hazardous Materials (HM) and Waste A
Management (WM), Division has reviewed the Pre-Demolition
Survey Report (PDSR) for Building 371 Phase lll, Revision 0,
dated April 4, 2005. CDPHE has also received a copy of

- DOE letter regarding this PDSR dated April 11, 2005, Based

on the information contained in this PDSR, CDPHE hereby
approving the PDSR Building 371 Phase i, including the 371
Area AP from column fines 1-12 and T-Y and the Cooling
Tower 911. However CDPHE is not approving the PDSR at

this time.
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Purpose of Contact: Colorado Department of Public Health
and Environment (CDPHE) was informed of the Project's
plans to create an external wall opening (apporximately 2" x
2") on the north side of the Building 371 to facilitate sub-
basement backfilling operations. The purpose opening will be
made below the main floor, at the upper east portion of the

. north wall of Room 2319.

Doc. No. / Date ARoLrtine Internal Code
_ i33_71 A 000269 IYES, ROUTINE N/A .
: 04/18/2005  Author(s) - Recipient(s)
2 Pages LEITNER, RANDY M. ' KRUCHEK, DAVID
PRELM : |
) |Bj371,A 000270 IYES, ROUTINE N/A.
04/27/2005  Author(s) * Recipient(s)-
1 Pages GILBREATH,CHRISC. _AINSCOUGH, HARLAN

PRELIM LEITNER, RANDY M. - ONYSKIW, DENISE M.

Purpose of Contact: Closure if remaining Resource
Conservation and Recovery Act (RCRA), Mixed Residue
Units Building 371 Addendum to Contact Record dated
December 21, 2004. A previous Contact Record dated
December 21, 2004, outlined the process agreed to by
Colorado Department of Public Health and Environment
(CDPHE) for Closure of the majority of these units was
completed. At that time closure activities for mixed residue
valuts in Rooms 2317, 3549, 3553, 3558, and 3563 and had
not yet been completed. i

-[B371 A 000271 |YES, ROUTINE 00264-RF-05; 05-DOE-00298

©.05/112/2005  Author(s) " Recipient(s)
2 pages LEGARE, JOSEPHA. GUNDERSON, STEVE

PRELIM

Forwards The burpose of this letter is to_transmit for Colorado
Department of Public Health-and Environment (CDPHE)
review and approval for the Final Status Survey Report for

Building 371 Phase IV and V, Revision 1. The Rocky Flat

Project Office has review the Final Status Survey Report and
has determined that Building 371 Phase IV and V can be
released for demolition. '

I8371 A_ 000272 |VES, ROUTINE 00265-RF-05; (Ref: B371-A-000271)

05/13/2005  Author(s) - Recipient(s) . .
2 Pages GUNDERSON, STEVE LEGARE, JOSEPHA.

PRELIM

The Colorado Department of Public Health and Environment
(CDPHE) Hazardous Material (HM) and Waste Management
(WM) Division has reviewed the Final Status Survey Report

~ (FSSR) the Building 371 Phase 4, and 5, Revision 0, dated

May 2, 2005. Based on the information contained in this
FSSR, and, modifications as discussed and agreed to be
provided in Revision 1, CDPHE are hereby approving the
findings as provided in the FSSR for Building 371 Phase 4,
and 5, allowing for ths appropriate demolition of thr remainder
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[B371 A 000273 JVES, ROUTINE N/A

05/09/2005 Author(s) -

PRELIM  LEITHNER,R. M.

Recipient(s) ,
AINSCOUGH, HARLAN

Closure of remaining Resource Conservation and Recovery
Act (RCRA) Permitted Units Building 371. Administrative
Closure. The following rooms in Building 371 are lusted in
Section lll of the permit but was never used for permitted
storage per Waste Environmental Management System
(WEMS) and the Master List of RCRA Units: 1004, 1005,
1006, 1214, 1216, 1218, 2009, 2014, 2016, 2203, 2207, 2307,
2310, 2317, 2319, 3031A, 30318, 3042, 3181, 3185, 3187A,
3193, 3208, 3303, 3337, 3521, 3523, 3531.Units: 1004, 1005,
1006, 1214, 1216, 1218, 2009, 2014, 2016, 2203, 2207, 2307,
2310, 2317, 2319, 3031A, 3031B, 3042, 3181, 3185, 3187A,
3193, 3208, 3303, 3337, 3521, 3523, 3531. v

' [B371 A 000274 |YES, ROUTINE N/A

08/28/2005  Author(s) _
2 Pages CARNIVAL, GARY J..

PRELIM GILBREATH, CHRIS C.
‘ NESTA, STEVE

Reéipient(s) .
KRUCHEK, DAVID

ONYSKIW, DENISE M.

An agreement was reached among Buijlding 371 project
personnel, Remediation, Industrial Building D&D and Site
Services Project, RISS Environmental Compliance, Riss
Environmental Restoration, and the Colorado Department of
Public Health and Environment (CDPHE) to remediate the
surface and foundation drains and an abandoned storm drain
at Building 371/374.

" [B371 A 000275 YES, ROUTINE NiA

08/28/2005  Author(s)
2 Pages CARNIVAL, GARY J.

PRELIM -

Recipient(s)
KRUCHEK, DAVID .
ONYSKIW, DENISE M.

An agreement was reached among Bldg. 371 project
personnel, Remediation, Industrial Building D&D and Site
Services Project, RISS Environmental Compliance, RISS
Environmental Restoration and the Colorado Department of
Public Health and Environment (CDPHE) to remediate the
subsurface and foundation drains and an abandoned storm
drain at Bldg 371/374.

"~ [B371 A 000276 JYES, ROUTINE N/A

05/24/2005  Author(s)
4 pages WARD, DAVID

COVHAT G i
PRELIM |

Recipient(s)

ADMINISTRATIVE RECORD

Attached are the meeting minutes from the B371 bird nesting
meeting on May 23, 2005.
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Doc.No./Date Routine . Internal Code - Title / Subject

IB_371 A 000277 iYES, ROUTINE 00288-RF-05 ‘ . The Colorado Department of Public Health and Environment
: ' ' premply : - "~ (CDPHE) Hazardous Materials and Waste Management
0512512005  Author(s) Recipient(s) Division has received the letter from US Department of
2 pages GUNDERSON, STEVE LEGARE, JOSEPH A. ; : Energy (DOE) and has attached Building 37 1:Demolition Plan

PRELIM , _ for Phase IV and V. COPHE received DOE letter, letter May
T : , - 19, 2005 on May 24, 2005. As stated in DOE this Demolition
Plan and related information has been previously provided to

Division personnel.

IB_371 A 000278 iYES. ROUTINE NA 4 4 Weekly StatuslMeeting April 6, 2005.

© " 04/06/2005 Author(s) Recipient(s)
' . " pages GILBREATH, CHRIS C. BRITTEN, JAY
PRELIM

[B371°A " 000279 ]YES, ROUTINE
03/30/2005 ~ -Author(s)

6 Pages
PRELIM

i_e.371 A 000279 iYEs. ROUTINE N/A

03/30/2005 _ Author(s) , © 'Recipient(s)
" 6 pages BRITTEN,JAY ~ BRITTEN, JAY -
PRELIM . o o I ; o A .
' ;i’8371 A 000280 iYES. ROUTINE NVJA - . ; " Weekly Status Mesting. Building 371 Vault Disposition .
p ‘ P Decommissioning Operations Plan (DOP) measurement dat
' 04/27/.2005 Author(s) Rempl_ent(s) ; S package (basement).
1 pages DOGAL, TOM - BRITTEN, JAY * P _ _
PRELIM . GILBREATH, CHRIS C. ' o . :

Recipient(s)

Weekly Status Meeting March 30, 2005
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[ There are 288 records.in this set and a total of 3954 pages. J

Doc. No./Date  Routine Internal Code

Title / Subject

- |B371 A 000281 JYES, ROUTINE N/A

Weekly Status Meeting, Phase IV/V Final survey Reports.

-04/20/2005 _ Author(s) Récipi_ént(s) Basement Penetration Strategy.
4 pages FERRERA, KEN BRITTEN, JAY
' PRELIM- . GILBREATH, CHRIS C. a
IB371 A 000282 iYES ROUTINE N/A . , : Weekly Status Meeting, Phase 1V Final Survey Reports.
04/13/2005 . Author(s) . Recipient(s)
4 Pages BRITTEN, JAY DOGAL, TOM -
PRELIM FERRERA, KEN - BROWN, HOSS
i8311_' A 000283 iYES, ROUTINE N/A L Weekly Status Meetmg March 23, 2005 B371/374 Closure
" 03/23/2005 . Author(s) - " Recipient(s) Project ,
3 pages BRITTEN, JAY DISTRIBUTION
'PRELIM COYNE, D. W. S
FLOERKE, JIM
[B371°A_oooz84 [VES, ROUTINE N/A ‘ ». Weekly Status Meeting March 16, 2005 B371/B374 Closure
03/16/2005  Author(s) Recipient(s) -Project
3 Pages BRITTEN, JAY DISTRIBUTION
PRELIM ©~  COYNE,D.W.
- ' FLOERKE, JIM
[B371 A_ 000285 |VES, ROUTINE N/A , Weekly Status Meeting March 9, 2005 B371/374 Closure
03/09/2005  Author(s) Recipient(s) Project
3 Pages BRITTEN, JAY

PRELIM .  COYNE, D.W.
FLOERKE, JIM

[ P

DISTRIBUTION
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[ There are 288 records In this set and a total of 3954 . pages.j

Doc. No./Date  'Routine  Internal Code

_ - Title / Subject
 [B371 A 000286 J¥ES, ROUTINE NiA . e Weekly Status Mesting March 2, 2005 B371/374 Closure
03/02/2005  Author(s) C Recipient(s) Project
3 Pages BRITTEN, JAY DISTRIBUTION
" PRELM  COYNE,D.W. -
_ : FLOERKE,JM - -~
I5371 A 000287 IYES, ROUTINE N/A . - Weekly Status Meeting February 23, 2005 8371/374 Closure
022312005 -Author(s) © - Reciplent(s) * Project
- 3 Pages BRITTEN, JAY . DISTRIBUTION
PRELIM " COYNE, D.W. s :
‘FLOERKE, JIM .
: |B371 A 000288 |YES. ROUTINE N/A ‘ - Week!y Status Meeting February 16, 2005 B371/374 Closure
'02/16/2005  Author(s) . . Recipient(s) . Project
3 pages BRITTEN, JAY DISTRIBUTION
PRELIM - COYNE,D.W. L A
‘ . FLOERKE, JIM ST
iB371 A 000289 iYES ROUTINE 00270—RF 05; 05-DOE- 00328 Ref: 000290 Forwards the attached 000290 of the Building 371 Demolition
A , Plan is enclosed for Colorado Department of Public Health
05/19/2005 Author(s) ‘ e Recip lent(s) ' and Environment (COPHE), review. The Rocky Fiats Project
1 Pages LEGARE,JOSEPHA. - . GUNPERSON STEVE Office (RFPO) has approved this document plan for closure
PRELIM : : R and removal of Building 371 Phase IV and V.. The Building

371 Demolition Plan describes the project sequence,
equipment, management resources and demolntlon

: methodology




FISR_AR_GENERAL_QUERY.RD - ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE Page: 63  of 63

CERCLA ADMINISTRATIVE RECORD - GENERAL QUERY . Report Date: 26-JUL-05

lﬁ There are 288 records in this set and a total of 3954 pages. j

Doc. No./Date  Routine Internal Code - Title / Subject .
B371 A 000290 |YES, ROUTINE 00270-RF-05 O&DOE 00328; 000289 This Building 37 1demolition Plan provides a description of the .
: : ' methods that will be used to guide the planning and
05/ 1 612005 Author(s) ' Rempient(_s) implementation of demolition activities associated with the
13 Pages DISTRIBUTION , DISTRIBUTION - . B371/376 Closure Project Decommissioning Operations Plan
PRELIM : ‘ ' :

(DOP). Demolition will be performed in the safest, most

efficient sequence possible. Building 371/376 has been
~ divided into a 5-phase plan.

RN IVINS B




ATTACHMENT B

PROFESSIONAL ENGINEERS CERTIF ICATION OF |
RCRA UNIT CLOSURE

\ .




CORRES. CONTROL
LTR. NO.

thog# - .
ol -00205” ' | o
05-RF - .

DIST. LTRENC

o e L ' KAISER'HILL_

“Dogal, Tom T COMPANY

mm j -Apri126,2005_ o a o o 05-RF—604:16.

Lee, Chris - Demse Onysklw - o : : ) Y
Wm " Building 371/374 ProjectManager ‘. ' T
oncsa). T Colorado Departent of Public Health and ann-onment '

Risiano, Steve " 4300 Cherry Creek Drive South .-

Shejton, Dave - Denver, ca 80246-1530

mm 1 BUILDING m RCRA PROFESSIONAL ENGINEER CERTIFICATION csGJths-_‘ o

" The Bmldmg 371/374 Dwommxss:omng Operatnons Plan (DOP) requires a closure cetification be -

_ prepared and signed by an independent, Colorado-registered, professional engineer (P.E.) for units closed
in accordance with Section 6.1.1.2. The P.E. cestification (Attachment 1) identifies the rooms in Bmldmg
371 that have been closed in accordance with Section 6.1.1.2. The radlologlcal surveys have been
completed to verify the surfaces of these units are at or below 20.dpm/100 cm’. The surveys are attached. .
(Attachment 2). -As a resul,’ al] RCRA units in Bunldmg 371 have been clean closed in accordance thh '
the bop. - . ‘

, Ifyou1“‘“’*‘“}'¢l“<’fst10nsregardmgtlusmatter pleasecontactmeat(303)966-7355 e

LC

S. Gunderson, CDPHE — w/o aftachment 2 -

% H. Ainscough, CDPHE — w/o attachment 2
L M. Aguilar B__PA = w/o aﬂwhmeﬂt 2 :

,. ‘ . .. N ]y’
OL/T130G -
amane 1 () (f Az(va
'ATS/T130G - !,
ICNt i N B ldm 371 74 E sntal- \
I uilding 371/3 . nvironmental M,al_lager
ECRET 5 Auadlment P . R : . .
AUTHORIZED CLASSIFIER AsStated C ¥ : ' ) ' > :
SIGNATURE: Cee > . . - o : :
@ ce: . . . . . . ‘ o s

IREPLY TORF CC NO.

KaiserHiuCompany LLC.-
Rod&yﬁatsEmuonmemalTedmbgySite,wsoany 93UmtB Golden0080403-82000303-966-7000




@Washilgton Group lntemahonal

Megatedm\eemg.m\stmwon.mmnagmm\tsam\s

'WGI No. 0492

"March 31, 2005

Chris Gilbreath -

371/374 ESH&Q Manager
‘Kaiser-Hill T371L -

10808 Colorado State Highway 93
Golden, CO 80403 -

Subject. Professnonal Engmeer Certxﬁcatxon RCRA Units Bmldmg 371

“The Buikding 371/374 Decommissioning Opemtlons Plan (DOP) requires a closure certification -

.prepared and signed by a professional engineer (PE) for RCRA regulated units. Building 371 .

" rooms 1107, 1109, 1117/1125; 1127, 2317, 3549, 3553, 3559 and 3563 were decontaminated by '
o shavmgand/orscabbhng ThemomsmettbefollowmgcntmonspeclﬁedmtheDOP .

"o Awsualmspectmnofwchmomoonmtheabsenceofhazardousormlxedwastestams
and/or residuals. Allof the rooms have since been painted with white latex. S

" Building'371 meetsthecntenaofDOPsechon6] 1 2for “clean closure” bydeoomammanon ’
pendlngcompleuon of: _ , ) ‘ .

° RadnobgwalmveysvmﬂmrfacesareatorbelowtbeZOdpm/lOOcm mlwsecntenafor T
removable contamination identified mtheRFCAStandardOpemhnngtoool (RSOP) Co

Smoerely, ' _ S L o

Rl ol Mdt SR

" Robert Paul Campbell, P.E. o ' .o
Colorado ProfmsmnalEngmeerNo 29795

ec: TomBourgeoxs WGI

SlE e .

Rocky Flats Environmental Technology Site - 10808(:olwadosmemway93 Gdden.OOUSASM(B
Phone: (303) 966-3759 Fax (303) 966-4299 '



" CORRES.CONTROL " - - : Lo .
- LTR NO. - . _ . E i
Ongmabrufl.ogi : .

Y Y5 6-001-05"
'_. 05-RF - COI0 3 :

. DIST. L . . P :
' BrOWD,HOSS . i o A
! Coyne, Dan__ ) , ‘ : O L TTITY T
DelVécd::;David ) S ‘ KAISER’I‘HLL :
Dicter, Tom i ' COMPANY'
Femera, Denoy . , ’
Sheeh o~  January 26, 2005 . : - e - . 05-RF-00103

[ S SN

1. Bod__ —— Denise Onysklw , T
lTesoms T F Building 371/374 Project Manager R ‘
Py _ Colorado Department of Public Health and Envrronment

e 4 ‘' 4300.Cherry Creék Drive South. -
! McFaddenKen . 1 - Denver, CO 80246-1530

Homano, Neve - BU]LDING 374 RCRA PROFESSIONAL ENGINEER CERTIFICA'I‘ION cse-om—os

' . The Burldmg 371374 Decommlssromng Operations Plan (DOP) requires a closure ceruﬁcatron be
' : prepared and signed by an independent, Colorado-registered, professional engineer (P.E.) for units closed
—— — - inaccordance with Section 6.1.1.2. The P.E. certification (Attachment 1) identifies the rooms. in Buildin; -
N f B . 374 thatbave been closed in'accordance with’ Sectlon 6.1.12. Asa result, all RCRA units m Burlding
o : ' 374 have been clean closed in accordance with the DOP ‘ .

i you, have any questrons regardmg thls matter please contact me at (303) 966-7355

Smcerely,

S

: Clms S. Gllbmth 4 : '
" Building 371/374 Envrronmental Manager .

Attachment: . N . S ,

[v 3¢ . - L . . : -
SGunderson,CDPHE T .
H. Ainscough, CDPHE o
M. Aguilar, EPA
W. Seyfert, DOE

KmserHﬂlCOlmaﬂy LLC. ' :
Rocky Flats Environmental Technology Site, 1woanwysau:uxa,eouernooso403&ooomges-7ooo




Washington Group International

January 26, 2005 |

Chris Gilbreath

371/374 ESH&Q Manager.
Kaiser-Hill T371L

10808 Colorado State Highway 93
Golden, CO 80403

<

Subject: Professmnal Engmeer Certlﬁcatnon RCRA Umts Bulldmg 374

“The Building 371/374 Decommissioning Operatlons Plan (DOP) requm a closure certification .

prepared and signed by a professional engineer (PE) for RCRA regulated units. Building 374
rooms 2804, 3801, 3803, 3805, 3809, 3810 and 4805 were decontaminated by shavmg and/or

scabbling. The rooms met the followmg cntena specified in the DOP

e A visual mspectlon of each room confirmed the absence of hazardous or mixed waste stains
and/or residuals. -Rooms 3809 and 3810 had some water staining from leakage at the exterior
wall joints and at a ventilation duct penetration. The staining occurred after the ﬂoor had '

- been decontammated

e Radlologlcal surveys venﬁcd thc surfaces were at or below the 20 dpm/ 100 cm’ criteria for

. " ‘removable contamination 1dentxﬁed in the RFCA Standard Operatmg Protocol (RSOP)

Bmldmg 374 meets the criteria of DOP section 6. I 1.2 for “clean closure by decontammatmn.

Sincerely, -

'WP«.LW

Robert Paul Campbell, P.E.

‘-Colorado me&csxonal Engmeer No. 29795

¢ Tom Bourgedis‘.-'WGI

kayrmsnwonmemrmmgysu 10808 Colorado State Highway 93, Golden.COUSAM o
Phone: (303) 966-3759 Fax: (303) 9664209 '




ATTACHMENT C

FLOOR DIAGRAMS OF DISMANTLEMENT SETS
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M. L LAINLINC URKUUNUF LUUK - BASEMEN |

(Area within 6’ Below Grade)

DOP Scan Survey Area ‘A’

o o o u =

See Inset for Detol of Room 2804 ) See Inset for Detold of Roon 2004
Opens to
Roon 2B0}————e
Concrete Vait 3 - ; \W"‘ . . —
—_ Y 20 3 below - =
e & n
- Phase [ - Final Survey DOP Survey Scaon Area “A*
- 4
AN > §5 [J 374001 [ | 37401t
: : . 374002 & 374003 [ 374012 . ~
™ | I 53 ™ , D 374004 & 374005 374013 )
—
e va et B 374006 & 374007 [] 374015 .
. — Corcrete vas 374008 & 374009 374017
. . ’ . 374010 374019
L ™ L nr Lk::“ ne Lm !—m . S A . . X g
- I . . ' Finol Survey - Jinenez x2269




: cveie

Building 37

1ITArCiIo

urvey Resulls

418/ .. 6:22 AM

Bultding 474 Basement Floor Area Surveys Phase IV Set 38 (Conducted 3-30-05, 4-4-08, 4.13-05, & 4-14-05)

e gy
SNAP : . ) SNAP Total Alpha Aversge Pu- Average Py-
Am241 SNAP Am241 | SNAP Am241 | Am241 | SNAP Pu-239 Pu-239/240 Concentration Assumed Assumed 239/240 Slab | 239/240+Am-241 Caseo
Detacted Activity Concentration | 2-Sigma Activity Activity {Am-241+ Pu- |} Contamination Slab Activity - Siab Activity
Spectrum Room(s) Area Activity Concentration MDA Error | Concentration | Concentration 239/240) Depth . Thickness | Concentration | Concentration
e 1D {uCi) nCH {nCug) (%) {nClg) {nClg) nCl\ (Inches) (Inches) ‘(nClig) {nCl/g) (sea note 4)
4130502 2321 Eloor _0.2 0.028 0.004 108.0 [<MDA - 0.19: 0.223° 0.390 7.0 0.011 0.012 1
4140501 2301 ;_Floor < 0. 0.004 0.004 na__ |<MDA 0.02 " 0.032 0.390 7.0 0.002 0.00 2
4140802 2308 Floor < 0.1 0.004 0.004 na__|<MDA 0.028 0.0 0.380 7.0 0.002 0.002
4140809 - 2011 "Fioor 4 < 0. 0.004 0.004 na_. [<MDA 0.028 0.032 0.390 7.0 0.002 0.002 p
4130502 2014 "Floor & 0.2 0.027 0.00 1060 <MDA 0.188 0.21 0,390 7.0 0.010 0.012
4140507 2203 Floor 6 (at 71t) < 0.8 0.050 Q.08 na__{<MDA 0.348 0.398 0.390 7.0 0.019 0.022 2
4 221 Filoor? < 0.1 0.00 0.00 na__ <MDA .0.035 0.040 0.390 7.0 0.002 | 0.002 2
4 5 2310 f_loorl! 0.2 - 0.025 . 0.00 © 108.0 _I<MDA 0,174 0.19 0.390 7.0 0.010 0.011 1
4140808 2011 £Mr) 0.1 0.008 ° 0.004 113.0 [<MDA’ 0.04 0.04 — 0.380 7.0 0.002 ° 0.003 1
4140504 202 - Floor 10 - < 0.1 0,004 0.004 ng <MDA 0.02 0.032 0.390 7.0 0,002 0.002 2
4130504 310 Floor < 0.1 0.005 0.005 na__ |<MDA 0.03 0,040 0.390 7.0 0.002 0.002 2
4140510 009 Floor 12 < 0.1 0.008 0:005 na__ |<MDA 0.02 0,040 0.390 7.0 0.002 0.002 2
4140508 2207 F_loor 0.4 0.00¢€ 0.004 114.0 |<MDA 0.04 0.048 0.380 7.0 0.002 0.003
41308068 230 Floor 14 < 0.1 0004 0,004 na__ |<MDA 0.028 0.032 0.3980° 7.0 0.002 0.002 2
4140508 2203 1 0.4 - 0.014 004 107.0 1<MDA - 0.097 0.11 0,390 7.0 0.005 0.008 K]
3300801 2310 Floor B16- < 0.1 0.0 .01 na__ |<MDA 0.076 0.0 0.390 7.0 0.004 0.008 2
- - 4040801 _2310 Floor B33 3.8 - 0.427 013 105.0 {<MDA 2.940 3.383 0.380 7.0 0.164 0.187 1
4040502_ 2310 34 29 033 1.206-07__ | 105.0 |<MOA 2.329 2664 0.390 7.0 0,130 0.148 k]
Notes;

1) Floor survey éreas are equiveient to 4 sq.fl. neh. untess indicated with an saterisk® N\ nucide .dM\m wo auumod 10 be distributed eveniy within the area surveyed.

2) < sign indicates:a non-detect; value is beiow the MDA for that messurement..

3) Actvity per grem values for each Isoiope are taken from TBD-00078, Activities for Isotopes of Ceneom in Wuponl Plutonlum as.8 Function of Time, for 38 year old plutonium. .
. 4) Am241 and Pu239 determinations are based on one of two cases listed bolw .
Case 1 - only Am241 was detected, Pu239/Pu240 Is estimated based on o '38 yoar-old RFETS WgPu retlo of
Cuo 2.no Am241 or Pu239 pesks were detected, Results for Am241 are npoﬂod atthe MDA, and Pu239 Is detormlned from RFETS WgPu rauoa

Gemma Scan Summery C.xds ‘

6.951

Eberiine Services/Benchmark

Eberline Summary




Building: 371

Survey Area: D Survey Unit: DoP

DeSCl’im' :_Bidg. 371 DOP Scans

Rocky Fiats Enviromantal Technology Site Decommissioning
Operationa! Plan ‘

/ | DOP Activity Measurements

Nbr of Measurements 15 Random 13 Bias

Nbr of measurements: 1113

Eberline Services In-situ

Gamma
‘Slab Measurements
Maxmum: 076 nCilg
Mbirnwn: A 0.002 nCc/g B
Mean: 0.13 nCiig
" Standard Deviation: 020 nCilg
DOPSthimRs S '. 7 il

Gam;na
‘Surf_ace Measurements
Wn: 13.62 nCilg
Minimum: 0.30 nCilg- ™
Standard Deviation: 068 nCilg

DOP Surface Limits: 100 nCiig- -

Total nCi:  1.66E+07

Total G,rams WGPu: 2.01E-01




Bullding 371

416720 AM

o

oy Resuils

éuildlng 3741 Basoment Floor Aros Surveys Phase [V Sets 12, 13, 14 (Conducted 3/28/08, 3/20/08, 4/1/08, 4/8/08, 4/6/08, 4/8/08, 4/12/08, 4/13/08)

N . SNAP : SNAP Total Alpha Average Pu. Average Pu-
Am244 SNAP Am241 | SNAP Am241 [Am241 2] SNAPPu.239 | Pu-239/240 | C ) A d 2397240 Slsb | 239/2¢0+Am.24t |  S**°
Dstected Activity Concentration | Sigma “Activity Activity (Am.241¢ Pu- Ination | A d Slab Actlvity Slab Activity
Spectrum Room{s) Ares Actlvity Concentration MDA Error Concentration | Concentration 239/240) Depth Thickness Concentration Concentration
File ID . {uCl) {nClig) {nCilg) (%) {nCiig) (nCl {nClig) {Inches) {Inches) (nClig) {nClig) {800 note $)
% PEFY Wil 1 X 083 013 313 [<MDA ['X) 0.22 0380 ) 50 X 5
04 2307 Fioor 3 008 008 na__|<MDA 0.03 0.04 0.390 0 0.002 I
040 2307 Fioor : .008 008" na__|<MDA 0.03 0.04 0.360 7.0 0.002 X
[ 04060808 2328 . Floor 4 . .008 .008 na__|<MOA 0.0 0.04 - 0.390 7.0 0.002 X
_% 328 Floor &mp. £ 180 088 175 [<MDA 13 13 390 7.0 0.070 04
[ 04 2307 Floof ; 008 008 na__|<MDA 0.04 0.05 380 - 7 0.00 X
4080502__| 2319 _Fioor 008 008 e |<MDA 0.03 0.04 350 7. 0,00 X
04080508 | - 2307 Fioor, 005 008 na__|<MDA .03 .04 390 7.0 0.00: X
[ 1 2217 Floor 008 004 ~ 15 [<MDA 04 05 -390 7. 0.00 !
- — 2328 Floor 1 . 0.005 008 22 _|<MDA 0.03 04 .39 ; 0.003 X
4080808 2326 Fioor 1 . .008_ 008 na__|<MDA 0.03 .04 3K 7.0 0,003 ! F
04120505 2327 Wai 13 2 367 019 27.3__|<MDA 28 29 XL 0 0,14 018
4080507 2328 Floor 13 . 008 .008 na__|<MDA 0.04 0.04 390 7.0 0.002 0.002 F
4120802 7 Wall 14 .3 .037 013 349 |<MDA 0.26 0.29 380 7.0 0.014 1018
: ) Floor 18 . ,008 0.008 na__|<MDA 0.03 0.04 380 7.0 0.00 .00
7 Floor 81 {after decon! . 01 01 na__|<MDA 01 0,18 390 7.0 0.00 .0C
2307 logr B2 (after decon ; ,01 .01 n <MDA 0.13 0.18 380 1.0 0.007.. .08
1 2307 loor B3 (after decon . 0 X 14__|<MDA 0.2 0.24 0.390 7.0 0.012 3
7 Floof B4 X 37 X 108 1<MDA 2, 30 0.360 7.0 0.15 . 97
Floor B8 - . 25 X 05| <MDA : 2.0 360 0 0.10 11
7 Floor 88 3, 368 05__|<MDA ) 390 7.0 0,14 .
7 Fioof 87 3.4 399 08__|<MDA . 3 3% 7.0 0.15 )
Froor 68 X 683 . 05__|<MOA Xi ; 3 7.0 0.34 .
Toor B9 14.8 KA ,022 05__[<MDA 2 14 3% 0 0.68 7
__Fioor B10 13.3 85 X 05 __[<MDA 1 12 0.390 7.0 0.80
Fiooe 4.3 0.489 0.014 05__[<MOA X 39 0.350 7.0 XE .
_Fioor 2.8 0.29 011 05 |<MDA 0 23 0.390 7.0 .
Floor 12.3 143 020 05 _|<MDA 9 11 0.390 790 0.55 X
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Survey Area: E. . Survey Unit: DOP Building: 371

iDescription: Bidg. 371 DOP Scans

’

Operational Plan

Rocky Flats Enviromental Technology Site Decommissioning

© DOP Activity Measurements

Nbr of measurements: 371

Nbr of Measurements 15 Random 3 Bias

Eberiiri,e Services In-situ
Gamma ’
- Slab Measurements

. Gamma
Surface Measurements

Maximum: - 4.20 nCig Maximum: 71.69 nCilg. -
_M‘mimum; ~ 0.04 nCilg Minimum:  * 0.49 nCilg-~
Mean: 0.89 nCilg I Mean: 3.51 nCig
Standard Deviation: " 1.18 nCilg h | Standard beviaﬁon: | 6.45 nCilg
DOP Slab Limits: - 7 nCilg ' DOP Surface anns 100 ncvg

. Total nCi: 9.06E+07

Total Grams WGPu: 7.47E-03




Eberiine Services - RFETS
Building 371 Final Survey Results

3/23/2005 12:48 PM
Bulldlng 371 Sub-Basement Floor Area Surveys Area (Conducted 3-6-05, 3-13-05)-
' - tstimated Estimated
SNAP SNAP ' Total Alpha - Average Pu. Average Pu-
Am241 SNAP Am241 | SNAP Am241 | Am241 | SNAP Pu-239 | Pu-239/240 | Concentration Assumed Assumed | 238/240 Slab | 239/240+Am-241| Case
Datected Activity | Concentration |2-Sigma Activity Activity (Am-241+ Py. | Contamination Slab Actlvity Slab Activity
Spectrum Room(s) Area Activity Concentration MDA Error | Concentration | Concentration 239/240) Depth Thickness | Concentration | Concentration
Flie 1D {uCi) {nCl/g) {(nCl/g) (%) (nCl/g) (nCilg} (nCIIgL {inches) {Inches) (nCllg) {nCilg) {see note 4}
3060530 120 (I3 1 0,100 0.020 106.0 | <MDA 0.7 0.8 0.390 7.0 . 0.0 0.0 1
30 7 120 CEV-: . [ 0.620 - 0.040 105.0 |<MDA 4.2 4.9 0.380 7.0 0.2 0.3 1
060823 - 1201 C§V-: . 62 7.300 0.070 105.0 |<MDA 50.0 §7.3 0.390 7.0 2.8 3.2 1
080526 1206 GSV-4 0.120 0.020 106.0 |<MDA 0.8 0.9 0.390 7.0 0.0 0.1 1
0605 1206 . CSV-! 2 0.280 0.020 105.0 |<MDA 1.8 2.2 0.390 7.0 0.1 0.1 1
3060533 1206 CSV- 0:160 0.020 106.0 [<MDA . 1, 1.3 - 0.390 7.0 0.1 0.1 1
3060522 - 1220 CSvV.7° 295 4,600 0.080 39,7 _1<MDA 31.5 36.1 0.390 7.0 1.8 2.0 1
3080519 1218 CSv-8 24 2.800 0.050 105.0 {<MDA 19.2 22.9 0.380 7.0 1.1 1.2 1
30680520 220 CSV-9* 27 ,400 - 0.090 11.0_[<MDA 9.6 11.0 0.390 7.0 0.5 0.6 1
3080832 20 CSV-10 8 0.930 0.030 105.0 |<MDA 8.4 7.3 0.390 7.0 0.4 0.4 1
3080518 1 CSV-11 28 3.000 0.040 105.0 |<MDA- 20.8 23.8 0.390 7.0 1.1 1.3 1
3060528 08 3_§V- 2 4 0.440 0.020 105.0 |<MDA 3.0 J.5 0.390 7.0 0.2 0.2 1
3060 20 CSV-13* 54 _.2.800 . 0.100. 9.9 [<MDA 19.2 22.0 0.390 7.0 1.1 1.2 1
06052 0 CSV-14 3 0.310 0.030 105.0_|<MDA 2. 2.3 0,380 7.0 0.1 0.9 1
308053 20 CSV-15 4 0.510 0.020 105.0 |<MDA $ 4.0 0.3980 7.0 0.2 0.2 1
08052 20! csv-83 1 0.120 - 0.030 108.0_{<MDA 0. 0.9 0.390 7.0 0.0 0.1 1
13050 1208 CSV-B4 13 . - 1.500 ___0.030 105.0 [<MDA 10.3 11.8 0.390 7.0 0.8 0.7 1
3130503 1208 CSV-BS 83 9.600 0.030 .105.0_|<MDA 85.8 75.4 0.380 7.0 3.7 4.2 1
Notes:

1) Floor survey sreas are equivatent o 4 sq.f. each, unless Indicated with an asterisk® All nuclide activities are assumed to be distribuled evenly within the area surveyed.

2) @ sign ingicates @ non-detect; vatue is below the MDA for that measurement.

3) Activity per gram values for each isolope are teken frem TBD-00078, Activities for lsolope- of Concern in Weepons Plutonium as a Funcuon of Time, for 36 year old plutonium,

4) Am241 snd Pu239 determinations are based on one of two cases listed below:
" Case 1-only Am241 was detected. Pu239/Pu240 is estimated based on 8 36 year-old RFETS WgPu ratio of: 6.85
Case 2 - no Am241 or Pu239 peaks were detected. Resulls for Am241 &re reported at the MDA, and Pu239 is determined from RFETS WgPu ratios.

w
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Survey Area: F Survey Unit: DOP __|Building: 371

Description: Bldg. 371 DOP Scans

Rocky Flats Enviromental Technology Site Dec'ommissioning
) Operational Plan o ‘

DOP Activity Measurements

Nbr of Measurements 15 Random 2 Bias ‘ ' . Nbr of measurements: 537

Eberline Services In-situ o
‘ Gamma ) ‘ ' Gamma

Slab Measurements' ... - : ' Surface Measurements
« ‘Maximum: 2.93 nCilg . Maximum: 93.36 nCilg
- Minimum: 0.05 nCig Minimum: 0.12nCug "~
" Mean: 1.04 nCilg - * Mean: © 6.01nCifg
Standard Deviation. ~  0.87 nCug . .Standard Deviation: 998 nCilg -
o - . ' i
DOP Slab Limits: 7 nCilg ' DOP Surface Limits: 100 nCilg -

Total nCi; 7.60E+08

Total Grams WGPu: " 6.26E-02




Eberiine Services - RFETS
Building 371 Final Survey Resufts

3/23/2005 12:49 PM
ulldlng 371 Sub-Basement Floor Area Surveys (Conductod 3-6-08, 3-13-08, 3-14-05)
Estimated Estimated
SNAP . .| SNAP Total Alphs Average Pu- Average Pu-
‘Am244 SNAP Am241 | SNAP Am241 | Am241 | SNAP Pu-238 Pu-239/240 Concentration Assumed | Assumed 239/240 Slab | 239/240+4Am-241 Case
. ) " Detected Activity Concentration [2-Sigma Activity Activity {Am-241¢ Pu. | Contaminatién Slab Activity Slab Actlvity
Spectrum Room(s) - Area Activity COncanmtlon MDA Error | Concentration | Concentration 239/240) Depth Thickness | Concentration | Concentration
File (D . {uCl) . {nClig) {nCt/g) (%) (nClig) {nClig) - {nClig) (lnchos) (inches) (nCi/g) (nClUg)  l(seencie s
30805123 1125 58 8.700 0.120 11.8 _|<MDA 45.9 .80 0.390 7.0 2.657 2.9 1
308051 © 1128 a 3l 3.800 0.080 105.0 [<MDA 26.0 ,83 0.390 7.0 1.450 1.7 1
0 F 28 3.200 0.050 05.0 |<MDA 21,9 28,12 0.390 7.0 1.221 1.4 1
3140502 1 4 5.6 0.880 0.030 105.0 |<MDA 4.5 5.18 0.390 7.0 0.252 0.3 1
3140807 1 .5 4.9 0.580 0.020. 105.0 1<MDA 4.0 4.55 0.390 7.0 0.221 0.3 1
060504 117 8 . 0 2.300 0.050 05.0 [<MDA 15.8 - 18.08 0.390 7.0 0.878 i 1.0 1
06050 117 7 3 2.700 0.050 05.0 |<MDA 18.5 21.20 0,390 7.0 1.030 1.2 1
3140808 25 8- 7 .000 0.050 105.0 |<MDA 13.7 8.70 0.390 7.0 0,783 0.9 1
30680508 1117 B . 18 2.000 _0.040 79.9 1<MDA 13.7 15.70 0.390 7.0 0.763 0. 1
3140501 - 1117 [ 19 2.200 0.050 105.0 {<MDA 15.1 17.27 0.390 7.0 0.840 1. 1
40508 25 4 0.470 0.020 105.0 j<MDA .~ 3.2 3.89 0.390 7.0 0.179 0.2 1
08051 1117 f 58 6.700 0.080 105.0 |<MDA 45.9 52.60 0.390 7.0 2.557 2.9 1
308030 - 1417 9 1.100 ~ 0.030 105.0 [<MDA 7.5 8.64 0.390 7.0 0.420 0.8 1
30805 25 4 35 4.000 -0.060 - '105.0 {<MDA 27.4 31,40 0.390 7.0 1.627 1.7 1
D8050 117 5 1 0.121 - 0.020 106.0 [<MDA 0.8 0.95 0.390 7.0 - 0.048 0.1 1
314050 1128 B1 7 0.810 0.030 105.0_[<MDA '5.5 6.36 0.390 7.0 0.309 0.4 1
314050 125 B2 8.5 1.000 0.030 105.0 |<MDA 6.9 7.85 0.3%0 7.0 0.382 0.4 1
Notes:

1) Floor survey areas sre equivaient to 4 sq.Nt. each, unlou indicated wnm an ularlsk‘ All nuclide aclnvluos are assumed 10 be distributed evenly within the area surveéyed.
2) « sign indicates 8 non-detect; value is below the MDA for that measurement.
3) Activily per gram values for each isotope are teken from TBD.00078, Activitles for Isotopes or Concem in Woapons Plutonium as & Funclion of Time, lov 38 year old. plutonium.
4) Am241 and Pu239 determinations are based on one of two cases listed below: .
Case 1 - only Am241 was delected. Pu239/Pu240 Is estimated based on & 6 year-old RFETS WgPu ratio of:’
Caso 2.+n0 Am241 or Pu239 pesks were detected. Resuits: 1or Am241 are repoﬂed atthe MDA ‘and Pu239 is determined from RFETS WgPu rauos
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Eberline Services - RFETS
Building 371 Final Survey Results
3/23/2005 12:50 PM

eundlng 371 Sub-Basement Floor Area Surveys Area (Conducted 2/28/05, 3/1/05, 3/2/05, 3/6/05)

] j : Estimated kstimated
SNAP SNAP Total Alphs Average Pu- Average Pu-
Am241 SNAP Am241 | SNAP Am241 | Am241 | SNAP Pu-239 | Pu-239/240 | Concentration A d | As d | 239/240 Slab | 239/2404Am-241| Case
. Detected | Activity Concontration | 2-Sigma Activity Activity (Am-241+ Py- | Contamination Slab Actlvity Slab Activity - ’
Spectrum Room{s) Area Actlyity Concentration MDA .Error | Concentration | Concentration 239/240) - Depth Thickness | Concentration | Concentration
File ID {uCl) N {nClg) nClg) (%) (nClig) - (nClg) __{aClg) {inches) (inches).. _incvg) {nClg) {see note 4)
2280507 103 < 0.1 < 0.009 0.009 na __ {<MDA 0.06 0.07 0.390 7.0 0.003 0.004 2
2280508 1 2 < 0.1 < 0.009 0.009 na__|<MDA 0.0€ 0.07 0.390 7.0 0.003 0.004 -2
080 232 2 226 11.700 0.13 8.2 [<MDA 80.15 91.85 0.390 7.0 4.48¢ 6117 1
0502 21 .4 < 0.1 < 0.010 0.0 na__[<MDA 0.07 0:0 0.390 7.0 0.004 0.004 2
0502 0 0.18 0.01 0.00 110.0_[<MDA 0.1 0.1 0.390 7.0 0.007 0.008 1
3020503 21 < 0.1 < 0.00 0.00 na__ |<MDA 0.0 0.0 0.390 7.0 0.003 0.003 2.
301050 00! < 0. < 0.00 0.00 na__|<MDA 0.0 0.0 0.390 7.0 0.003 0.004 2
2280503 111 8 < 0. < 0.010 - 0.010 na__|<MDA 0.0 0.08 0.390 7.0 -0.004 0.004 F
2 9 110 ] < 0. <] 0.009 0.009 na |<MDA 0.08 0.07 - 0.380 7.0 0.002 0.004 2
010601 04 10 « 01 I<|: 0009 0.009 na__ |<MDA 0.08 0.07 0.390 7.0 0.003 0.004 2
280503 [] < 0. <l 0.010 0.010 na__|<MDA 0.07 0.0 0.390° 7.0 0.004 . 0.004 2 .
01081 210 2 0. 0.010 0.008 117.0 |<MDA 0.07 0.0/ 0.390 7.0 0.004 0.004
010502 008 k < 0.2 < 0.034 0,034 na__ [<MDA 0.23 0.2 0.390 7.0 0,013 0.018 2
228050 1113 4 < 0. < 0.009 0.009 na__|<MDA 0.08 0.07 ' 0.390 7.0 0.00 0.004 F
2280508 03 15 < 0.1 < 0.009 0.009 na . [<MDA 0.06 0.07 0.390 7.0 0.00: 0.004 2
- 2280505 0 8 “4.2 . 0.450 0.011 105.0 {<MDA 3.3¢ 3.8¢ 0.390 7.0 0.18 0.214 ~ 1
3010504 - 1 82 3.8 0.437 0.017 105.0 - {<MDA 3.4 0.390 7.0 0.167 0.191 1
3010505 1 B 3.9 0.4 0.018 .~ 105.0 |<MOA 4 .80 0.390 7.0 0.175 0.200 [
010508 4 .1 .36 0.01 105.0 |<MDA 0 .87 0.390 7.0 0.13¢ .160 1
010507 1 6.8 0.78 0.017 105.0 {<MDA .39 8 0.390 ‘7.0 0.300 344 1
301050 18.4- 140 0.037 105.0 |<MDA 14.66 18.80 0.390 7.0 0.817 936 1
301050 1 §0.4 870 0.052 105.0 [<MDA 40.2 46.0 0.390 7.0 2.240 .567 .1
01051 ] 18.9 1.970 0.030 . 105.0 |<MDA 13.4 15.4 0.390 7.0 0.752 2 1
3 0 ] 4 0.74 0.023 105.0 | <MDA 5.10 .85 0.390 7.0 0.284 ,328 1
30 2 0 810 . K 0.68 0.02 105.0 {<MDA 4.71 40 0.390 7.0 0.263 ,301 1
0 ~ Stalr § - 8 < 0.1 < 0.009 0.00 na__[<MDA 0.08 0.07 0.390 7.0 0.003 ,004 2
3020504 1218 812 < 0. < 0.009 " 0.00 na__ [<MDA 0.08 0.07 0.390 7.0 0.002 004 2
3020505 10 813 |<f 0 < 0.009 0.00 na__|<MDA 0.08 0.07 0.390 7.0 0.00: 0.004
10 B14 < 0. < 0:008 0,009- na__J<MDA 0.08 0.07 0.390 - 1.0 0.003 .004 2
3020567 : 0 818 182 - 0.618 0.02 105.0  [<MDA 4.23 4.85 0.390 7.0 0.236 .270
3020508 - 03 B16 < <" - 0.010 0.010 ‘na_ [<MDA 0.07 0.08 0.390 7.0 0.004 004 2
Notes:

1) Floor survey areas sre equivalent 1o 1 sq.meter each. Sump surveys ars based upcn actual dumnslcns of each sump. All nuclide activilies are assumed 10 be distributed evently within the area surveyed,

2) « sign indicates a non-detect; value is below the MDA for thet measurement;
3) Activity-per gram vaiues for each isotope sre taken from TBD-00076, Activities for Isctopes of Concern in Weapons Plulonlum a3 @ Function of Time, for 36 year old plutonium,

' 4) Am241 and Pu239 geterminations are based on one of two cases listed below:
Case 1 only Am241 was detected. Pu235/Pu240 is estimated based on a 36 year-old RFETS WgPu ratio of: .
Case 2 - no Am241 or Pu239 peaks were dotected. Resulls for Am241 ere reporied at the MDA, end Pu239 is determined from RFETS WgPu ratios.
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Survey Area: A Survey Unit: DOP ) Building: 374

Description: Bldg. 374 DOP Scans

Rocky Flats Enviromental Technology Site Decommissiohing
Operational Plan |

DOP Activity Measurements o .

Nbr of Measurements 15 Random 3 Bias ) Nbr of measurements: 1578

_Eberline Services In-situ

-Gamma . o ' | Gamma
Stab Mea;qrements ‘ o . Su-rface Measurements
l Maximum: 0092 ncilg . S Maimum; 197 nCig
: ﬁean: 0.011 nCig . . | B - Mean: - 0.28 nCig
Standard Deviation:  0.024 nCilg . o _ Standard Deviation: . 0.07 nCilg
DOP SiabLinits: ~ 7nCilg . - DOPSudaceleﬂs 100 n@i}g .

Total nCi: 6.07E+06

Total Grams WGPu: - 5.00E-04




Survey Area: B Survey Unit: DoP

Building: 371

Description: _Bidg. 371 DOP Scans

Operatlonal Plan

Rocky Flats Enviromental Technology Site Decommlssmnmg

DOP Activity Measurem‘ents

" Nbr of Measurements 15 Random 5 Bias

Nbr of measurements: 128

Et;_eﬂine Services In-situ
Gamma
Slab Measurements .

Minimum:  0.004 nCig

Mean: 0.013 nCilg

DOP Slab Limits: . 7 nCig

- Maximum: . 0.079 nCig-

. Standard Deviation:  0.024 nCilg

Gamma
Surface Measurements

Maximum: 0.51 nCilg
M.iniroa..x.m: '(.1.20 nCiIg'

Mean: 0.40 nCig

Standard Deviation: 0.06 nCig
ooP Soﬁooe Limits: 100 néVg

Total nCi: 4.23E+05

Total Grams WGPu: 3.48E-05
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PRE-DEMOLITION SURVEY FOR BUILDING 3711374

BUILDING 371574 DOP SURVEY AREAS | BUILDING 371 SUB-BASEMENT
. | FOR INFORMATION ONLY
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PRE-DEMOLITION SURVEY FOR BUILDING 3711374
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1.0 INTRODUCTION

This Characterization Plan identifies the characterization and verification approach for
portions of Building 371/374 that will undergo Pre-Demolition Survey, as well as areas
that contain fixed areas of contamination (areas below six feet below final grade). The
objective of this characterization plan is three-fold:

. (1) Ensure that building surfaces within six feet of final grade are decontaminated to
appropriate release crltena (w1th exceptions for areas to be disposed as low-level
waste).

(2) Ensure that building surfaces within six feet of final grade that do not meet
unrestricted release criteria are properly characterized for shipment as Surface
Contaminated Objects (SCO).

(3) Ensure the nature and extent of contamination in areas below six feet below final
grade is adequately defined, and ensure the material that will be left in place is
consistent with the framework for contaminated soil (as stated in the 371 Closure
Project Decommissioning Operations Plan, Rev. 1, Modification 4 (DOP), dated
December 12, 2003).

All building surfaces, including areas that remain in place after backfilling, will be’
characterized in accordance with this project-specific characterization package. This
package has been prepared in accordance with the Decontamination and
Decommissioning Characterization Protocol, Pre-Demolition Survey Plan, and the
Industrial Area Sampling and Analysis Plan. The slab and structure within O to 6 feet of
the final proposed grade will be decontaminated to unrestricted release criteria (or

removed), and 0 to 3.5 feet will be removed during demolition. The Building 371374 ..

slab and structure below 6 feet of the final proposed grade will be decontaminated to
ensure that it will not exceed 7 nCi/g (over depth of volume) and/or 100 nCi/g (surﬁmal)
averaged over 1m? (or removed). The described characterization metliods are based on
the Data Quality Objectives of the Pre-Demolition Survey Plan (PDSP) and the Industrial
Area Sampling and Analys1s Plan (IASAP)(DOE 2001a)

2.0 CONTAM]NANTS OF CONCERN

The contaminant of concern in Building 371/374 is Weapons-grade plutonium, which |
consists primarily of Pu-239/240 and Am-241 (which is present as a result of ingrowth
from the decay of Pu-241). These three isotopes represent over 98% of the total activity
per gram of WGP. Uranium was also present in these buildings, to a lesser extent;
however, transuranic limits are applied, conservatively, during radiological surveys.
Alpha-only surveys are conducted for purposes of Pre-Demolition Survey, as

documented in Technical Basis Document 00157, Basis for Performing Solely Alpha
Contamination Surveys for Building 371/374, Revision 1, dated June 30, 2000. This
Technical Basis Document is included in Attachment A.
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3.0 APPROACH

B371/374 will be demolished in a “phased” approach that consists of five distinct phases.
These phases are defined as follows:

Phasel - B374 Process Areas

Phase II - B374 Administrative Areas

Phase ITI - B371 Administrative Areas

PhaseIV - - B371 Process Areas (excluding process canyon rooms)
Phase V - B371 Canyon Rooms

\

This chéracterization plan addresses each phase of demolition. A summary map depicting
each phase indicated above is included in Attachment B. In addition, the verification -
approach for areas greater than six feet below grade is addressed in Section 11.0.

‘4,0 PHASE 1 AREAS (B374 PROCESS AREAS)

. Phase I of this plan consists of the B374 process areas. B374 was a process waste
treatment faclhty It consists of a main floor, basement, and mezzanine that housed tanks
for receiving and storing liquid process wastes. It also included drum handhng and
storage areas, mechanical equipment areas, and utility areas.  This area is a reinforced
concrete structure located adjacent to the east side of B371. This phase includes areas

~ above and below six feet below final grade.

Building surfaces within six feet of final grade will receive radiological surveys

~ consistent with PDSP. requirements to-the unrestricted release limit. Any paint left in
place in Class I and Class II areas will be sampled (as process history deems necessary)

~to ensure no contamination exists in the paint. No media sampling will bé required for -
areas in which remediation/paint removal has been conducted. Remaining :
systems/equipment that will remain for demolition will receive radiological surveys in
accordance with 3-PRO-165-RSP-7.02, Contamination Monitoring Requirements.
Potentially contaminated systems/equipment will be identified as a part of the
characterization process and removed as low-level waste during demolition. This
approach, when utilized, will be appropﬁately discussed in the applicable Pre-Demolition
Survey Repoxt (PDSR). Areas greater than six feet below ﬁnal grade are discussed i in
Section 11: - '

P




Building 371/374 Closure Project Characterization Plan . © Revision 0, 12/12/04
Rocky Flats Environmental Technology Site Page 3 of 9

5.0 PHASE I1 AREAS (B374 ADMINISTRATIVE AREAS)

Phase I of this plan consists of the B374 administrative areas as well as areas used for
waste drum storage and movement. Phase II areas of the building housed administrative
-areas; drum handling/storage areas, mechanical equipment areas, and utility areas. This
phase includes areas above and below six feet below final grade. "

All building surfaces in Phase II will receive radiological surveys consistent with PDSP
requirements to the unrestricted release limit. This includes areas greater than six feet
below final grade. Since process history indicates that a majority of surfaces in Phase I
areas greater than six feet below final grade have very low potential for contamination
(mostly administrative / utility functions), these areas will also receive radiological
surveys consistent with PDSP requirements. Any paint left in place in Class I and Class
1I areas will be sampled (as process history deems necessary) to ensure no contamination
exists in the paint. No media sampling will be required for areas in which remediation/
paint removal has been conducted. Remaining systems/equipment that will remain for
demolition will receive radiological surveys in accordance with 3-PRO-165-RSP-7.02,
Contamination Monitoring Requirements. Potentially contaminated systems/equipment
will be identified as a part of the characterization process and removed as low-level waste
during demolition. This approach, when utilized, will be appropriately dlscussed in the
apphcable Pre-Demohtlon Survey Report (PDSR). o
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6.0 PHASE Il AREAS (B371 ADMINISTRATIVE AREAS)

Phase IIT of this plan consists of the B371 administrative areas. Areas in Phase III
housed mainly administrative areas and a cafeteria. In addition, this area included the
electrical and maintenance support shops. This phase encompasses areas above six feet
below final grade only.

Building surfaces within six feet of final grade will receive radiological surveys
_consistent with PDSP requirements to the unrestricted release limit. Any paint left in
place in Class I and Class II areas will be sampled (as process history deems necessary)
to ensure no contamination exists in the paint. No media sampling will be required for
areas in which remediation/paint removal has been conducted. Remaining
systems/equipment that will remain for demolition will receive radiological surveys in
accordance with 3-PRO-165-RSP-7.02, Contamination Monitoring Requirements.
Potentially contaminated systems/equipment will be identified as a part of the
characterization process and removed as low-level waste during demolition. This
approach, when utilized, will be appropriately discussed in the applicable Pre-Demolition
Survey Report (PDSR).

~ Areas greater than six feet below final grade are discussed in Section 11.

7.0 PHASE IV AREAS (B371 PROCESS AREAS)

Phase IV of this plan consists of the B371 process areas located in the attic, ground floor,
basement, and sub-basement. Areas in Phase IV were the main areas for plutonium
recovery. It contains four levels of reinforced concrete containing approximately .
325,000 fi2. The sub-basement level consists of primarily the lower part of the CSV and -
maintenance bay, and small plutonium processing areas. The basement area housed the
.~ heating, ventilation, and air conditioning (HVAC) equipment and mechanical utilities, as

* " well as the upper portion of the CSV and maintenance bay, and small plutomum R
processing areas. The ground floor contained the majority of the plutonium recovery
processing equipment, including tanks and gloveboxes. The attic provided protected
space for air distribution systems, chemical piping, electrical conduit, and motor
generators. This phase includes areas above and below six feet below final grade.
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“Building surfaces within six feet of final grade will receive radiological surveys
consistent with PDSP requirements to the unrestricted release limit. Any paint left in
place in Class I and Class H areas will be sampled (as process history deems necessary)
to ensure no contamination exists in the paint. No media sampling will be required for
areas in which remediation/paint removal has been conducted. Remaining
systems/equipment that will remain for demolition will receive radiological surveys in
accordance with 3-PRO-165-RSP-7.02, Contamination Monitoring Requirements.
Potentially contaminated systems/equipment will be identified as a part of the
characterization process and removed as low-level waste during demolition. This
approach, when utilized, will be appropnately discussed in the applicable Pre-Demolition
Survey Report (PDSR).

Areas greater than six feet below final grade are discussed in Section 11.

8.0 PHASE V AREAS (PROCESS CANYON AREAS)

Phase V areas include the oxide/residue tank vaults, ion exchange canyons/valve
maintenance corridors, and the fluorination/reduction canyons. These areas will be
disposed of as low-level waste and removed prior to and during demolition.
Characterization of these areas will demonstrate the extent and magnitude of the exnstmg
radiological contamination prior to demolition. The final characterization of Phase V
areas will include surveys on accessible floors, interior walls and ceiling surfaces. This
final characterization will also include investigations of remaining imbedded piping to
ensure waste acceptance criteria and Department of Transportation guidelines are met.
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Final characterization data will enable project personnel to:

¢ Finalize the work area controls required prior to / during the demolition to minimize
potential dose to the immediate and collocated worker, the environment, and the
public from exposure to DOE-added radioactive material ‘
Verify appropriate Waste Acceptance Criteria (WAC) for demolition debris are met.
Model the emissions that could result from the demolition act1v1ty for the immediate
and collocated workers, and the public.

An appropriate fixative (e.g., latex paint, 3M FireDam, etc.) will be applied to floor, wall,
and ceiling surfaces to ensure that no removable contamination in excess of regulatory
limits exists. Since significant amounts of radioactivity remain on floor surfaces, all .
floors will be remediated to SCO levels prior to the application of fixative. Wall and
ceiling characterization efforts for Phase V areas reveal that these surfaces currently meet
SCO criteria. '
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9.0 EXISTING CHARACTERIZATION DATA (AREAS BELOW 6 FT BELOW
GRADE) |

The locations of the existing random in-situ data were selected per the requirements of
RSP-09.09, Radiological Characterization of Low Specific Activity Waste by Field
Sampling and Analysis. This procedure describes a method to calculate conservative
estimates of material activity concentration based on random sampling and calculation of

the upper confidence limit (UCLys) of the mean concentration. The statistical evaluation

also assumes a lognormal distribution with the intention of biasing results high to provide
a high degree of confidence that no transportation or waste acceptance criteria is
exceeded. However, because areas exceeding the specified limits have been identified
through this sampling effort, no statistical evaluation of the existing data set was
performed. However, a statistical evaluation will be performed for verification sample
data, as described in Section 8.0. -

The basement and sub-basement was treated as one characterization unit only to identify -
areas that may exceed specified DOP limits. Twenty-nine random in-sifu measurements

.were collected in these areas. Fourteen additional biased in-sifu measurements were
collected in rooms or areas in which fixed contamination was supported by process
history. Twenty-eight (28) paint samples were collected on the basement and sub-
basement level of Building 371 as part of the Reconnaissance Level Characterization
(RLC) effort. In addition, one hundred eighty (180) paint samples were taken in these
areas in November 2003. ,

Additionally, seventy-one (71) in-situ data points were collected on structural walls and |
ceilings utilizing portable gamma detection instrumentation. None of these data points
exceeded 100 nCi/g at the surface and/or 7 nCi/g averaged over the wall/ceiling depth.

“Excluding Rooms 1117 and 1125, the in-situ gamma detection data indicates the average |

volumetric activity is approximately 0.8 nCi/g for the slab and 0.02 nC1/g for the
wall/ceiling surfaces, indicating that greater than 97% of the remaining activity exists in
the slab. Therefore, verification scanning will only be completéd on floors of these areas

for purposes of DOP compliance. Data collected on the wall surfaces of Rooms 1117-and

1125 indicate contamination that is more evenly distributed. However, none of the data
collected indicated fixed contamination in excess of DOP limits. Due to the process

history and collected data results, floors, walls, and ceilings in Rooms: 1117 and 1125 will |

be scanned for DOP compliance purposes. Summary maps and résults (in-situ gamma
spectroscopy) for the basement and sub-basement levels of Buildings 37 1/3 T4is
presented in Attachment C. : , ‘

10.0 POST—REMEDIATION SCANNING (> 6 BELOW FINAL GRADE)

Following the decontamination of the slab, where required, scans of the slab surfaces will
be performed with a qualitative field instrument to verify that all areas in excess of 100
nCi/g, averaged over 1 m? have been remediated. Any area flagged as potentially greater
than 100 nCi/g will either be remediated or verified to be less than this limit with a
quantitative instrument (i.e., in-situ gamma-spectroscopy or laboratory sample analysis
method).
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11.0 VERIFICATION SAMPLING (> 6’ BELOW FINAL GRADE)

Following completion of remediation activities and the collection of biased post-
remediation data, an additional verification sampling effort will be performed on slab
surfaces that will remain in-situ 6° below final grade. The objective is to verify with 95%
confidence that the average slab activity is less than 100 nCi/g (surficial), averaged over

1 m?, and 7 nCi/g (volumetric) Pu-239/240 and Am-241, and to provide an estimate of
the average remaining slab activity. The locations of the random sample locations will be
selected per a simple non-parametric statistical method (Sign Test) described in Section
8.3 of the MARSSIM manual (refer to Attachment D). Building 371/374 will be divided
into six units, and 374 into one unit. Verification sampling survey areas are represented
in Table 1 below :

Table 1
Verification Survey Areas (Slab Surfaces > 6’ Final Grade)
Verification Sarvey Area ID | Bullding | Description E"‘m“(i":)“m

A 374 ' Basement Areas 1150
B N Administrative Areas 1710
c M| Plenum Areas ] s
D 7)) Basement Process Areas - 1000
E 371 ' Sub-basement CSV e 460
F 371 Sub-Basement Scrubber Canyons 100

G 37 ~ SubBasement Process Areas 1600

The number of samples required will be based on standard deviation estimates derived
from emstmg data, and verified to be adequate based on actual standard deviations. Refer
to Attachment E for maps depicting Verification Survey Areas. :

120 N ON-RADIOLOGICAL CONTAMINANTS
The non-radiological contaminants of concern, including beryllium (Be), asbestos

~ (ACM), poly-chlorinated bi-phenyls (PCBs), RCRA contaminants, including lead (Pb),
will be evaluated per existing site. requirements for demolition. This approach will be

- used in all areas of the building (above and below six feet below grade), excluding Phase

V areas that are being disposed of as low-level waste. A discussion of each contaminant
and path forward is provided below

Berylllum will be evaluated per the requirements of the PDSP. Asbestos shallbe - -
removed and controlled per the requirements of Colorado Department of Public Health
and Environment Regulation No. 8, Part B, and OSHA 29 CFR 1926.1101. PCB-based
paints shall remain in place and the control measures outlined in the Risk-Based
Approach memorandum (8EPR-F) shall be implemented during demolition. RCRA
contaminants, including any RCRA closures, shall be evaluated per the requirements of
the B371 DOP.
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13.0 REPORTS

Upon completion of verification sampling, a final report shall be generated that includes
the information described below.

- Anoverview map delineating decontaminated areas and post—remedlatlon sample

results.
- The individual verification sample results and statlstlcal evaluation (by survey umt)

- The average remaining activity (by survey area).
- The conclusion for each survey area.
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Building 371 Technical Position Paper
Basis for Performing Solely Alpha Contamination Surveys
For Building 371/374

Rev. 1
June 30, 2000

PURPOSE

This paper presents justification for performing fadiological surveys for alpha activity only for release of material from
Building 371/374. This justification is based on the 1sotopes present in the building, the ratio of alpha to beta activity and

the respective release limits.

BACKGROUND

A Building 371 was put into operation in July of 1981. Process knowledge for Building 371 indicates that the pn'mary

isotopes used in the building are plutonium (Pu-238, Pu-239, Pu-240, Pu-241 and Pu-242) of varying enrichments, -
americium (Am-241), to a lesser degree uranium (U-234, U-235, and U-238) of varying enrichments, as well as all of the

respective daughter products.

A minimal amount of tritium is present in bulldmg 371. Tritium is present only in sealed form. Itis used by the passive-
active-drum counter within the zetatron tube for generation of neutrons. There have been no instances of leaking tubes.
However, if a leak occurred, standard instrumentation would not detect the weak beta emissions.

The only other isotopes used in the bmldmg have been in the form of sealed sources (such as Sr/Y 90, Se-75, etc. )
There have been 1io recorded instances of any leaking sealed sources. .

" Building 374 has a separate history. It has received wastes from other buildings. The waste has included both plutonium

and uranium in varying enrichments/forms. Building 374 was designed as an aqueous waste treatment facility for
treating chemically and/or radiologically contaminated aqueous waste. All potential waste transfers are required by
procédure to have waste analysis performed, which includes total alpha, or gross alpha/beta, or g/l Pu, Am, and U, prior

- toconsideration for transfcr to Building 374 for treatment.

' Regulatory Guldance

The regulations that govern occupational radiation protection at DOE facilities are contained in title 10 part 835
(10CFR835). These regulations were reviewed to ensure that performing surveys for alpha activity only would not result -

in a non-compliant situation. -

'10CFR835. 401(c)(2) stétcs "Instruments used for monitoring and contamination control shall be:.. Appfopriale forthe _
' lype(s) levels, and energies of the radiation(s) encountered.” 10CF R835.404(a) states: "Instruments and techmqucs used

or radioac:ive coniiamination momtormg auu couiol shail e adegquate to ensure complizacs with &z 2y -
specified in this section." A survey is defined in 10CFR835.2(a) as "an evaluation of the ragiologica: corut:..+ & i
potential hazards incident to the production, use, transfer, release, disposal, or presence of radioactive matena( or other” -
sources of radiation. When appropriate, such an evaluation includes a physical survey of the location of radioactive
matenal and measurements or calculatlons of levels of radiation, or concentrations or quantities of radioactive material -

present.’

" The RFETS Radiological Control Manual as well as DOE order 5400.5 establish the surface radioactivity limits. The

applicable values are contained below in Table 1.
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U-natural, U-235, U-238, aﬁd associated decay products 1,000 5,000 15 ;000
Transuranics 20 . 100 300
Beta-gamma emitters (nuclides with decay modes other

5,000 15,000

than alpha emission or spontaneous fission) except Sr-90 1,000

and others noted above
Note: Where surface contamination by both alpha and beta-gamma emitting nuclides exists, the limits

established for alpha and beta-gamma emlttmg nuclides apply independently.

METHODOLOGY )

This paper provides justification that beta measurements are unnecessary for many contamination surveys based on the -
fact that for material contaminated with plutonium, uranium or mixtures of both, the alpha activity release limit is more
restrictive than the beta-gamma release limit. Because of the presence of plutonium in bulldmg 371, the transuranlc

relcasc limits are routinely applied.

_Technical Basis Document 00146, “Calculation of Beta Activity for Depleted Uramum, Highly Enriched Uranium and
Aged Weapons Grade Plutonium” provides beta to alpha activity ratios for both plutonium and uranium. These ratios are

i _ summarized in Table 2 below.

Table 2 — Beta to Alpha Activity Ratios for

Various Radionuclide Mixtures

. . Ratio of Beta to

Nuclide Enrichment Alpha Activity
Plutonium - | § yr old WGPu 3.7
. ] 30 yr old WGPu 1.04

Uranium | Depleted 1.8 — ;
HEU - 0.03 S
Things that can effect the ratio:

Some plutonium heat sources are/have been present in buxldmg 371. Some solutions may also be present for fabrication
of standards. Due to the amount of Pu-238 present in heat source matenal there is a much hlgher percentage of alpha

. activity versus beta activity in this type of material.

~ The only isotope with 51gmﬁcant beta activity is Pu-241. The type of plutonium w1th the higaest quan nty of Pu 24
would be reactor grade plutonium. The isotopic content of reactor grade Pu as reported in the “Guide of Good Practices
for Occupational Radiation Protection in Plutonium Facilities”, DOE-STD-1128-98 is

Pu-238 | Pu-239 | Pu-240 | Pu-241 | Pu-242
1.5% 581% |241% |114% |4.9%
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Reactor grade plutonium was evaluated, although it is not believed that there is any reactor grade plutoniufn present.
Reactor grade represents a “worst-case’ situation from a beta activity standpoint. For reactor grade plutonium the beta-
gamma activity exceeds the alpha by a factor of nearly 20. However, since the beta release limit is a factor of 50 times

higher than the alpha limit, the alpha limit is still more restrictive.

Americium content can also effect the alpha to beta ratio. Much of the plutonium at RFETS contains americium. Some

operations actually separated this from the plutonium. However, since Am-241 is an alpha emitter, for mixtures of
Am/Pu, the americium content will increase the alpha activity relative to the beta activity.

EXAMPLES:

Free Release: The worst case example for free release would be surveying an item for alpha contamination, using Pu
limits and finding contamination just below the alpha release limit, when it turns out the 1tcm is contaminated with

“fresh” WGPu, or depleted U:

Measured Alpha Activity(dpm/100 cm?)
Nuclide Removable Total (maximum) |_
Survey for “Pu” 19 299

Calculated Beta Activity (dpm/100 cm?)
5 year old WGPu 70 1,100
Depleted U 34 ' 538

This demonstrates that when xusmg transuramc release limits, even in thls situation, the beta activity is well below the:

beta release limits.

If an item were being surveyed using the uranium free release limits and it was found to be contaminated just below the

alpha release limit:
Measured Alpha Activity
Nuclide - Removable Total (maximum)
Survey for “U” - 999 14,999
Calculated Beta Activity
5 year old WGPu 3,696* 55,496*
Depleted U 1,798* 26,998*
Enriched U 30 450

* . Exceeds release criteria

If uranium release limits are used, then beta surveys must be performed unless it is known that the contamination is

~ highly enriched uranjum.

SUMMARY

| Alpha contamination surveys may be used independently to adequately assess the radiological contamination of an area

or item in building 371/374, provided that the transuranic contamination release limits are being used.
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Demolition Phase Map
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Summary Map and Charactérization Results for B371/B374
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BUILDING 371I374 SLAB CHARACTERIZATION

Survey Area: NA
Bullding: 371 Basement
Survey Unit Description: Floor Area of Basement

Survey Unit: NA Classification: N/A
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BUILDING 371/374 SLAB CHARACTERIZATION

Survey Area: N/A
Building: 371
Survey Unit Description: Floor Area Sub-Basement

Survey Unit: N/A Classification: N/A
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Building 371 Floor Gamma Spec Survey Summary

Pu-2397230+Am-]

<1°and <0.07 nCilg ™™ A IS AR
Between 1 &100n0|lgandbetween0.07&7n€llg
>100 ncgqor >7 nCilg .

Total Surface Assumed Assumed | 241 Average
Pu-239/240 + | Contamination Slab Slab Activity
Map/Room Map Am-241 Depth Thickness | Concentration
D (nCi/g) {inches) (inches)
“Basement/1210 B15 4:79E-0 0.060 7.0
Basement/1210 Kl 9.38E-( 0.060 7.0
Basement/1216 8 E6E-0 0.060 70
Basement/2009 7 BEE( 0.060 7.0
Basement/2101 10 0 0.060 7.0
Basement/2102 3 0 0.060 7.0
Basement/2202 B1 0 0.060 - [ 2.84E-0:
Basement/2202 2 0 0.060 7.0
Basement/2205 14 O0E-(0 0.060 7.0
Basement/2223 B2 2.77E+00 0.060 7.0
Basement/2306 12 6E-Q © 0.060 7.0
Basement/2306 4 9 0 0.060 7.0
Basement/2307 2 6 0 0.060 7.0
Basement/2310 3 8 0 0.060 7.0
Basement/2316 1 0 ~0.060 70
Basement/2317 3 4.35E+00 0.060 7.0
Basement/2317 B4 2.18E401 0.060 70
Basement/2319 10 1.52E400 0.060 7.0
“Basement/2319 85 8E-( 0.060 7.0
Basement/2325 5 8 0 0.060 7.0
Basement/2325 3 0 0.060 7.0
Basement/2325 ~ B7 0 0060 - 7.0
Basement/2335 B3 0 — 0.060 7.0
Basement/2801 15 8E-0 0.060 7.0
Basement/2804 15 0 0.060 7.0
Basement/2804 B8 0 0.060 70
Sub-Basement/1001 5 9.30ED 0.060 7.0
Sub-Basement/1103 14 1.28E+00 0.060 7.0
Sub-Basement/1103 6 0 0.060 70
g Sub-Basement/1105 9 4.39E+01 0.060 7.0.
Sub-Basement/1105 B4 92E-0 0.060 70
Sub-Basement/1107 810 4.07E+00 0,060 7.0
Sub-Basement/1109 E B11 94E-0 0.060 7.0
Sub-Basement/1111. 9 0 0.060 7.0
Sub-Basement/1111 89 0 ~0.060 7.0
Sub-Basement/1115 7 0 0.060 70
Sub-Basement/1115 11 1.07E+00 0.060 7.0
Sub-Basement/1115 3 80E-0 0.060 7.0
Sub-Basement/1117 B12 1.74E+04 0.060
Sub-Basement/1119 7 7.51E+01 0.060
Sub-Basement/1125 8 2.24E404 0.060
Sub-Basement/1127 Pt B13 9E-0 0.060
Sub-Basement/1214 13 0 0.060
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Verification Survey Area Statistical Design

Step 1:  Calculate the relative shift A/g,.
Ao, = (DCGL-LBGR)Yo,

where: A/a, is the relative shift or the resolution of measurements in units of measurement uncertainty (MARSSIM -
recommends a value between 1 and 3).

DCGL is the derived concentration guideline value (7 nCi/g volumetric & 100 nCi/g surficial)

LBGR is the lower bound of the gray region - the lower bound of the range of values of the parameter of interest in a
survey unit where the consequences of making a decision error is relatively minor. The LBGR is typically adjusted
to obtain a relative shift between 1 and 3

o, is the estimated standard deviation of sample measurements (MARSSIM recommends assummg
a 30% coefficient of variation if scopmg or characterization data is not available)

Step 2: Determine Sign P using the caléulated relative shift and Table 4. Sign p is the estimated probability that a random measurement
from the survey unit will be less than the DCGL,, when the survey unit median is actually at the LBGR.

Step 3: Determine Decision Em;r Perceritiles for Z1-a and Z1-f and the selected decision error levelsa and 0. Typical (o) and (8)
values used at RFETS are 0.05 and 0.05 respectively. This yields a Z1e and Z1- value of 1.645 and 1.645 respectively.

Step 4:  Calculate Number of Data Points (N) for Sign Test usmg the following equation:
(2 *Z )

" 4(Signp -0.5)°

N =(1.645 + 1.645)*/ 4(Sien P - 0.5)
N =(1.645 + 1.645)2/ 4(0.977250-0.5)% = 11.88

where:
1.645 is the alpha and beta decision error value (95% conﬁdence) per the PDSP.
Slgn P equals 0.977250 for a relative shift of 2.0 . . . o

Step 4: Increase N by 20% to allow for missing or invalid data points per MARSSIM, Section 5.5.2.3.
' N=1188*12=14.25

Coxidﬁsibn: A minimum of 15 measurements will required for each survey area.
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PRE-DEMOLITION SURVEY FOR BUILDING 3711374

BUILDING 371/374 DOP SURVEY AREAS
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IS PRE-DEMOLITION SURVEY FOR BUILDING 371
Survey Area: F Survey Unit: DOP Classification: N/A

Building: 371 Rooms: 1117 & 1125

Survey Unit Description: Floors, Walls & Celling

Total Area: 679 sq. m.

Grid Spacing for Survey Points: 6m. X 6m.

Total Floor Area: 164 sq. m.
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: November 10, 2004

Site Contact(s): Chris Gilbreath
Phone: 303-966-7355 .

Regulatory Contact: Denise Onyskiw
Phone: 303-692-3371

. Agency: - CDPHE

Purpose 'Qf Contact: Building 371/374 Demolition Activities

‘Discussion :
Numerous “lessons learned” experiences related to decommissioning and demolition’
activities in Building 771/774 have direct applicability in Building 371/374. - For
example, Building 371/374 contains a significant amount of plenums, penetrations and
piping with residual amounts of contamination. In many cases, decontamination
(. 7 activities can be hazardous to the worker and very difficult, if not 1mp0551b1e As a result,
" the 371 Project proposed to utilize the radiological and beryllium controls (see below)
that were successfully demonstrated during the decommissioning and demolition of
. Bunldmg 771/774 for the disposition of certain systems/equlpment

‘Plenums
The two remaining plenums in Building 374 (FP-321 and FP-322) are located in Room |
. 2808 and 2801, respectively. The rooms will be surveyed to verify the unrestricted
release criteria established in the 371 Closure Project Decommissioning Operations Plan
has been met. The plenums will be surveyed to verify removable contamination is less
than 20 dpm/100cm2. The plenums will be removed sized reduced and packaged as low-
level radxoact:ve ‘waste. : : CUIEei
- The following controls shall be implemented prior to and durmg the size reductlon of FP- e
- 321 and. FP-322 plenums: ;, SR
1) A fixative (ABC, firedam, etc.) will be applied to the interior surfaces and to the
contaminated portion of the exterior surfaces of these areas.
2) Biased beryllium smears will be conducted to assure levels are <0.1 pg/100 cm’.
3) Dust suppression will be utilized during size reduction.
4) A fixative will be apphed to the debris on a daily basis until packaged

ADMIN RECORL:
Page 1 of 3
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5) Utilize job-coverage air samplmg durmg demolition to assure levels do not exceed 0.3
DAC.
6) If 0.3 DAC is exceeded, DAC-hour tracking shall be performed for potentially
exposed individuals.
7) 1f 0.3 DAC is exceeded, or if the spread of contammatlon 1S md1cated per in-process
. surveys, additional fixative shall be applied to the debris.
8) Dispose of generated waste as radioactive (LSA or SCO).

The 371 Project proposed to utilize these controls for any plenums that cannot meet the
unrestricted release criteria. The disposition of any such plenum will be communicated to
CDPHE through the existing consultative process and will be documented via contact
record prior to implementation.

Penetrations , ,

Building 371/374 contains numerous piping penetrations/stubs. Many of these
penetrations cannot be fully decontaminated and/or surveyed to meet the unrestricted
release criteria. As a result, these penetrations will be decontaminated to meet the SCO
criteria or removed as TRU waste prior to demolition. For penetrations that meet the
necessary SCO criteria, a fixative will be applied to the pipe internals and high visibility *

‘paint will be applied to the ends. The penetrations will be removed and packaged as low--

level waste during demolition activities.

- Mezzanine

A steel mezzanine (Room 4814) located above Room 3810 in Bu1ldmg 374 consisted of
"a diamond-plated metal floor with a metal I-beam support structure. Paint sampling was
conducted on this mezzanine level and results showed elevated alpha activity (fixed) .
within the matrix of the paint located on the floor-of this structure. As such, the diamond
plate flooring was- removed from this structure, as much as practical, with the.exception
of plating attached to the I-beam support structure. The remaining support structure was
left in place to be removed as low-level waste during demolition. Surveys will be
conducted to ensure no removable contamination exists to establish isolation controls

during final survey. If any removable contamination is detected, the area will be painted '

~and re-surveyed to ensure fixative was effective prior to commencing Pre-Demolition
Survey.

Dock 8 : '

Dock 8 (the acid dock) which 1 is located on the east s1de of Building 374 had prevnous
spills of mixed waste. As a result, the dock will be verified to meet the unrestricted -
release criteria for removable contamination and dispositioned as mixed waste..

Ms. Onyskiw concurred with this proposal.

ECEIVE
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Contact Record Prepared By: Chris Gilbreath ,D
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Required Distribution:

M. Aguilar, USEPA

S. Bell, DOE-RFPO

B. Birk, DOE-RFPO

C. Deck, K-H Legal

D. Foss, K-H 707/776/777
C. Gilbreath, K-H 371/374
S. Garcia, USEPA

S. Gunderson, CDPHE

Additional Distribution:

i
1l

J. Legare, DOE-RFPO - D. Onyskiw, CDPHE

J. Mead, K-H ESS W. Seyfert, DOE-RFPO
S. Nesta, K-H RISS - T: Dieter, K-H 371/374
K. North, K-H ESS/MS R. Kury, K-H 371/374

R. Schassburger, DOE-RFPO  R. Leitner, K-H 371/374
- D. Shelton, K-H ESS

C. Zahm, K-H Legal
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STATE OF COLORADO
g'l;u(g)l:se:ls :mo‘ E{f:{:_h\;; Ol=gh Dt wCE
Dedicated to protecling gand imp@YT RBAealth and environment of the people of Colorado

4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division
Denver, Colosado 80246-1530 8100 Lowry Bivd.
Phone (303) 692-2000 Denver, Colorado 80230-6928

™D Line (303) 691-7700 {303) 692-3090 Colorado De: ent
Located in Glendale, Colorado ofPubh:c ealth
and Environment

http/fwww.cdphe.state.cous .-

November 2, 2004

Mr. Joc Legare

Director, Project Management Division :

U.S. Department of Energy, Rocky Flats Project Office
10808 Highway 93, Unit A

Golden, CO 80403-8200

RE: Pre-Demolition Survey Report (PDSR) for Bmldmg 374 Extenor and East Dock Room 3813 -
Approval , .

Dcaer.Legarc:. - o ‘ T

The Colorado Department of Public Health and Environment, Hazardous Materials and Wiste
Management Division has reviewed the PDSR for Building 374 Exterior and East Dock Room 3813
Revision 1 dated October 26, 2004. Your letter (dated November 1, 2004) and this PDSR were provided
to us on November 2, 2004. Based on the information contained in this PDSR we afe hercby approving
the PDSR for Buxldmg 374 Exterior and East Dock Room 3813.

Although we are approving this PDSR, it is recognized, as discussed with. Randy Leitner (wnth KH) that
the metal in the trenches located in Room 3813 and the piping in the slab going from the trenches to the
Room 2804 tank farm will be appropriately protected and removed in a manner to prevent contaminant
releases, and properly disposed as mxxed waste rather (han as SCO waste as dmcnbed in thxs PDSR

In addition, our approval of this PDSR and assoc:atcd closure of the RCRA Umt 374 l Room 3813 as -
discussed in Section 4.3, is based-on there being an appropriate continuous Administrative Record to-

properly document that no releases have occurred, as well as the lack of visible stains. However, if-
radiological contamination is found on the concrete associated with the metal trenches or piping, then -
the contaminated concrete will need to be disposed as miixed waste, not just LLW:or SCO waste.

It must also be noted that, although this PDSR may be sufficient to properly characterize the East Dock
(Room 3813) and exterior surfaces of B374 to allow for demolition of the East Dock, we are not
agreeing with the determination regarding “Non-Impacted” interior areas of B374 (attics) as discussed
in Section 3 of this PDSR. Further discussion regarding possible “Non-Impacted” areas will need-to
occur priof to approving the PDSRMor B374 or other areas that may have potentially “Non-Impacted”

| E@EUVE
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These and all additional demolition activities and related issues are expected to be discussed and
resolved utilizing the consultative process and appropriately recorded in Contact Records.

t

. ~
If you have any questions regarding this correspondence please contact me at (303) 692-3

367, Denise
Onyskiw at (303) 692-3371 or (303) 966-6687, or David Kruchek at (303) 692-3328. '

Sincerely,

Dy,

Steven H. Gunderson

- RFCA Project Coordinator
ce: Warren Seyfert, DOE Churis Gilbreath, KH
Dave Shelton, KH Mark Aguilar, EPA
Steve Nesta, KH . Sam Garcia, EPA
Harlen Ainscough, CDPHE Randy Leitner, KH -

Administrative Records Building T130G o ‘




STATE OF COLORADO

" Dedicated to protecting and improving the health and environment of the people of Colorado

Bill Owens, Governor
Douglas H. Benevento, Executive Director

4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928
TOD Line (303) 691-7700 - (303) 692-3090 - .o . Colorado De ent
Located in Glendale, Colorado o R . ofl’ubli.cH calth
- htip/fwww.cdphe.state.co.us : and Environment
January 26, 2005
Mr. Joe Legare

Director, Project Management Division ‘ , -
_ U.S. Department of Energy, Rocky Flats Project Office '
10808 Highway 93, Unit A :

Golden, CO 80403-8200

RE: Pre-Demolition Survey Report (PDSR) for Building 374 (Intenor) Area AN Phase I -
Approval .

' Deaer Legare: - -

The Colorado Department of Pubhc Health and Environment, Hazardous Matenals and Waste
Management Division has reviewed the PDSR for Building 374 (Interior) Area AN Phase I (Revision 0,
dated January 5, 2005). Your letter regarding this PDSR, dated January 21, 2005, was received by fax -
on January 24, 2005. We have provided comments, agreéd on resolutions, and received modifications to
the initial PDSR Document. Based on the agreed modifications and information contained in this -
PDSR, we are hereby approving the PDSR for Bulldmg 374 (Intenor) Area AN Phase . '

As stated in this PDSR, radlologlcally contammated areas remain in B374 Area AN within 6 feet of final -
grade that must and will be removed. We expect that, as stated, all of the remaining contamination
within 6 feet of final grade will be properly identified, protected, segregated, controlled, and removed,
and none will be left or incorporated into the recycled concrete (free-releasable) rubble that will be left
on site. The actions performed and data generated necessary to achieve and document this complete -
contamination removal must be properly described and prov1ded in the Closeout Report.

The remaining contaminated portions of B374 Area AN that are below 6 feet of final grade, whmh wﬂl
not be removed, must also be properly identified and described in the Closeout Report, to include maps
or ﬁgures showing the extent of remaining infrastructure (slab, walls, ﬂoors plpe lmes, dram hnes, etc)
as well as nature, levels, and extent of remaining contamination.

It is also our understanding, as discussed in the PDSR, that the remaining asbestos contamination (tar
impregnated roofing felt) will be properly protected, segregated, controlled, and removed and none will
be left or incorporated into the recycled concrete (free-releasable) rubble that will be left on site.

REQEUVE
ADMIN RECORD
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“primarily of paint shaving, chemical wipedowns, and/or application and removal of a paint’ ~: -+

' ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: - December 15, 2004 /-10:00 a.m.

Site Contaét(s): -Chris Gilbreath

Phone: _ 303-966-7355 .

Regulatory Contact: Steve Gunderson, Denise Onyskiw
Phone: - 303-692-3367, 303-692-3371
Agency: CDPHE |

Purpdse of Contact: Building 371 Decontamination Activities — Canyons and Centralized
Storage Vault (CSV); CSV Approval

Discussion

Several areas within Building 371 contain relatively high amounts of rég]ioactive contamination. -
Specifically, the areas commonly referred to as “canyons” and the Centralized Storage Vault™
(CSV). Based on experiences encountered in both Building 771 and 776/777, decontaminating -

~ these areas to meet the unrestricted release criteria is not feasible. In addition to the difficulties " .
-associated with meeting the release criteria, aggressive decontamination efforts for both the CSV -

- -and-the canyons pose numerous safety concermns. Specifically, the ceiling of the CSV is

- approx1mate1y 50’ high, while a portion of the canyon ceilings are 30’ high. In addition, these

areas are relatively narrow. Implementing certain decontamination téchniques may pose
unacceptable industrial risks to the workers without providing any significant reduction in
radiological risk.

As a result, an ALARA-based decontamination approach will be utilized in order to adequately
reduce the amount of contamination, the sole purpose being to safely disposition the

‘contaminated concrete as low-level waste during demolition activities. Canyon floors will be -

“shaved” in order to remove the painted surface and a portion of the concrete surface. Walls will

. be removed as blocks (pnor to demolition) and dispositioned as low-level waste or

decontaminated to ra_dlo]oglcal levels which can be safely controlled during demolition activities. -
Ceilings will also be decontaminated to radiological levels which can be safely controlledand-~ <. -
packaged as waste during demolition activities. Decontamination techniques will consist .

stripper(s). - Following the decontamination effort(s), radiological data will be providedto - P B

CDPHE. Once CDPHE agrees that an ALARA-based decontamination approach has been
satisfied, these areas will be painted with a highly visible pamt and ultimately dispositioned as

~ low-level waste during demolition activities.

. Contaminated portions will have a fixative applied prior to removal'in order to mitigate the A as

potential for airborne activity. During demolition activities air monitoring will be provided for

Contact Record 4/10/00

Rev. 3/25/04 - ' © ADMIN :
4 ‘ ‘ Page 1 of 2 : RECOR
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=

worker protection purposes. Following the removal of the contaminated portions of the

- structure, a visual examination of the rubble will be conducted in order to ensure contaminated

surfaces have been removed to the extent practicable.

CSV - o

After numerous attempts at decontaminating the CSV (chemical wipedowns) for upper walls and
the ceiling, CDPHE agrees that an ALARA-based decontamination approach has been satisfied.
As a'result, the ceiling and upper walls will be painted and ultimately removed as low-level

. waste during demolition activities utilizing the controls mentioned above.

Mr. Gunderson and Ms. Onyskiw agreed with this approach.

Contact Record Prepared By: Chris Gilbreath

Required Distribution: . Additional Distribution:

M. Aguilar, USEPA" R. Leitner, K-H 371/374 D. Onyskiw, CDPHE
S. Bell, DOE-RFPO J. Mead, K-H ESS - W. Seyfert, DOE-RFPO
B. Birk, DOE-RFPO G. Morgan, DOE-RFPO R. Kury, K-H 371/374
C. Deck, K-H Legal S. Nesta, K-H RISS T. Dieter, K-H 371/374
D. Foss, K-H 707/776/777 K. North, K-H ESS/MS M. Brown, K-H 371/374
C. Gilbreath, K-H 371/374 - R. Schassburger, DOE-RFPO J. Britten, 371/374
S. Gunderson, CDPHE D. Shelton, K-H ESS - B

" J. Legare, DOE-RFPO C. Zahm, K-H Legal

ECEIVE
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Contact Record 4/10/00
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: March 8, 2005 / 10:00 a.m.
 Site Contact(s): Chris Gilbreath

Phone: 303-966-7355

Regulatory Contact: Dave Kruchek
Phone: , 303-692-3328

Agency: CDPHE

Purpose of Contact:  Building 371 — Dock 5

Discussion

Dock 5 located on the east side of Building 371 was surveyed in accordance with the 371
Decommissioning Operations Plan and the Pre-demolition Survey Plan. .During demolition
activities on Phase I (Building 374), a portion of Dock 5 created an impediment to completion of
demolition. As a result, a portion of the dock was detached. The characterization information
for Dock 5 was provided to Mr. Kruchek. Upon review of the data, Mr. Kruchek concurs that -
Dock 5 has met the unrestricted release criteria. The concrete will be recycled and the structural
' metal (e.g., rebar) will be dispositioned as sanitary waste. :

Contact Record Prepared By: Chris Gilbreath

Required Distribution: -

M. Aguilar, USEPA

. S.Bell, DOE-RFPO
B. Birk, DOE-RFPO .~
C. Deck, K-H Legal

D. Foss, K-H 707/776/777
S. Garcia, USEPA
C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE
J. Legare, DOE-RFPO |

Contact Record 4/10/00
Rev. 5/24/04 -

R. Leitner, K-H 371/374

J.Mead, K-HESS .

G. Morgan, DOE-RF PO

S. Nesta, K-H RISS
K. North, K-H ESS/MS

Additional Distribution:

D. Onyskiw, CDPHE

. D.Kruchek, CDPHE
" 'W. Seyfert, DOE

T. Dieter, K-H
M. Brown, K-H

R. Schassburger DOE-RFPO R. Kury, K-H

D. Shelton, K-H ESS
C. Zahm, K-H Legal

Page |
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE

REGULATORY CONTACT RECORD

Date/Time:

Site Contact(s):
Phone:

Regulatory Contact:

Phone:

Agency:

February 15, 2005 /9:00 a.m.

Chris Gilbreath
303-966-7355

Denise Onyskiw
303-966-6687

CDPHE

Purpose of Contact:

Building 371 — Embedded Metal

Discussion

During construction activities, concrete was poured around several metal brackets, plates and

other miscellaneous items. Unfortunately, removing these embedded items is extremely difficult,

if not impossible. Areas of particular difficulty have been walked down with Ms. Onyskiw. The = ~
following is a list of miscellaneous embedded metal that has been observed during these ‘
walkdowns and the agreement reached with Ms. Onyskiw:

Central Storage Vault (CSV)

" e All racks must be removed - Brackets imbedded in wa]ls w:l] be cut off as close -as ..

‘practicable to the wall.
e All metal stairways and catwalks must be removed. ,
e Large submarine door must be removed; the imbedded door jam may remam ‘

e Metal plates located in maintenance bays may remain. These plates form a portion of the

CSV wall and contain windows and glove ports. The windows and gloves must be removed.
e ' Railings on which the stacker vehicle traveled may remain sincq a significant portion of-the
rail is imbedded in the floor.

The metal vestibule located on the north end of the repalr bay must be removed
All electrical conduit and cable must be removed. - :

All miscellaneous lifting, hoisting and rigging eqmpmeht must be removed.
Miscellaneous brackets, hardware, and other protrusions extending from floors and walls

must be cut off as near as practicable to the wall.
e Miscellaneous door jams and imbedded framing materials may remain.

Basement/Sub-basement Areas

e Miscellaneous brackets, hardware, and other protrusions extending from floors and walls

must be cut off as near as practicable to the wall.

Contact Record 4/10/00 .

Rev. 5/24/04
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e Miscellaneous door jams and imbedded framing materials may remain. However, given that
the majority of the basement will be dispositioned as low-level waste, many of these framing

materials will be removed during demolition activities.

" Other metal will be dispositonéd in accordance with the 371 Decommissioning Operations Plan.

Ms. Onyskiw agreed with this approach.

Contact Record-Prepared By: Chris Gilbreath

Required Distribution:

M. Aguilar, USEPA

S. Bell, DOE-RFPO

B. Birk, DOE-RFPO

C. Deck, K-H Legal

- D. Foss, K-H 707/776/777
S. Garcia, USEPA
C. Gilbreath, K-H 771/774
S. Gunderson, CDPHE

~J. Légare, DOE-RFPO

Contact Record 4/10/00
Rev. 5/24/04

R. Leitner, K-H 371/374

J. Mead, K-H ESS

G. Morgan, DOE-RFPO

S. Nesta, K-H RISS

K. North, K-H ESS/MS
R. Schassburger, DOE-RFPO

D. Shelton, K-H ESS

- C. Zahm, K-H Legal
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STATE OF COLORADO

Dedicated to protecting and improving the health and environment of the people of Colorado

Bill Owens, Governor
- Douglas H. Benevento, Executive Director

4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd. '

Phone (303) 692-2000 Denver, Colorado 80230-6928 S

TDD Line (303) 691-7700 (303) 692-3090 ‘ Colorado Departmem
Located in Glendale, Colorado . of Public Health
htp//www.cdphe.state.co.us - : and Environment
March 9, 2005

Mr. Joe Legare

- Director, Project Management D1v1s1on
U.S. Department of Energy, Rocky Flats Project Office
10808 Highway 93, Unit A
Golden, CO 80403-8200

RE: Pre-Demolition Survey Report (PDSR) for Building 371 Phase II - Area AP/AF (Column
Lines 12-15), B371 Exterior, B376, T376A, T371K and T371H, I, & J - Approval

Dear Mr. Legare:

The Colorado Depattment of Public Health and Environment, Hazardous Materials and Waste
Management Division has reviewed the PDSR for Building 371 Phase 1I, Revision 0, dated February 28,
' 2005. We provided comments, agreed on resolutions, and received modifications to the initial PDSR '
Document. We subsequently have received the revised PDSR for Building 371 Phase II, Revision 1,
dated March 9, 2005. We have also received a copy of your letter regarding this PDSR, dated- March 9,

2005. Based on the agreed modifications and information contained in this PDSR (Revision 1), we are -7

hereby approving the PDSR for Building 371 Phase II, which includes B371 Area AP/AF from column |
lines 12 to 15, B371 exterior, B376, T376A, T371K, and T371H, L& J '

As stated in this PDSR, radiologically contaminated areas remain in B371 Area AP/AF (specifically in
Room 4101) within 6 feet of final grade that must and will be removed. In addition, there is some
remaining non-friable ACM that is to be removed. We expect that, as stated, all of the remaining
contamination, including the ACM, within 6 feet of final grade will be properly identified, protected,
‘segregated, controlled, and removed, and none will be left or incorporated into the recycled concrete -
(free-releasable) rubble that will be left on site. The actions performed and data generated necessary to -
achieve and document this complete contamination removal must be properly described and provided in
the Closeout Report. . : o :
e re‘malmng contammateﬂ pottions of B371 Area AP/AF that are below 6 feet of final grade (in the
b-basement) which will not b¢ removed, must also be properly identified and described in the
Closeout Report, to includé Tiaps or figures showing the extent of remaining infrastructure (slab, walls,
floors, pipe lines, drain lines, etc), as well as nature, levels, and extent of remaining contamination.
However, as discussed, it is our understanding the metal stairs that are located below 6 feet will be
removed and will not remain in place. :

ADMINRECORD
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CORRES. CONTROL |

INCOMING LTR NO

wina 0 A 135 GTATE OF QOLORADO

COROESP 0?’DEP~'CE

Bill Owens, Govemor

DUE DATE Douglas H. Benevento, Executive DWTROL i )
ACTION Dedicated to protecting and improving the heakth end of the people of Colorado .
4300 Cherry Creek Dr. S. and Radiation Services Divislon

Laboratory
Denver, Colorado 80246-1530 8100 Lowry Bhd.
Phone (303) 692-2000 Denver, Colorado 80230-6928

—__DIST. __ LTR[ENC TDD Line (303) 691-7700 (303) 692-3090
JH +__Locaxcdhclmdale,Colmdo
ML&_ L htptvww.cdphe state.cous
B — A
CARPENTER, M. :
e GUCCL A
CROCKETT, 6. A
CA
'%‘"ﬂ-%‘- March 24, 2005
V.4
FERREPA.D.W. 1 X Mr. Joe Legare
—°"—°°“'T"’IL'L Director, Project Management Division S
“DOSAY b6 1Y U.S. Department of Energy, RockyFlatst;ectOﬁiee -
%.IM.L“" : 10808 Highway 93, Unit A o
Cae - Golden, CO 804038200 . ‘
TNESTAE Y : . -
% RE: Building 371 4Snb-l}asement Decommissioning Operations Plan (DOP) Surveys
.E‘——‘!,‘;’s‘ ¥ Dear Mr. Legare: . , _ ' 7
wNEMALT K
- — neColmadoDepmmofpubnchﬂdemmmt, Hazardous Materils andWasteMmagement
— ; — Division has reviewed your letter and the DOP Survey information/data for the sub-basement of Building 371,
Ly D IX "provided on March 24, 2005, Basedonﬁemfannhoumddahpmwdeﬂ,weagneﬂmﬂwsub-bammtof
+ . — B371 meets the DOP requirements. Therefore, pre-demolition activities, mchasthepmposedwall and cexhn
x
e mnovalsandbackﬁllofthemb—bamtmybepafomd. : 5
Asm&awdbymedmmwdeiﬂnubhmtmhsn&ologmnymnmdabowmd
release levels. However, the deta indicates that the radiological contamination is fixed and there is no removable
contamination in excess of the unrestricted release levels (less than 20 dpm). The data provided also indicates .
mummm(wwmmmmwomgmmmmmmw
DOP requirements (less than 7 nCi/g volumetrically, and less than 100 nCi/g on the surface). The data provided
also indicates that there is no Beryllium contamination above the unrestricted release levels in this area. Xt has
also been stated that there is no asbestos or PCB concems or contamination in this area. In addition, itis also our
understanding that all RCRA Units associated with the sub-basement have béen properdy closed and the
L appmpmtedosmedocmnmmuonwﬂlbemdedmthcqomkepmformﬂ as agreed. - .
ADVEN. RECORD Iusowmdus&n&ngﬂntﬂnaﬂmmﬂsofﬁembbasemanuwdlumofdneﬂ]mgmnumwdu F
= ?eg?ieh this ofw!;t;lwﬂwmemeas}:d Sipgales o ok "
drains that under this area 71 andgrmtwinbelppmmately laeed.asmvxously
ool discussed, to lock/disrupt these drin ines. g

M Pnortonnuaungdwabmmuas,ﬂeasemdaumthﬂnwmw«kphmshomﬂwmpeof

these activities, and the preventative measures that will be performed to prevent releases of contamination and to
properly monitor potential releases of contamination that may occur during these activities.

Retf.Lyr. ¢

The remaining infrastructure, as well a3 locations and extent of foundation drain disruptions, must be properly

identified and described in the Closeout Report, to include maps or figures showing the extent of remaining.
3OE ORDER ¢ infrastructure (glab, wans,ﬂom,pzpelmhmlmes.etc).uweunnmlmk.mdmdmmg
m contamination. Capturing these in photographs would provide an excellent historical perspective.
, . | ADMINRECORD
, e o - _B371-A-000266
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All demolition activities and related issues, including but not limited to the ultimate disposition of the remaining
contaminated portions of B371 as well as the disposition/disruption of the foundation drains, are expected to be
discussed and resolved utilizing the consultative process.

If you have any Questions regarding this correspondence please contact me at (303) 692-3367, Denise Onyskiw at
(303) 692-3371 or (303) 966-6687, or David Kruchek at (303) 692-3328. v

Sincerely,

Steven H. Gunﬁon %’(—/ :

RFCA Project Coordinator

cc:  Warren Seyfert, DOE . Chris Gilbreath, KH
Dave Shelton, KH Mark Aguilar, EPA
Stove Nesta, KH Sam Garcia, EPA
Karen Wiemelt, KH Bruce Wallin, DOR

Administrative Records — Mountain View

RECEIVE[
R{ MAR -3 0 2005




' Smcerely,

courecos  STATE OF COLORADO

Bill Owens, Governor
Douglas H. Benevento, Executive Director

Dedicated to protecting and improw"ng the health and environment of the people of Colorado

4300 Cherry Creek Dr.:S. Laboratory and Radiation Services Division

Denver, Colorado 80246-1530 8100 Lowry Blvd.

Phone (303) 692-2000 ,Denver, Colorado 80230-6928 . .

TOD tine (303) 691-7700 '(303) 692-3090 .

Located in Glendale, Colorado Col:?;ﬁ%]li) eﬁ:lu:ﬁent
. . C '

http/fvww.cdphe.state.co.us . and Environment

April 12, 2005

Mr. Joe Legare

"_Director, Project Management Division

U.S. Department of Energy, Rocky Flats Project Office
10808 Highway 93, Unit A _ !
Golden, CO 80403-8200 : ' )

RE: Pre-Demolition Survey Report (PDSR) for Bulldmg 371 Phase ITI - Area AT (Column Lires 1- 12 & T-Y) and

Building 373 and Cooling Tower 911 — Approval of B371 Area AP and Cooling Tower 911~ 510t AP AS

Dear Mr. Legare:

The Colorado Department of Public Health and Envu'onment, Hazardous Materials and Waste Management Division has
reviewed the PDSR for Building 371 Phase II1, Revision 0, dated. April 4, 2005. We have also received a copy of your letter
regarding this PDSR, dated April 11, 2005. Based on the information contained in this PDSR, we are hereby approving the
PDSR for Bmldmg 371 Phase III, including the B37l Area AP from column lines 1-12 and T-Y and the Coolmg Tower 911.”

However, we are not approving the PDSR for B373 at this time. Although we have no issues with the current mformatlon or
conclusions. as provided, as previously discussed during our walkdown of this area on April 4, 2005, the tank or vault on the

" north side of B373 needs to be properly mvestlgated This tank currently contains water that needs to be characterized aud

temoved. Once this tank has been drained then the appropriate PDS information will need to be collected and provided to us
for our review and approval. As such, once this supplemental information is provided we should be able to provide our .
approval of the PDSR for B373. Rather than submit this supplemental information through another PDSR, we believe that a
Contact Record would be sufficient to provide this information and record our final approval (and resolution of any issues-

that may arise) of the PDSR for B373

 If you have any questions regarding this correspondence please contact me at (303) 692-3367 Denise Onyskiw at (303) 692-

3371 or (303) 966-6687, or David Kruchek at (303) 692-3328.

ECEIVE

~ RFCA PtOJect Coardinator
cc:  Warren Seyfert, DOE " Chris Gilbreath, KH
- Dave Shelton, KH Mark Aguilar, EPA ‘
Steve Nesta, KH - Sam Garcia, EPA ADMIN RECORD
Karen Wiemelt, KH Administrative Records - Mountain View
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Reviewed for Addressoe

.Slalas
Date - By
Ref. Ltr. #
_ DOEORDER ¢
Suim, |

© Revised 0505 Foivy
CORRES. CONTROL R E CEIVED
. INCOMING LTR NO. s
50RLSOS narie arus GTATE OF COLORADO
. . DUEDATE _ - 8ill Owens, Governor R u“:nE"; £
ACTION Douglas H. Benevento, Executive Bitecbd 0L
Dedicated to protecting and improving the health and environment of the people of Colorado
4300 Cherry Creek Dr. S. Laboratory and Radiation Services Division
DIST. _LTAJENG  peret o0 %Lﬁﬂ’.ﬁ'l& 802306928
_BERARDINLJH | X TOD Line (303) 691-7700 {303) 692-3090
BOGNAR, E 8. X Located in Glendale, Colorado .
m:n. M. X http/fwww.cdphe.state.co.us
CIUCCH, JA :
CROCKETT, G. A X
_DECK,C.A X
_DEGENWART K R.| X
Ttaow X May 13,2005
GIACOMINL 3. 4|
6;{:5“":' D.C. X Mr. Joe Legare
%:SW = Director, Project Management Division
“SHELTON.D.C. Ix U.S. Department of Energy, Rocky Flats Project Office
s us X 10808 Highway 93, Unit A
TRaA X, Golden, CO 80403-8200
WIEMELT, K. X .
LS X RE: Final Status Survey Report (FSSR) for Bnildmg 371 Phase 4 and 5 - Approval
(ST T VAT
— Dear Mr. Legare: -
The Colorado Department of Public Health and Envxronmcnt, Haza:dous Matenals and Waste
Management Division has reviewed the FSSR for Building 371 Phase 4 and'5, Revision 0, dated May 2
2005. We have also received a copy of your letter regarding this FSSR, dated May 12, 2005. Based on’
the information contained in'this FSSR, and modifications as discussed and agreed to be provided in -
Revision 1, we are hereby approving the findings as provided in the FSSR for Bmldmg 371 Phase 4 & 5,
allowing for the appropriate demolition of the remainder of B371.
Since the radiological investigations performed for this FSSR are not meant to meet the requirements of -
the Pre-Demolition Survey Plan (PDSP), none of the material in Phase 4 and 5 can be determined to
meet the radiological unrestricted release criteria for fixed contamination. As such, and as stated in the,
FSSR, although there does not appear to be aiy removable contamination above unrestricted release
) levels, all of the remaining material associated with B371 Phase 4 and § is considered radiologically
.. %‘:M m ))(( contaminated. ‘Therefore, all of the material to be removed must be managed and disposed
= . appropnately, which as stated in the FSSR will be as Low Level Radxolog;cal Waste, and can not be

disposed as sanitary waste.

It is also recognized that all of the structure that will Temain below 6 feet of final grade may not have -
undergone a 100% radiological scan survey, specifically some of the walls. However, the information -
provided indicates that all of the remaining concrete structure does meet DOP requirements. In addmon
conservative assessments and determinations of the amount of remaining radiological contamination
have been provided.

Considering that all of this material is considered contaminated, we expect appropriate management to

be performed during demolition, including dust suppression and application of fixatives, as well as
appropriate air monitoring as described in the FSSR and in the demolition work plan, to include local

B371-A-000272




L,

and personal air monitors, and appropriate run-off controls. It is also expected that the demolition of
this building will be performed in a manner similar to that of B776/777, to limit the amount of
stockpiled contaminated debris. c

Prior to initiating demolition activities, please provide us with the appropriate work plans showing the
scope of these activities (including changes), and the preventative measures that will be performed to
prevent releases of contamination and to properly monitor potential releases of contamination that may
occur during these activities. This should not only include air monitoring, but also measures to identify
" and prevent runoff, and collect and sample the water from this area during demolmon, to include dust
suppression water. .
The remaining infrastructure, as well as locations and extent of foundation drain disruptions, must be
properly identified and described in the Closeout Report, to include maps or figures showing the extent
" and condition of remaining infrastructure (slab walls, floors, pipe lines, drain lines, sewer lines, etc), as
well as nature, levels, and extent of remaining contamination.

These and other potential issues that may arise during demolmon, dismpﬁon/pluggmg of the foundation
, drains, or other activities/issues associated with B371 should be discussed and resolved utilizing the
consultative process. -

If you have any questions regarding this correspondence please contact me at (303) 692-3367, Denise
. Onyskiw at (303) 692-3371 or (303) 966-6687, or David Kruchek at (303) 692-3328.

Sincerely,

%ww——/

Steven H. Gunderson

RFCA Project Coordinator ‘ o

cc:  WamenSeyfert, DOE- -~ Chris Gilbreath; KH

- Dave Shelton, KH < Mark Aguilar, EPA
Steve Nesta, KH. . . . Sam Garcia, EPA.

Karen Wiemel, KH .~~~ - Administrative Records - Mountain View
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ROCKY FLATS ENVIRONMENTAL TECHN OLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: © January 12, 2005 / 8:00 a.m. o

. Site Contact(s): Warren Seyfert Phone: 303-966-5925
. - Rick Von Feldt 303-966-6830
Chris Gilbreath ~ 303-966-7355
Regulatory Contact: Denise Onyskiw Phone: 303-692-3371
' Dave Kruchek _ 303-966-6728

Agency: Colorado Department of Public Health & Ehvironment

Purpose of Contact: Notification to CDPHE of completion of Sets 9, 38, and 52 in
Building 371 and Area AN Dismantlement in Building 374.

Dlscussmn

This Contact Record documents the completion of Sets 9, 38, and 52 in Building 371

* based on the walkdown conducted on January 12, 2005 with Rick Von Feldt (B371),
_Warren Seyfert (DOE), and Denise Onyskiw (CDPHE). Also, the completion of Area

'AN Dismantlement in Building 374 is documented based on the walkdown conducted on .
January 10, 2005 with Chris Gilbreath (B371), Warren Seyfert (DOE), Demse Onysklw .
(CDPHE) and Dave Kruchek (CDPHE). '

Set 9.

This contact record documents that Set 9 is complete and that the Site can count this as a
completed Milestone. Set 9 consists of the Central Storage Vault (CSV) and associated
rooms, including Rooms 1204, 1206, 1214, 1216, 1218, 1220, 1222, 1224, 1230, and
Input/Output (I/O) Stations 1, 2, 3, 4, 5,6, 7, and 8. The plutonium storage racks and the
spare and primary Stacker/Retrievers have been removed and packaged as described in
the Decommissioning Operations Plan (DOP). VO Stations 1, 2, 3, 4,5, 7, and 8 have
“also been removed. However, an exception is taken for the transfer vehicle and repair hﬂ
which have not been removed because they are needed for conduit and equlpment
remova] under the Area AC Dismantlement activity. :

Set 38:

This contact record documents that Set 38 is complete and that the Site can count this as a
completed Milestone. Set 38 includes Rooms 2201, 2202, 2202A/B/C, 2221, 2301, 2304,

ADMIN RECORD
Contact Record 1/12/05

Page 1 of 2
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2306, and 2316 and involved the removal of piping, conduit, and ventilation to provide
support for adjacent Dismantlement Sets and to complete TRU waste removal.

Set 52:

This contact record documents that Set 52 is complete and that the Site can count this as a
completed Milestone. Set 52 includes a portion of Room 2310 and involved the
preparation of Filter Plenum FP-243 for removal. Filter Plenum FP-243 has been air
gapped and the first and second stage filters have been removed. The filter plenum has
also been decontaminated to <2000 dpm in preparation for removal by Building Trades. -

Area AN — (B374 Waste Processing) Dismantlement:

This contact record documents that Area AN — (B374 Waste Processing) Dismantlement
is complete and that the Site can count this as a completed Milestone. Area AN consists
of Building 374, the Liquid Waste Process Treatment Building. Area AN Dismantlement
involved the removal of equipment, fixtures, utilities, piping, ventilation systems, and
‘electrical systems not removed under the set dismantlement activities. All items have
been removed to facilitate Pre-Demolition Surveys and Area AN Dismantlement is
verified complete.

Contact Record Prepa'red By: Warren Seyfert, RFPO, Project Management

Distribution:

S. Bell, RFPO

J. Legare, RFPO -
R. Schassburger, RFPO |
W. Seyfert, RFPO

D. Kruchek, CDPHE

D. Onyskiw, CDPHE

T. Dieter, K-H

R. Von Feldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

D. Shelton, K-H

K. North, K-H

L. Brooks, K-H - ;
Administrative Records for B371/374 : i

ECEIVE)

. Contact Record 1/12/05
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD |

Date/Time: December 1, 2004 / 8:00 a.m.
Site Contact(s): . Warren Seyfert Phone: 303-966-5925
Jim Floerke 303-966-2850 .
- Randy Leitner 303-966-3537
Regulatory Contact: .Denise Onyskiw Phone: 303-692-3371
Agency: ' Colorado Department of Public Health & Environment

"Purpose of Contact: Notification to CDPHE of completlon of Sets 6 and 10 in Buxldmg
371.

‘Discussion : ‘ |
- This Contact Record documents the completion of Sets 6 and 10 based on the walkdown

conducted on December 1, 2004 with Jim Floerke (B371), Randy Leitner (B371), Warren
Seyfert (DOE) and Demse Onyskiw (CDPHE).

Set 6:

This contact record documents that Set 6 is complete and that the Site can count this asa

completed Milestone. Set 6 includes the Oxide and Residue Tank Vaults (Rooms 3563

and 3559), the Ion Exchange Canyons (Rooms 3553, 3549 and Airlock 3551), the Ion
Exchange Valve Maintenance Corridor (Rooms 3543, 3545, 3547, 3555, and 3557), and
the Access Corridor (Room 3567). Dismantlement of this set involved the removal and
packaging of gloveboxes, tanks, ion exchange columns, and downdraft tables. All
gloveboxes, tanks, columns, and downdraft tables have been removed and Set 6is
verified complete.

 Set 10:

This contact record documents that Set 10 is complete and that the Site can count this as a
completed Milestone. Set 10 includes Rooms 1208, 1210, and 2217 and involved the " -
removal and packaging of Scrubbers D230 A/B, Tank D-715, and storage vault racks. -
The scrubbers, tank, and racks have been removed and Set 10 is verified complete.

Contact Record Pfepared By: Warren Seyfert, RFPO, Project Management

Contact Record 12/1/04

Page 1 of 2
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Distribution:

S. Bell, RFPO

J. Legare, RFPO

.R. Schassburger, RFPO

W. Seyfert, RFPO

D. Kruchek, CDPHE

D. Onyskiw, CDPHE

T. Dieter, K-H

R. Von Feldt, K-H

J. Floerke, K-H .

C. Gilbreath, K-H

~ H. Gilpin, K-H

R. Leitner, K-H

D. Shelton, K-H

K. North, K-H

L. Brooks, K-H - ‘
Administrative Records for B371/374

Contact Record 12/1/04 '

Page 2 of 2
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: ' November 3, 2004 / 8:00 a.m.

Site Contact(s): ~ Warren Seyfert Phone: 303-966-5925

' / Jim Floerke - 303-966-2850

Randy Leitner : 303-966-3537

Regulatory Contact: - Denise Onyskiw Phone: 303-692-3371
Agency: ' ~ Colorado Department of Public Health & Environment

Purpose of Contact: Notification to CDPHE of completion of Sets 19 and 40 in
Building 371/374. , BN

Discussion

This Contact Record documents the completion of Sets 19 and 40 based on the walkdown
conducted on November 3, 2004 with Jim Floerke (B371) Randy Leitner (B371), Warren
- Seyfert (DOE) and Denise Onysklw (CDPHE).

Set 19: .

This contact record documents that Set 19 is complete and that the Site can count this as a

- completed Milestone. Set 19 includes Rooms 2804 and involved the removal and

packaging of gloveboxes, tanks, and pumps. All gloveboxes, tanks, and pumps have been- -
removed and Set 19 is verified complete. _

Set 40:

This contact record documents that Set 40 is complete and that the Site can count this.as a
completed Milestone. Set 40 includes Room 2203 and involves the removal and -
packaging of Filter Plenums FP-125A and FP-125B. Filter Plenum FP-125B has been-
removed and Filter Plenum FP-125A has been decontaminated and encapsulated in
preparatlon for removal by Building Trades.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

ADMIN RECORD

Contact Record 11/3/04

Page 1 of 2 : |
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Distribution:

S. Bell, RFPO

J. Legare, RFPO

R. Schassburger, RFPO
W. Seyfert, RFPO

D. Kruchek, CDPHE
D. Onyskiw, CDPHE
T. Dieter, K-H

R. Von Feldt, K-H .

- J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

R. Leitner, K-H

D. Shelton, K-H

K. North, K-H

L. Brooks, K-H

Administrative Records for B371/374

Contact Record 11/3/04 -
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
'REGULATORY CONTACT RECORD

Date/Time: October 6, 2004 / 8:00 a.m.
Site Contact(s): Warren Seyfert Phone: 303-966-5925

-~ Rick Von Feldt 303-966-6830 -
Regulatory Contact: . Denise Onyskiw Phone: 303-692-3371
Agency: Colorado Department of Public Health & Environment

Purpose of Contact: Notification to CDPHE of completion of Sets 17, 22, 41 and 50 in
Building 371/374.

Discussion

This Contact Record documents the completion of Sets 17, 22, 41 and 50 based on the
walkdown conducted on October 6, 2004 with Rick Von Feldt (B371), Warren Seyfert
(DOE) and Denise Onyskiw (CDPHE).

Set17:

This contact record documents that Set 17 is complete and that the Site can count this asa
completed Milestone. Set 17 includes Rooms 3515 and 3531 and involved the removal -

~ and packaging of Glovebox 32, furnaces, pneumatic lifts, manipulators, fluorination

pumps, and associated equipment. The glovebox and equipment have been removed and
Set 17 is verified complete.

Set 22:

This contact record documents that Set 22 is complete and that the Site can count thisasa

-completed Milestone. Set 22 includes Rooms 2801, 2802, 2805, and 2808 and involved
- . the remowval and packaging of filter plenums, supply air units, chiller units and pumps...

All equipment has been removed or is ready for removal by Building Trades as part of

Decomm1ssmmng Area AN. - \

"Set 41:

This contact record documents that Set 41 is complete and that the Site can count this asa
completed Milestone. Set 41 includes Room 2213 and involved the removal and
packaging of Filter Plenums FP-241 and FP-242. Equipment internal and external to the

Contact Record 10/6/04
Page 1 of 2
‘ B371-A-000294



filter plenums has been removed and the plenum structure prepared for removal by
Building Trades. '

Set 50:

This contact record documents that Set 50 is complete and that the Site can count this as a
completed Milestone. Set 50 consists of a portion of Room 2310 and involved the
removal and packaging of Filter Plenum FP-141. Equipment internal and external to the
filter plenum has been removed and the plenum structure prepared for removal by
Building Trades. '

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Distribution: - N

S. Bell, RFPO : T L . -

J. Legare, RFPO . T e o .
R. Schassburger, RFPO- S |
W. Seyfert, RFPO

D. Kruchek, CDPHE

D. Onyskiw, CDPHE

T. Dieter, K-H °

R. Von Feldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H

Administrative Records for B371/374
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Contact Record 10/6/04
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD '

Date/Time: August 4, 2004 / 8:00 a.m.

Site Contact(s): Warren Seyfert Phone: 303-966-5925
‘Rick Von Feldt ' 303-966-6830

Regulatory Contact: Denise Onyskiw Phone: ~  303-692-3371

Agency: - Colorado Department of Public Health.& Environment

Purpose of Contact: Notification to CDPHE of completlon of Set 29 in Building
371/374.

Discussion

This Contact Record documents the completion of Set 29 based on the walkdown -
conducted on August 4, 2004 with Rick Von Feldt (B371), Warren Seyfert (DOE) and ‘
Denise Onyskiw (CDPHE) - _ '
Set29:

This contact record documents that Set 29 is complete and that the Site can count this as a

. completed Milestone. Set 29 includes Rooms 3713, 3715, and 3717 and involved the .

removal and packaging of the PuSPS and residue processing gloveboxes. All gloveboxes
and associated equipment have been removed and Set 29 is verified complete. ‘

ECEIVE
AUG 1 - 2008

ADMIN RECORD

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Contact Record 8/4/04
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Distribution:
S. Bell, RFPO
J. Legare, RFPO

R. Schassburger, RFPO

W. Seyfert, RFPO

J. Hindman, CDPHE
D. Kruchek, CDPHE
D. Onyskiw, CDPHE
T. Dieter, K-H

R. Von Feldt, K-H

~J. Floerke, K-H

C. Gilbreath, K-H
H. Gilpin, K-H
D. Shelton, K-H
D. Ward, K-H

K. North, K-H
L. Brooks, K-H

Adn\linistrative Records for B371/374

Contact Record 8/4/04
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: July 14, 2004 / 10:00 a.m. "

Site Contact(s): Warren seyfen Phone: 303-966-5925
Jim Floerke 303-966-2850

Regulatofy Contact: | Denise Onyskiw ‘P\hone: 303-69273371 '

Agency: ' Colorado Department of Public Health & Environment

Purpose of Contact Notlﬁcatnon to CDPHE of completion of Sets 18 and 58 in
Building 371/374.

Discussion

This Contact Record documents the walkdown conducted on July 14, 2004 with Jim
Floerke (B371), Rocky Sturgeon (B371), Warren Seyfert (DOE) and Denise Onysklw
(CDPHE) regardmg completlon of Sets 18.and 58.

Set 18:

“This contact record documents that Set 18 is completed and that the Site can count this as

a completed Milestone. Set 18 dismantlement in Room 3801 included the removal and

- packaging of gloveboxes and pumps, and the encapsulation of tanks. The encapsulated

tanks will be removed under the demolmon contract.
Set 58:

This contact record documents that Set 58 is completed and that the Site can count this as

a completed Milestone.. Set 58 includes Rooms 3803, 4805, and 4807 and involved the - -
removal and packaging of tanks, gloveboxes, and associated-equipment. Gloveboxes 118
and 120 were cleaned and encapsulated for removal under the demolition contract.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

ADMIN RECORD
Contact Record 7/14/04
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Distribution:

S. Bell, RFPO

J. Legare, RFPO

G. Morgan, RFPO

R. Schassburger, RFPO
W. Seyfert, RFPO

J. Hindman, CDPHE
D. Kruchek, CDPHE
D. Onyskiw, CDPHE
D. Coyne, K-H

T. Dieter, K-H
J.Floerke, K-H
C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

R. Sturgeon, K-H

R. Vonfeldt, K-H

D. Ward, K-H

K. North, K-H

L. Brooks,K-H
Administrative Records for B371/3 74
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: - June 30, 2004 / 9:30 a.m. ‘
Site Contact(s): ' Warren Seyfert Phone: 303-966-5925
‘ Jim Floerke 303-966-2850
a Regulatory Contact% - Denise Onyskiw Phone: 303-692-3371
Agency: Colorado Depaﬁment of Public Health & Environment

Purpose of Contact Notification to CDPHE of completion of Set 46 in Building |
371/374.

Discussion

This Contact Record documents the completion of Set 46 based on the walkdown
conducted on June 9, 2004 with Jim Floerke (B371), Warren Seyfert (DOE) and Denise
Onyskiw (CDPHE) and the review of survey results for Survey Characterization Unit
SC0-00371-00269-REV0, Building 371/374 Health Physics Vacuum System.

Set 46:

ThlS contact record documents that Set 46 is complete and that the Site can count thls as a

" completed Milestone. Set 46 includes Room 2207 and involves the removal of control

- ‘equipment for ventilation and health physics vacuum equipment. Survey results for the

- health physics vacuum system in Room 2207 are less than 2000 dpm removable
contamination and the equipment will therefore be removed by Building Trades as part of
Decommissioning Area AD. This meets the terms for Dismantlement Sets and

" Decommissioning Areas described in the Building 371/374 Decommissioning Operations

‘ . Plan.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management
ADMINRECORD.-

Contact Record-6/30/04
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Distribution:

S. Bell, RFPO

J. Legare, RFPO

G. Morgan, RFPO

W. Seyfert, RFPO

J. Hindman, CDPHE

D. Onyskiw, CDPHE

T. Dieter, K-H

R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H .
Administrative Records for B371/374

Contact Record 6/30/04
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: June 9, 2004 / 8:00 a.m.
Site Contact(s): Warren Seyfert Phone: 303-966-5925
Jim Floerke 303-966-2850
Regulatory Contact: Denise Onyskiw Phone: ©303-692-3371
| Agency: ' Colorado Department of Public Health & Environment

* Purpose of Contact: Notification to CDPHE of completion of Set 12 in Building
371/374.

Discussion

This Contact Record documents the walkdown conducted on June 9, 2004 with Jim
Floerke (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE) regardmg :
completion of Set 12 T

Set 12:

This contact record documents that Set 12 is essentially complete and that the Site can
count this as a completed Milestone. .Set 12 includes Rooms 1103, 1105, 1107, 1109,
1111,11113, 1115; 11171125, 1127, 2319, .and 2327, and involved the removal and
packaging of gloveboxes, tanks, pumps, scrubbers, evaporators, and I/O Station 8. All
items were removed with the exception of criticality tank D-713 that is needed for
plenum deluge and scrubber tanks D-131 A/B needed to protect ventilation ductwork.

. The criticality tank and scrubber tanks will be removed later in the decommissioning

- process. Other than the two exceptions, there are no deviations from the Set Description
identified in the B371/374 DOP.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Contact Record 6/9/04
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Distribution:

S. Bell, RFPO

J. Legare, RFPO

G. Morgan, RFPO

W. Seyfert, RFPO !
J. Hindman, CDPHE

D. Onyskiw, CDPHE

R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H -

L. Brooks, K-H
Administrative Records for B371/374
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: May 25, 2004 /9:00 a.m.

Site Contact(s): Warren Seyfert Phone: 303-966-5925
Jim Floerke 303-966-2850

Regulatory Contact: - Denise Onyskiw Phone: 303-692-3371

Agency: : ‘Colorado Department of Public Health & Envifonment

Purpose of Contact: Notification to CDPHE of completion of Sets 23 and 51 in
Building 371/374.

Discussion

This Contact Record documents the walkdown conducted on May 25, 2004 with Jim
Floerke (B371), Warren Seyfert (DOE) and Denise Onysklw (CDPHE) regarding
completion of Sets 23 and 51.

Set 23:

]

| Tﬁis contact record docur.nents. that.Set 23 is completed and that the Site can count this as -
..acompleted Milestone. Set 23 consists of the Americium Processing Tank Vault (Room
. 3337), Americium Procession Ion Exchange Canyons (Rooms 3327, 3331, and Airlock

3329), the Americium Processing Valve Maintenance Corridor (Rooms 3323, 3325,
3331, 3333, and 3335) and Access Corridor 3341. Dismantlement work in Set 23
involved the removal and packaging of gloveboxes, tanks, and other equipment. All
items were removed and there are no deviations from the Set Description identified in the

- B371/374 DOP.

Set 51:

This contact record documents that Set 51 is completed and that the Site can count this as -

a completed Milestone. Set 51 consists of a portion of Room 2310 and involved the

removal and packaging of Filter Plenum FP-142. ltems internal to the filter plenum-and . ' - ;
external equipment were removed and the plenum structure prepared for removal under ~: .- .- -~

the demolition contract.

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Contact Record 5/25/04
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Distribution:

- S. Bell, RFPO

J. Legare, RFPO

G. Morgan, RFPO
W. Seyfert, RFPO

J. Hindman, CDPHE
D. Onyskiw, CDPHE
R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

D. Ward, K-H

K. ‘North, K-H

L. Brooks, K-H
Administrative Records for B371/374
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. ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: April 7, 2004 / 10:00 a.m.

Site Contact(s): Warren Seyfert Phone: | 303-966-5925
Jim Floerke . 303-966-2850

Regulatory Contact: Denise Onyskiw Phone: 303-692-3371

Agency: | _ Colorado Debaﬁment of Public Health & Environmeﬁt

Purpose of Contact: Notification to CDPHE of completion of Sets 26 and 57 in
Building 371/374.

Discussion _

This Contact Record documents the walkdown conducted on April 7, 2004 with Jim
Floerke (B371), Warren Seyfert (DOE) and Denise Onysklw (CDPHE) regarding

. completion of Sets 26.and 57.

Set 26:

_ This contact record documents that Set 26 is completed and that the Site can count this as.

a completed Milestone. Set 26 consists of Room 3602 and involved the removal and

packaging of Gloveboxes 1, 2, and 3. All items were removed and there are no deviations
from the Set Description identified in the B371/374 DOP.

Set 57: 57

This contact record documents that Set 57 is completed and that the Site can count this as

" acompleted Milestone. Set 57 consists of Room 3810, a portion of Room 3809, and

Room 4814 and involved the removal and packaging of vapor body tanks, pumps, and heat .

exchangers. ‘Some heat exchangers and tanks were isolated, drained, and encapsulated for =

later removal under the demolition contract as part of the decommissioning area. Pumps-

P-824, P-825, P-840, and P-861 were less than 2000 dpm and will be removed under the . .~
: demohtlon contract. : e

Actions: None

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management

Contact Record 4/7/04
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Distribution:

S. Bell, RFPO

J. Legare, RFPO -

G. Morgan, RFPO

W. Seyfert, RFPO

J. Hindman, CDPHE

D. Onyskiw, CDPHE

R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

H. Gilpin, K-H

D. Shelton, K-H

D. Ward, K-H :
K. North, K-H (
L. Brooks, K-H .
Administrative Records for B371/374
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Page 2 of 2

ECEIVE|

AUG 1 - 2005

ADMIN RECORD



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD -

~ Date/Time: January 7, 2004 / 8:00 a.m,
Site Contact(s): Warren Seyfert Phone: 303-966-5925
Regulatory Contact: Derise Onyskiw Phone:- 303-692-3371

"~ Agency: : - Colorado Department of Public Health & Environment

~ Purpose of Contact: (1) Notification to CDPHE of completion of Sets 8, 16, and 39 and
Predetermined Work Activities 1 ACI09EDO00O and 1AQ31DR02B.

Discussion ,

. This Contact Record documents the walkdown conducted on January 7, 2004 with Jim
Floerke (B371), Warren Seyfert (DOE) and Denise Onyskiw (CDPHE) regarding
completion of Sets 8, 16, and 39 and Predetermined Work Activities 1AC109EDOO and
1AQ31DRO2B. ‘

lSet 8:

. "This contact record documents that Set 8 is completed and that the Site can count this as a

- completed Milestone. Set 8 consists of rooms 3202, 3204, 3206, and 3208 and involved
the removal and packaging of Gloveboxes 39, 40, 41, 42, 43, 43, 44, and 45; pencil tanks;
and annular tanks. All items were removed and there are no deviations from the Set
Description identified in the B371/374 DOP. :

Set 16: : ' ' | .-
This contact record documents that Workset #16 is completed and that the Site can count -

this as a completed Milestone. Workset #16 consists of rooms 3511, 3521, 3523, and
3525 and involved the removal and packaging of Glovebox 33; Precipitation Tanks T-11 : 7 °

A/B/C/D, T-12 A/B/C/D, T-13 A/B/C/D; Furnaces F-4 AIB/C/D, F-5 A/B/C/D, F-6 - . = = . '

A/B/C/D; Pneumatic Lifts ME-93 A/B, ME-94 A/B/C/D, ME-95 A/B/C/D, ME-96 -
A/B/C/D, ME-97 A/B/C/D, ME-98 A/B/C/D, ME-99-A/B/C/D, ME-100 A/B, and ME-
182 A/B; Fluorination Tanks T-23 A/B/C/D, D-266 A/B/C/D; Fluorination Pumps C-
1A/B; and associated equipment. Items internal to the contaminated gloveboxes and

tanks were also removed. All items were removed and there are no deviations from the
~ Set Description identified in the B371/374 DOP. ’

ADMIN RECORD
Contact Record 1/7/04

Page 1 of 2
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Set 39:

This contact record documents that Set 39 is completed and that the Site can count this as
a completed Milestone. Set 39 includes the corridors on the sub-basement level. Items

_ located in the corridor (i.e., external equipment) were removed. Piping, conduit, and
remaining ventilation ductwork were removed, as necessary, to provide support for
adjacent Dismantlement Sets. All items were removed and there -are no deviations from
the Set Description identified in the B371/374 DOP.

Predetermined Work Activity (PWA) 1AC109ED00:

This contact record documents that PWA 1AC109EDOO is completed and that the Site
can count this as a completed Milestone. PWA 1AC109EDOO involved the removal of
pallets from the Central Storage Vault (Set 09). All pallets were removed and there are
no deviations from the Work Activity Description.

Predetermined Work Activitv (PWA) 1AQ31DR02B:

This contact record documents that PWA 1AQ31DRO02B is completed and that the Site
can count this as a completed Milestone. PWA 1AQ31DR02B involved the draining of

_ non-actinide liquids in the main aqueous processing rooms 3547, 3549, 3553, 3555, 3559,
and 3563.. All liquids were dramed and there are no deviations from the Work Act1v1ty

' Descnptlon - .

. Actions:

e None

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP "

Distribution: ' ‘
L. Kilpatrick, RFFO . . D. Ward, K-H
S. Bell, RFFO K. North, K-H
_ J. Schneider, RFFO ' L. Brooks, K-H :
J. Legare; RFFO , Administrative Records for B371/374
W. Seyfert, RFFO
- J. Hindman, CDPHE
H. Gilpin, K-H

D. Onyskiw, COPHE - D’E@EUVE
R. Vonfeldt, K-H

J. Floerke, K-H
C. Gilbreath, K-H

AUG 1 - 200

D. Shelton, K-H

Contact Record 1/7/04.
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: October 17 2003/ 8:00 a.m.
Site C'ontact(s): ‘ : Warren Seyfert | Phone: 303-966-5925
James Brothers : 303-966-7756
Regulatory Contact: Denise Onyskiw  Phone: 303-692-3328
Agency: | Cclorado Department of Pubiic Health & Environment

Purpose of Contact: Notification to CDPHE of completion of Workset #13.

Discussion

This Contact Record documents the walkdown conducted on October 1, 2003 with Jim
Floerke (B371), Denise Onyskiw (CDPHE) and Warren Seyfert (DOE) whlch validated
that Workset #13 was completed in accordance with the DOP. It was also verified that’
the vault alarms in B37.1 were deactxvated n accordance with the PWA

. Workset #13' ;

This contact record. documents that Workset #13 is completed and that the Site can count
- this as a completed Milestone. Workset #13 consisted of the removal of tanks and

gloveboxes in Rcoms 2307 2317, an_d 23 19. :
" E @ EIVE

.« Newe AUG 1 - 2005

Actions:

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP

ADMIN RECORD

Contact Record 10/01/03
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Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO

J. Schneider, RFFO
J. Legare, RFFO

W. Seyfert, RFFO

J. Hindman, CDPHE
H. Gilpin, K-H
D. Onyskiw, CDPHE
R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H
D. Shelton, K-H

D. Ward, K-H

K. North, K-H

L. Brooks, K-H

Administrative Records for B371/374
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: ; September 17,2003 / 8:00 a.m.
Site Contact(s): © Warren Seyfert Phone: 303-966-5925
: - James Brothers 303-966-7756
' Regulatory Contact: Denise Onyskiw Phone: 303-692-3328
Agency: Colorado Department of Pﬁblic Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Worksets #1 and #2.
’ 3

Discussion -

This Contact Record documents the walkdown conducted on September 17 2003 w1th

Jim Floerke (B371), James Brothers (DOE), Denise Onyskiw (CDPHE) and Warren

Seyfert (DOE) regarding completion of Worksets #1 and #2 to validate the sets were

completed in accordance with the DOP. : ‘

‘Worksets #1 and #2:

This contact record documents that Worksets #1 and #2 are completed and that the Site
can count this as a completed Milestone. Workset #1 consisted of Room 4301 (North
Attic) and involved the removal of piping, conduit, and ventilation, as necessary.
Workset #2 consisted of Rooms 4202 and 4303 (South Attic) and involved the removal
~ and packaging of piping, conduit, and ventilation, as necessary. Remaining piping,
electrical, and ventilation systems in the attic will be removed as described in the DOP
for Decommissioning Areas AL and AM. :

Actions: : . R e

e None

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP

Contact Record 9/17/03 - ADMIN RECORD
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" Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO

J. Schneider, RFFO
J. Legare, RFFO

W. Seyfert, RFFO
D. Kruchek, CDPHE
H. Gilpin, K-H

D. Onyskiw, CDPHE .

‘R. Vonfeldt, K-H
J. Floerke, K-H

C. Gilbreath, K-H
D. Shelton, K-H
D. Ward, K-H

K. North, K-H

L. Brooks, K-H

Administrative Records for B371/374

Contact Record 9/17/03
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
- REGULATORY CONTACT RECORD

Date/Time: August 6, 2003 / 8:00 a.m.

Site Contact(s): Warren Seyfert Phone: 303-966-5925
James Brothers 303-966-7756

Regulatory Contact: " Denise Onyskiw Phone: .  303-692-3328

Agency: Colorado Department of Public Health & Environment

Purpose of Contact: (1) Notification to CDPHE of completion of Workset #35.

Discussion ,

This Contact Record documents the walkdown conducted on August 6, 2003 with Jim
Floerke (B371), James Brothers (DOE), Denise Onyskiw (CDPHE) and Warren Seyfert
(DOE) regarding completion of Workset #35 to validate the set was completed in_ A
accordance with the DOP.

Workset 35:

" This contact record documents that Workset #35 is completed and that the Site can count
this as a completed Milestone. Workset #35 consisted of Room 3606 and Room 3189
and involved the removal and packaging of drum storage operations.

Actioné:

e None

Contact Record Prepared By: Warren Seyfert, RFFO, ESD/AMP

Distribution: . '

L. Kilpatrick, RFFO o D. Onyskiw, CDPHE

S. Bell, RFFO© S " R. Vonfeldt, K-H

J. Schneider, RFFO J. Floerke, K-H

J. Legare, RFFO - C. Gilbreath, K-H

W. Seyfert, RFFO D. Shelton, K-H

D. Kruchek, CDPHE D. Ward, K-H

H. Gilpin, K-H K. North, K-H

Contact Record 8/6/03 ADMIN RECORD
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L. Brooks, K-H o
Administrative Records for B371/374
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: July 2, 2003 / 8:00 ;d.m.
Site Contact(s): Warren Seyfert Phone: 303-966-5925

" James Brothers 303-966-7756
Regulatory Co.nta'ct: Denis.e Onyski{av Phone: 303-692-3328
Agency: ‘ Colorado Department of Public Health & Environment

.

Purpose of Contact: (1) Notification to CDPHE of completion of Workset(s) #4 and 14.

Discussion '
This Contact Record documents the walkdown conducted on July 2, 2003 with Jim -
' Floerke (B371), James Brothers (DOE), Denise Onyskiw (CDPHE) and Warren Seyfert ‘
(DOE) regarding completion of Workset(s) #4 and 14 to vahdate the sets were completed
in accordance with the DOP. S : : :

Workset 4:

This contact record documents that Workset #4 is completed and that the Site can count
this as a completed Milestone. Workset #4 consisted of room-3571 and involved the
removal and packaging of gloveboxes 66; tanks D133, D150, D151, D152A, D152B;

+ evaporator-reboiler E55; evaporator bottoms cooler E56; condenser ES7 and nitric acid
feed heat exchanger E62. All items were removed and there are no deviations from the
Set Description and Major Endpoints identified in Mod 3 of the B771/774 DOP.

Workset 14:

This contact record documents that Workset #14 is complete and that the Site can count
this as a completed Milestone. Workset #14 consisted of rooms 2323, 2325 and 2341
and involved the removal and packaging of gloveboxes 8, 9, 10, 12, 13, 1526 and tank
D1575. All items were removed and there are no deviations from the Set Description and
Major Endpoints identified in Mod 3 of the B771/774 DOP.

Actions:

e None

Contact Record 7/2/03
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Contact Record Prepared By: James Brothers, RFFO, FCG/AMFD

Distribution:

L. Kilpatrick, RFFO
S. Bell, RFFO ‘
J. Schneider, RFFO

J. Legare, RFFO

W. Seyfert, RFFO

D. Kruchek, CDPHE
H. Gilpin, K-H .
D. Onyskiw, CDPHE
R. Vonfeldt, K-H

J. Floerke, K-H

C. Gilbreath, K-H

D. Shelton, K-H .

D. Ward, K-H

K. North, K-H

L. Brooks, K-H : :

Administrative Records for B371/374
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

!

Date/Time: November 5, 2003 / 8:00 a.m.

- Site Contact(s): Warren Seyfert Phone: - 303-966-5925

James Brothers ' 303-966-7756

Regulatory Contact: Denise Onyskiw Phone: 303-692-3328
Agency: | ~ Colorado Department of Public Health & Environment -

Purpose of Contact: (1) Notification to CDPHE of completion of Workset(s) #21 and
56.

Discussion

This Contact Record documents the walkdown conducted on November 5, 2003 with Dan
Coyne (B371), James Brothers (DOE) and Denise Onyskiw (CDPHE) regarding - _
completion of Workset(s) #21 and 56 to validate the sets were completed in accordance
thh the DOP.

Workset 21:

This contact record documents that Workset #21-is compléted and that the Site can count
this as a completed Milestone. Workset#21 consisted of rooms 4802, 4812, the north
portion of Room 3809 and one tank in room 3801, and involves the removal and .
packaging of Tanks D-826C, D-883 A/B, D-884, and D-885; Spray Dryer W-803; spray
dryer blowers B-805 A/B; Storage Hoppers H-804 and 805; and the spray dryer bag filter
FL-803. All items were removed and there are no deviations from the Set Description

and Major Endpoints identified in B371/374 DOP. :

‘Workset 56: : _ S T e

This contact record documents that Workset #56 is complete and that the Site can count’
this as a completed Milestone. Workset #56 consisted of room 3801 and involves the
removal and packaging of gloveboxes 107 and 113 and Tanks D-806and D-807 A/B,
Items internal to the contaminated gloveboxes and tanks will also be removed. All items
were removed and there are no deviations from the Set Description and Major Endpoints
identified in B371/374 DOP.

Actions:

Contact Record 7/2/03
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e None

Contact Record Prepared By: James Brothers, RFFO, FCG/AMFD

Distribution: .

L. Kilpatrick, RFFO

S. Bell, RFFO

J. Schneider, RFFO |,
J. Legare, RFFO

W. Seyfert, RFFO

J. Hindman, CDPHE
H. Gilpin, K-H

D. Onyskiw, CDPHE
R. Vonfeldt, K-H

J. Floerke, K-H

‘C. Gilbreath, K-H

D. Shelton, K-H

D. Ward, K-H

K. North, K-H

" L. -Brooks, K-H
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Rocky Flats Environmental Technology Site

RECONNAISSANCE-LEVEL CHARACTERIZATION REPORT
(RLCR)

BUILDING 371 CLUSTER

' : REVISION 0

August 28, 2000
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sill Owem, Governor

STATE OF COLORADO

Dedfcated to protectlng and improving the health and environment of the people of Colorado

4300 Chetry Creek Dr. S, Laboratory and Radiation Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd.
Phone (303) 692-2000 Denver, Colorado 80230-6928
TDD Line (303) 691-7700 (303) 692-3090
Located in Glendale, Colorado
hitp/Avww.cdphe.state.co.us
January 31, 2001

Mr. Joseph A. Legare, Assistant Manager
Environment and Infrastructure

U.S. Department of Energy, RFFO

10808 Highway 93, Unit A

Golden, CO 80403-8200

RE: RLCR for the Building 371 Cluster at Rocky Flats Environmental Technology Site (RFETS)
Dear Mr. Legare: |

The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Managetnent
Division (the “Division”) has completed reviewing the Reconnaissance Level Characterization Report -

" (RLCR) for the Building 371 Cluster. (Revision 0, dated August 28, 2000) and supporting data. In accordance

with Section 3.3.4 of the Decommissioning Program Plan, the Division hereby concurs with the remaining

" determinations regarding facility classifications as follows: Tanks 167, 168, 169, 224, 225, 226, 227, and

228 are Type 2 facilities; Buildings 373, 374A, 377, 378, and 381 are Type 1 facilities; and Tanks 163, 164,
165, 170, 262, and 262A are Type 1 facilities. Since Tank 262 is an underground tank, it will require
further characterization including appropriate radiological characterization when it is excavated. If you have
any questions regarding this matter please contact James Hindman at (303) 692-3345.

Sincerely

" Steven H. Gunderson

RFCA Project Coordinator

cc: F. Gerdeman, DOE-RFFO
D. Shelton, Kaiser-Hill
“1. Stevens, Kaiser-Hill
T. Rehder, EPA Region VIII
Administrative Records, Building 850

CLASSIFICATION .
REVIEW WAIVER PER _
CLASSIPICATION OffiCE - B371-A-000016




STATE OF COLORADO

8ill Owens, Covernor -
jane E. Norton, Executive Director

Dedicated to prbtectlng and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S. ‘Laboratory and Radiation Services Division
Denver, Colorado 80246-1530 8100 Lowry Blvd. .
Phone (303) 692-2000 Denver, Colorado 80230-6928
TOD Line (303) 691-7700 (303) 692-3090 -
Located in Glendale, Colorado :
hup:/Mmww.cdphe.state.co.us

October 12, 2001

Mr. Joseph A. Legere

Assistant Manager for Environment and Infrastructure
US Department of Energy, Rocky Flats Field Office
10808 Highway 93, Unit A

. Golden, CO 80403-8200

Re: Approval of the facllity typing as reported in the Reconnalissance Level Characterlzatioanre—Dennlltion Survey

'Report 371 North Side Demolition Projed

Dear Mr. Legare:

“The Colorado Department of Public Health and Environment, Hazardous Materials and Waste Managerﬁent Division.

~ (the Division), has reviewed the Reconnalssance Level Characterization Pre-Demolition Survey Report for the 371 North

Side Demolition Project. The Division hereby approves the following: ‘
e Tanks 163, 164, 165, and 167 are free of contamination and can be released

e - Tanks 168 and 169 are empty and free of hazaerdous waste eharacteﬂsﬁw qnd are consldered free of
contamination end can be released _ - -

¢ The related containment, berms, and pads are considered Type 1 structures and ean be released

JM//&'

DeniseM Onyskiw

RFCA Project Coordinator

ccC: Jlm Floerke, K-H
Fred Gerdeman, DOE
Timothy Rehder, EPA
Dave Shelton, K-H
Mark Spears, K-H
Administrative Records, B850

MENT CLASSIFICATION
ggv\ew WAIVER PER
CLASSIRCATON OFFICE



ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

. Date/Time: 7-13-04 /1300
Site Contact(s): ' Randy Leitner
Phone: 3537
Regulatory Contact: Denise Onyskiw
Phone: 6687
Agency: CDPHE

Purpose of Contact: Demo of B374A

Discussion

Ms. Onyskiw was contacted to discuss the proposed demolition of B374A Carpenter Shop. Tl'us
structure has been characterized as a Type 1 facility as indicated in the B371/374 _
Decomissioning Operations Plan (DOP). Confirmatory surveys were completed on June 28,
2004, and are docurnented in Survey Unit 374018. The surveys confirmed that the structure-
meets the unrestricted release criteria. A Property/W aste Release Evaluation (No. 040712-
00371-01) was also completed for thc waste resultmg from this activity.

Ms. Onyskiw agreed that the B371/374 proj ect is authonzed to proceed with the demolition of -

B374A as planned.

Contact Record Prepared By: Randy Leitner

Required Distribution:

M. Aguilar, USEPA
S. Bell, DOE-RFPO.
B. Birk, DOE-RFPO -

" C. Deck, K-H Legal
-D. Foss, K-H 707/776/177

S. Garcia, USEPA

C. Gilbreath, K-H771/774 -

S. Gunderson, CDPHE
J. Legare, DOE-RFPO

. Contact Record 4/10/00

Rev. 5/24/04

Additional Distribution;

R. Leitner, K-H 371/374 D.Kruchek, COPHE
J. Mead, K-H ESS W. Seyfert, DOE-RFPO -
G. Morgan, DOE-RFPO - - D, Ward, SSOC 371/374

S. Nesta, K-H RISS

K. North, K-H ESS/MS

R. Schassburger, DOE-RFPO -
D. Shelton, K-H ESS :

C. Zahm, K-H Legal

ADMIN RECORD

Page 1 of 1
B371-A-000213




. BUILDING 371/374
DECOMMISSIONING AREAS

BUILDING 371 BASEMENT

...................

BUILDING 374
| BASEMENT
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Figure 2
' Building 371
Underground Utilities
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